
Sl. No. Name of work and location Estimate

d Cost 

(Rs.) in 

crores

Tendered 

Cost (Rs.)

in crores

% 

Above/ 

Below 

Schedule 

of Rates

Agreement No. Agency Date of 

commencement  

of work

Time of 

completion

Name & Address 

of the Engineer 

in Charge

Remarks

1 Re-construction of North 

Jetty at Naval Base, 

Kochi on EPC contract 

basis.

461.6 399.51 (-)13.45 Agt.No.1  of 

2021-22

M/s AFCONS 

Infrastructure 

Ltd;                                    

Andheri (W), 

Mumbai-400053

22.10.2020 48 months.  

Extended 

upto 

11.01.2025

. 1.Johny.M.V,

SE-I

(EIC-Civil)

2. Ajithkumar,

S.E (Ele)

(EIC-Elect)

LoA issued on 22.10.2020.  Physical progress                79%   

and the work is in progress.

2 Dredging for the 

maintenance of channels 

and basins at Cochin Port 

for the year 2024-25

156.5 N.A Agreement 8 

of 2024-25

M/s. Dredging 

Corporation of 

India Ltd

01-08-2024 12 months Smt. Siny 

Mathew,

Dy.CE-II

LoA issued to DCIL on 30.07.2024 on Nomination basis

Physical progress 33.33 % and the work is in progress.

3 Construction of 

International and 

Domestic Cruise 

Terminal and other allied 

facilities at Mormugao 

Port, Goa through EPC 

contract.

79 74.11 (-)6.19 Agt.No.7 of 

2022-23

M/s RCC-ACC JV, 

14-F, Vipul 

Agora, 

Gurugram, 

Hariyana

31.03.2022 18 months 

Extended 

upto       

31/12/2023 

and  last 

extension  

upto       

31/12/2024

Sri. T P  

Thadevus

SE(L)

LoA issued on 15.03.2022.

Work commenced on 31.03.2022.

Physical  progress  74.25%   and the work is in progress.   

TENDERS / CONTRACTS UNDER INTEGRITY PACT IN COCHIN PORT TRUST  AS ON 30.11.2024

A. CIVIL ENGINEERING CONTRACTS



4 Upgradation and 

modernization  of Cochin 

Fisheries Harbour 

including providing 

equipments and 

Dredging  work at 

Thoppumpady, Kochi

91.97 95.54 (+)3.89 Agt.No.8 of 

2022-23

M/s RDS Projects 

Ltd., Shihab 

Thangal Road, 

Panampilly 

Nagar, Kochi -

682 036

18 months A.G.   Sathyan, 

Dy.CE

LoA issued on 24.08.2022

(Rs.95, 54, 76,330/- + GST).

Preparatory works like barricading, soil

Investigation etc completed. Show Cause Notice was issued to the Contractor on

21/03/2023 for slow progress of work. Thereafter, Pile load tests completed on

29/06/2023.

Foundation Stone for the project laid on 11/06/2023 jointly by Sri. Parshottam

Rupala, Hon’ble Minister of Fisheries,Animal Husbandry & Dairying; Shri

Sarbananda Sonowal Hon’ble Union Minister, MoPSW. Another show cause

notice issued on 06/07/2023, as there was no subsequent progress in the works.

Contractor has completed marking of pile points and breaking of hard surfaced

area for pile installation. As there was no other progress in works, another Show

Cause Notice has been issued to the Contractor on 30/08/2023 and reply received

on 20/09/2023. As the reply is not satisfactory, action was being taken to

terminate the contract after observing contract conditions. In the mean time, the

Contractor has approached High Court of Kerala on 16/10/2023 with a Writ

Petition praying that Hon. Court may be pleased to direct CoPA to appoint a

Third Party Conciliator as per the Contract Agreement and also to keep in

abeyance all coercive steps including termination of contract. On 26/10/2023,

after hearing, the Court dictated that the case is dismissed as not maintainable,

reserving the rights of Contractor for availing any other remedies.  



. Thereafter, the Contractor had come up with a proposal and had shown some 

inclination to start the work. Accordingly, CoPA had conducted a meeting with 

the EPC Contractor, M/s. RDS Project Ltd., Kochi on 28/12/2023, as a final 

attempt to resolve the issues connected with the commencement of the work.  

During discussions, the Contractor has expressed his willingness to undertake the 

work in right earnest as per the agreement terms and conditions and complete the 

work in a time bound manner. Thereafter, as agreed in the said meeting, the 

Contractors as per letter dated 01/01/2024 conveyed their willingness to 

undertake the works as per the terms of the Contract Agreement with right 

earnestness, in the benefit of all stakeholders. They also submitted the General 

Layout/ General Arrangement Drawings for review and construction programme, 

seeking in principle approval to proceed with the detailed design and also 

expressed their willingness to commence the works such as dredging and pile 

foundation, within 7 days of issue of approval. Accordingly,  CoPA vide letter 

dated 06/01/2024 issued in-principle approval for the General Layout and General 

Arrangement Drawings so as to proceed with the Detailed Design subject to 

certain conditions. Final approval for the layout & General Arrangement drawing 

has been issued to the contractor on 21-06-2024 with the approval of the 

Competent Authority. The Contractor has re-commenced the work and completed 

casting of piles for the first phase of works.  The pile cap/plinth beams works is in 

progress. Superstructure works also started and is in progress. An amount of 

interest bearing Advance Payment of 10% and interim bills of 24.55% of the 

contract amount has been paid to the Contractor. Total physical progress : 31%.

5 Capital Dredging of 

North Naval Jetty for 

Indian Navy at Naval 

Base at Willingdon 

Island, Kochi

56.13 49.39 (-)12 0 M/s. Ultra 

Dimensions Pvt 

Ltd., #14-1-42, 

Ground Floor, 

Pragati’s Regent, 

Nowroji Road, 

Maharanipeta,Vi

sakhapatnam

0 6 months Smt. Siny 

Mathew,

Dy.CE-II

LOA issued on 02/08/2024 and site taken over by the party 

on 30/08/2024.  Pre Dredge survey conducted during 

05.09.2024 to 20.09.2024.  Dredging wortk commenced on 

29.09.2024.  Physical Progress 3%



6 Consultancy Services for 

providing Port led 

development works and 

allied facilities with 

specific emphasis on 

development of multi 

modal jetties in eastern 

or western side of five 

islands viz. Kavaratti, 

Agatti, Kadmat, Kalpeni 

and Minicoy in 

Lakshadweep

NIL 452 NA Agt. No. 6 of 

2022-23

M/s.  Assystem 

India Limited, 

Chennai 

formerly known 

as

M/s.  L & T 

Infrastructure 

Engineering Ltd, 

Chennai

20-06-2022 12 months 

Extended 

upto

31/12/2023 

and  last 

extension  

upto 31-12-

2024.

Sri. T P  

Thadevus     

SE(L)

LoA issued on                  11.06.2022. Work commenced  on              

20.06.2022 .                  Physical Progress 94.3% and the 

work is in progress.                                                                                                                                  

During the meeting chaired by the Administrator to 

Lakshadweep Administration in November 2024, the 

design criteria of jetties has been revised and revised 

deliverables are being prepared by the Consultant

7 Providing Consultancy 

service for preparation 

of Detailed EIA Study. 

Providing Project 

Management 

Consoultancy including 

Statutory clearances and 

O & M Consultancy for 

the proposed water 

Aerodromes at various 

Locations in 

Lekshadweep Islands, 

Kochi & other locations 

in India.

8 6.99 (- )  

12.625

Agreement 

No.2

of 2024-25

M/s Feedback 

Highways OMT 

Pvt. Ltd., First 

Floor, Tower 

East, 77A, Sector 

18, IFFCO Road, 

Gurugram -

112015, Haryana

02.08.2023 18 months Sri. T P  

Thadevus

SE (L)

LoA Issued on 28.07.2023                                           (Rs.699 

lakhs plus GST).  Work is in progress.                                   

Physical progress 30%



8 Providing Consultancy 

Services for Construction 

of Jetties, Landside 

Facilities etc. at Eastern 

and Western Side of 

Kadmathand 

Kalpeniislands of Union 

Territory of 

Lakshadweep

Nil 270 N.A M/S Assystem 

India Limited, 

Chennai

25.11.2024 22 months or 

18 months 

after the 

commenceme

nt of the EPC 

Contract / 

Construction 

Work, 

whichever is 

later

Shri.T.P.Thadev

us, SE(L)

LoA issued on 25.11.2024 and is in progress.

1 Implementation of 

1.5MWp Grid connected 

Floating Sola  PV project 

at Willingdon Island, 

CoPA under RESCO 

Model

6.75 NA An affidavit has been filed for KSERC on 05.08.2024 for

the penalty clause for non attainment of CUF and

modification in the Tender document. Approval is

awaited.

1

Supply, manning, 

operation and 

maintenance of one No. 

Pilot Launch with steel 

hull on hire basis to CoPT 

for 5 years extendable by 

2 years.

7.44

R
s.

2
7

,6
3

5
/-

 p
er

 d
ay

(-)

CME’s Agt. 

No. 09 of

2023-24 

dated:        

12.04.2024

M/s Reash Asia 

Pvt. Ltd, Kolkatta-

1

05.06.2024 04.06.2031

Sri. Rajesh           

Velayudhan, 

Chief Engineer 

(Marine)

Physical progress of  6.94%  achieved and service rendered 

as and when required.

B. MECHANICAL ENGINEERING CONTRACTS

C. MARINE  ENGINEERING CONTRACTS



2 Upgradation of VTMS 

including warranty 

period and AMC.

12.31 5.59 (-)54.59 DC-1/VTMS/

2019-20 

Dated:    

01.02.2020

M/s Wartsila 

Voyage Ltd;

Dublin, Ireland

18.01.2020 15.09.2021  

(installa-tion 

and 

commission-   

ing)  

15.09.2022  

(warranty 

period)  

15.09.2027 

to  (AMC 

period)

Dy. 

Conservator

Installation & commissioning  completed. One year  

Warranty period over by 15.09.2022.  After completion of 

warranty period , 5 year AMC started from 16.09.2022 

and going on.  Physical progress 53.33 % .





 


