
TENDERS / CONTRACTS UNDER INTEGRITY PACT  

                                                                                                                                                                                                                   AS ON 30/04/2018 

I. CIVIL ENGINEERING CONTRACTS 
 

Sl. 
No 

Name of work and location 
Estimated 
Cost (Rs.) 
in crores 

Tendered 
Cost (Rs.) 
in crores 

% Above/ 
Below 

Schedule of 
Rates 

Agreeme
nt No. 

Agency 
Date of 

commencem
ent  of work 

Time of 
completion 

Name & 
Address of the 

Engineer in 
Charge 

Remarks 
 

1 
Capital Dredging for MULT 
basin. 

36.75 42.26 (+)15% -- 
M/s Dredging 

Corporation of India 
-- 6 months -- 

Tender validity extended up to 
December 2018 so as to 
commence dredging work on 
commencement of storage tank 
construction by IOCL / Lessees. 

2 

Construction of a Multi User 
Liquid Terminal (MULT) at 
Puthuvypeen, Cochin Port on 
EPC contract basis. 

168.70 217.33 (+)28.79% 
16 of 

2015-16 

M/s RKEC Projects Pvt. 
Ltd; Door No. 10-12-1, 

Rednam Alcazar, 
Rednam Gardens, 
Visakhapatanam,  

10/09/2015 
Rescheduled 

to 
12/02/2016 

24 months 
Sri. Joji Paul, 

SE (CP) 

All marine civil works of Barge 
Jetty completed on 20/08/2017. 
Work of MULT jetty is in 
progress. Provisional extension 
given up to 31.05.2018. 

3 
Construction of Fly Over and 
RoB at Vallarpadam. 

60.00 59.97 (-) 0.05% 
33 of 

2014-15 
GPT Geo JV, 

Kolkatta. 
09/02/2015 15 months 

Smt. E Rema 
 Dy. CE 
(PD)(i/c) 

Fly over work completed on 
31/03/2017. Facility handed over 
to NHAI and opened to traffic on 
17.03.2018. ROB work 
completed on 30.04.2018. 

4 

Development of walkway and 
parking facility from BOT 
bridge to Alexander 
Parambithara bridge at NH 
47A. 

5.78 4.25 (-) 26.4% 
4 of  

2017-18 
M/s Deens Group, 

Kalamassery, Kochi. 
20/05/2017 9 months 

Sri. A G 
Sathyan 
SE (CM) 

Work completed on 19.04.2018. 

5 
Construction of Jetty and 
allied facilities for Govt. of 
India at Cochin Port. 

64.049 59.7573 (-) 6.7% --- 
M/s Marymatha 

Construction Co; 
Muvattupuzha 

26/08/2017 24 months 
Sri. Joji Paul, 

SE (CP) 
Work in progress. 

6 
Dredging for maintenance of 
channel and basin at Cochin 
Port for the year 2017-18. 

123 88.511 (-) 28.04% --- 
M/s Dredging 

Corporation of India 
Ltd. 

05/03/2018 12 months 
Smt. E Rema 

 Dy. CE 
(PD)(i/c) 

The work is in progress. 

7 

Refurbishment of South 
Tanker Berth for laying heat 
traced pipe line for BPCL-KR 
at Cochin Port, with grant 
from BPCL-KR. 

22.85 17.87 (-) 21.79% 
21 of 

2017-18 
M/s Goe Tech 
Threekay JV 

22/02/2018 8 months 
Smt. E Rema 

 Dy. CE 
(PD)(i/c) 

The work is in progress. 

8 
Development of two land 
plots for Govt. of India in 
W/Island. 

10.551 9.496 (-) 10% --- 
M/s Surya 

Constructions 
Tripunithura 

05/05/2018 9 months 
Sri. A G 
Sathyan 
SE (CM) 

Work order issued on 
21.04.2018. 



 
 

II. MECHANICAL ENGINEERING CONTRACTS 
 

Sl. 
No 

Name of work and 
location 

Estimated 
Cost (Rs.) 
in crores 

Tendered 
Cost (Rs.) 
in crores 

% Above/ 
Below 

Schedule of 
Rates 

Agreement 
No. 

Agency 

Date of 
commence

ment  of 
work 

Time of 
completion 

Name & 
Address of the 

Engineer in 
Charge 

Remarks 
 

9 

Development and 
Operation of International 
Ship Repair Facility at 
Willingdon Island with M/s 
Cochin Shipyard Ltd. 

970 -- -- 
25 of 2012-
13 (Civil) 

M/s Cochin Shipyard 
Ltd; Kochi. 

From the 
date of 

getting EC. 

60 months 
from the date 
of award of 

project. 

Chief 
Mechanical 
Engineer. 

LoA issued to M/s CSL on 
19/09/2012 and agreement signed 
on 24/12/2012. Existing workshop 
facility together with land area of 
8.12 Ha. and adjoining water area 
of 15 Ha. was handed over to M/s 
CSL on 12.04.2013. Environmental 
clearance for the project was 
obtained from MOE&F on 
22.06.2017. After completing the 
road alignment work, 8.134 Ha. of 
land was handed over to M/s CSL 
on 16.10.2017 for second stage 
development. M/s CSL has 
informed that they are in receipt of 
all clearances required for the 
commencement of construction on 
09.01.2018. M/s CSL has issued 
work order for the project on 
18/09/2017 and the work is in 
progress. 

10 a 

Supply, Installation, Testing 
and Commissioning of 
Pressure Inflatable Boom, 
900 mtrs. 

3.4949 

1.8003 
(excluding 
customs 

duty) 

(-) 48.49 
13 of  

2016-17 

M/s Elastec Inc. 1309 
West Main, Carmi, IL 

62821, USA. 
04/08/16 03/01/17 

Sri. Shagi 
Abraham, 
Manager, 

Marine Pollution 
Control. 

Item received on 10/03/2017. 

10 b 

Supply, Installation, Testing 
and Commissioning of 
Shore Line Clean up 
Equipments consisting Mini 
Vacuum Pump, OSD 
Applicator and Fast Tank 5 
sets each. 

4.2917 

0.6931 
(excluding 
customs 

duty) 

(-) 83.85 
11 of  

2016-17 

M/s Desmi Ro-Clean 
A/S, Hestehaven 61, 
DK-5260, Odense S, 

Denmark. 

04/08/16 03/01/17 

Sri. Shagi 
Abraham, 
Manager, 

Marine Pollution 
Control. 

Item received on 23/03/2017. 



10 c 

Supply, Installation, Testing 
and Commissioning of Oil 
Spill Dispersant-10000 
litres, 

0.085 0.0855 (+) 0.6 
14 of  

2016-17 

M/s Rochem (India) 
Pvt. Ltd; 101, HDIL 

Towers, Anant 
Kanekar Marg, 
Bandra East, 

Mumbai, 400051. 

04/08/16 03/01/17 

Sri. Shagi 
Abraham, 
Manager, 

Marine Pollution 
Control. 

Item received on 18/01/2017. 

10 d 
Supply, Installation, Testing 
and Commissioning of 
Sorbent Boom-300 mtrs. 

0.081 0.0315 (-) 61.11 
12 of  

2016-17 

M/s Aero Marine Pvt. 
Ltd; 42-43 Lakdi 
Bunder Road, 
Darukhana, 

Mazagaon, Mumbai, 
400010. 

04/08/16 03/01/17 

Sri. Shagi 
Abraham, 
Manager, 

Marine Pollution 
Control. 

Item received on 05/01/2017. 

10 e 

Supply, Installation, Testing 
and Commissioning of 
Portable OSD Applicator 
(15 to 20 litres back pack 
type) 

0.0112 0.0059535 (-) 46.84 -- 

M/s Hi-Tech 
Elastomers Ltd; 2, 
Chirag Apartments, 

Behind Govt. 
Polytechnic, 
Ambawadi, 

Ahmedabad, 380058 

27/12/2016 26/04/2017 

Sri. Shagi 
Abraham, 
Manager, 

Marine Pollution 
Control. 

Expected to be delivered during 
May 2018. 

10 f 
Supply, Installation, Testing 
and Commissioning of OSD 
Applicator (40 to 50 litres) 

0.0363 0.01508 (-) 58.45 -- 

M/s Hi-Tech 
Elastomers Ltd; 2, 
Chirag Apartments, 

Behind Govt. 
Polytechnic, 
Ambawadi, 

Ahmedabad, 380058 

27/12/2016 26/04/2017 

Sri. Shagi 
Abraham, 
Manager, 

Marine Pollution 
Control. 

Expected to be delivered during 
May 2018. 

10 g 

Supply, Installation, Testing 
and Commissioning of Multi 
Skimmer (Recovery rate 
not less than 20 cum / hour) 

0.7646 Euro 57510 (-) 26.63 
17 of  

2016-17 

M/s Desmi Ro-Clean 
A/S, Hestehaven 61, 
DK-5260, Odense S, 

Denmark. 

17/12/2016 16/04/2017 

Sri. Shagi 
Abraham, 
Manager, 

Marine Pollution 
Control 

Item received on 17/08/2017. 

10 h 
Supply, Installation, Testing 
and Commissioning of 
Sorbent Pads 

0.01136 0.0062425 (-) 45.05 
19 of  

2016-17 

M/s Aero Marine Pvt. 
Ltd; 42-43 Lakdi 
Bunder Road, 
Darukhana, 

Mazagaon, Mumbai, 
400010. 

27/12/2016 26/04/2017 

Sri. Shagi 
Abraham, 
Manager, 

Marine Pollution 
Control 

Item received on 13/05/2017. 

10 i 

Supply, Installation, Testing 
and Commissioning of Flex 
Barge (Capacity not less 
than 10 ton) 

0.7453 0.8984165 (+) 20.54 
18 of  

2016-17 

M/s Aero Marine Pvt. 
Ltd; 42-43 Lakdi 
Bunder Road, 
Darukhana, 

Mazagaon, Mumbai, 
400010. 

17/12/2016 16/04/2017 

Sri. Shagi 
Abraham, 
Manager, 

Marine Pollution 
Control 

Item received on 25/05/2017. 



11 

Strengthening of sub 
transmission and 
distribution system of power 
supply at Willingdon Island 
under IPDS of MoP, GoI.  

3.0564 2.4656 (-)19.33 --- 
M/s Helsa Electricals 
Pvt. Ltd; Kochi-19. 

02/04/2018 8 months 
Sri. C 

Rajasekharan, 
SE (Ele) 

LOA issued on 15.03.2018 and site 
survey completed. 

 


