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COCHIN PORT AUTHORITY 

 
Chief Engineer’s Office 

Cochin Port Authority 

W/Island ,  Cochin – 682009, KERALA 

Tele: 91-0484-2666414/0484-258-2400 

website: www.cochinport.gov.in 

 
 

No.T10/T-1997/2023-C        Date : 15-10-2023 
 

I. TENDER CALL NOTICE (TCN) 
 

1. Electronic tenders(e-tenders) on percentage basis are invited on behalf of Indian Navy in 

Single Stage Two Cover system from experienced, resourceful and bonafide dredging 

firms with proven technical and financial capabilities of executing dredging work, for 

the work mentioned below. 

 

Sl.No Particulars Details 

1. Name of the work. : Capital Dredging for the manoeuvring basin 

of Indian Navy North Jetty at Naval Base, 

Kochi.   

2. Cost of bid document (non- 

refundable) 

:  Rs.11,800/- (Rs.10,000/-+18% GST) 

3. Estimated cost :  Rs.56.13 Crores 

4. Period of contract : Six months from the Date of Commencement 

5. Earnest Money Deposit (EMD) : Rs.50.00 lakhs in the form of Bank 

Guarantee 

6. Download Period of bid 

documents 

:  17-10-2023 to 1430 Hrs. on  07-11-2023 

7. Last date and time of submission 

of bid. 

:  1430 hrs IST on 07-11-2023 

8. Date and time of opening of bid 

(Technical & Commercial bid) 

:  1500 hrs IST on 07-11-2023 (Technical Bid) 

9. Pre-bid meeting :  27-10-2023 (Through Video Conferencing) 

 

2. The site for dredging is near the Indian Navy North jetty at Naval Base, Kochi along 

Ernakulam channel of Cochin Port. 

 

http://www.cochinport.gov.in/
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3. The work involves “Capital Dredging for the manoeuvring basin of Indian Navy North 

Jetty at Naval Base, Kochi” by deploying dredgers such as Trailing Suction Hopper 

Dredger (TSHD) and / or Grab Dredgers and/ or Cutter Suction Dredger and / or any 

suitable Dredger, with arrangement for direct loading to hopper/ barge and disposing of 

dredged material at designated dumping ground in outer sea at a distance of about 20 km 

away from the dredging site, where the depth of water is 20m or more. 

 

4. Indicative quantity of dredging work involved is approximately 10,00,000 m
3
 (approach 

channel, turning circle and near the jetty).The quantity shown is only indicative and the 

bidders have to assess the exact work requirement through their own means and sources 

and accordingly, costing shall be done for the work. It is made clear that the above 

statement regarding indicative quantity to be dredged does not attract any liability on the 

Port and the Port cannot be mulcted with any liability on the strength of the said 

statement. 

 

5. The Bidder should mobilize dredgers of suitable capacity capable of executing the 

capital dredging work within the time schedule. 

 

6. Bid Document can be downloaded from the e-Tendering portal 

www.tenderwizard.com/COPT on the dates specified in the above by making online 

requisition. Bid Document will also be available in Cochin Port website 

(www.cochinport.gov.in) as well as Central Public Procurement Portal (CPP Portal), 

which can be downloaded for submission. The cost of Bid Document shall be furnished 

in the form of Demand Draft/ Pay Order/ Banker‟s Cheque drawn in favour of FA & 

CAO, CoPT along with the submission of Bid. Bidders are also permitted to pay the cost 

of Bid Document by online mode (NEFT/RTGS). Bank Account details of Cochin Port 

Authority is attached at Appendix – I. The bidders shall upload the proof of payment 

made towards cost of Bid Document along with the Bid Document while submitting the 

Bid electronically in the e-Tendering Portal.. 
 

7. The Bidders need to obtain the one time User ID & password for log-in to in e-

Tendering system from the service provider KEONICS by paying registration amount of 

Rs.1124/-by online Payment using Credit/Debit Card/Net banking or DD in favour of 

“KSEDCL, Bangalore”. 
 
 

8. The intending bidder must have valid Class-II or III digital signature certificate to submit 

the bid. For further details and to obtain the digital signature, please contact e-Tender 

Help Desk No.080-40482000 / 9746118529 / 9605557738. 

  

9. Bidders shall be submitted “online” strictly in accordance with the Instructions to 

Tenderers and Terms & Conditions given in the Tender Document. The Bidders should 

submit duly signed/ scanned copies of all the required documents such as DD/Pay order/ 

Bank Cheque/Bank Guarantee towards cost of Tender Document/ EMD, proof of 

experience; document details. Undertaking etc and all details specified elsewhere in the 

tender document, in the e-tender portal. 

 

http://www.tenderwizard.com/COPT
http://www.cochinport.gov.in/
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10. The Bidder is responsible to download Addenda/ Amendments/ Errata/ Replies to the 

queries of the bidders etc., if any, issued by the Employer, from the website before 

submission of the bid. Any shortfall in uploading the said Addenda/ 

Amendments/Errata/Replies to the queries of the bidders etc. duly signed along 

with the downloaded documents while uploading the bid will render the Bid 

incomplete and incomplete bid documents may be rejected. 

 

11. All Bids are to be submitted online only on the website www.tenderwizard.com/COPT 

on or before the date and time as mentioned in the Table at Sl.No.1 above. No Bids shall be 

accepted off-line (Hard copy).   

 

12. Cochin Port Authority will not be held responsible for any technical snag or network 

failure during online bidding. It is the bidder‟s responsibility to comply with the system 

requirements i.e. hardware, software and internet connectivity at bidder‟s premises, to 

access the e-Tender portal. Under any circumstances, Cochin Port Authority shall not be 

liable to the bidders for any direct/indirect loss or damages incurred by them arising out 

of incorrect use of the e-Tender system or internet connectivity failures.  

 

13. EMD shall be in the form of Bank Guarantee issued in favour of the Employer by a 

Nationalized Bank or Scheduled Bank operating in India, enforceable and encashable at 

Cochin and it shall remain to be valid for a period of 180 (one hundred and eighty) days 

plus 60 days claim period, calculated from the Tender Due Date. 

 

14. The Bidder shall submit Originals of: (i) DD /Pay Order/ Banker‟s Cheque / BG towards 

the cost of tender and EMD; and (ii) Power of Attorney in favour of signatory(s) to the 

tender and Pre-contract Integrity Pact ; along with letter of submission in a sealed cover 

to the Chief Engineer, Cochin Port Authority, W/Island, Cochin – 682009, 

KERALA, before opening date and time of the tender.  Non submission of original 

financial documents towards cost of Tender document,  & EMD and Pre-contract 

Integrity Pact, before opening date and time, of the tender will be liable for 

rejection. 
 

 

 

15. Minimum Qualification Criteria 

 

(a) Financial Turn over:  
         Average Annual Financial Turn over during the last three years ending 31

st
 March 

2023 shall be at least Rs.1684 Lakhs 
 

(b) Experience: 
 
          Experience of having successfully completed Similar Works during last 7 years 

ending 30
th

 September,2023 should be either of the following: 

 

(i) Three Similar Works, EACH work either costing not less than Rs.2245 Lakhs 

Crores or involving in situ dredging quantity of not less than 4.00 Lakh cum. 
 

OR 
 

http://www.tenderwizard.com/COPT
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(ii) Two Similar Works, EACH work either costing not less than Rs.2806 Lakhs 

or involving in situ dredging quantity of not less than 5.00 Lakh cum. 
 

OR 
 

(iii) One Similar Work either costing not less than Rs.4490 Lakhs or involving in 

situ dredging quantity of not less than 8.00 Lakh cum. 
 

Similar Work means dredging and disposal of dredged spoil in marine environment 
using suitable dredger/ dredging equipment. 

(c) Dredger availability: 

The Bidder shall own dredger(s) / dredging equipment(s) of adequate capacity to carry 
out the dredging     or  

In case, the dredgers proposed to be deployed for the work is made available on 
hire/charter, the bidder shall produce an undertaking from the owner of dredger /dredging 
equipment for its ensured deployment till completion of the work.  

 

Explanatory Notes to (a), (b) & (c): 
 

(1) In the case of chartering the dredger/ dredging equipment, either an “Irrevocable 

Letter of Authority” from the owner of the dredger/ dredging equipment to the effect 

that the dredger so chartered shall not be withdrawn till the expiry of the contract 

period, or confirmed Chartering Agreement for the duration of the proposed 

deployment shall be produced by the Bidder along with the Bid.  

(2) Following enhancement factors will be used for the costs of works executed for 

bringing the financial figures to a common base value in respect of the works 

completed in past years. 

Table  1 

Year before Multiplying factor 

One year [September, 2022] 1.07 

Two years [September, 2021] 1.14 

Three years [September, 2020] 1.21 

Four years [September 2019] 1.28 

Five years [September, 2018] 1.35 

Six years [September, 2017] 1.42 
 

(3) The experience certificate of works executed in private sectors/ organisations shall 

be considered for qualification, only on submission of TDS certificate along with 

work order and completion certificate. 
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(4) Satisfactory Client/ Owners’s Certificate or documentary proof shall be submitted 

in support of the assignments / works performed and claimed by the tenderer to 

fulfil the eligibility criteria for qualification.  

A statement duly certified by the Chartered Accountant showing the average 

annual Financial Turnover over the last 3 financial years and audited financial 

statements for the last three years shall be submitted . 

(5) The works reckoned for the above purpose are those executed by the tenderers as 

prime contractor or proportionately as member of joint venture or as a sub 

contractor authorized and approved by the Employer of the work(s) against which 

the tenderer has claimed his experience; documentary proof of such authorization 

/ approval of the Employer shall also be submitted. 

(6) In case of a Bid submitted by JV/Consortium, the Minimum Qualification Criteria 

EXCEPT Financial Turnover can be fulfilled collectively by the partners of the 

JV/Consortium.  

(7) In the case of bid submitted by JV/ Consortium, the Lead Partner of the JV shall 

meet the Minimum Eligibility Criteria of Financial Turnover.  

(8) Authentic documents to prove the ownership of the dredger/ dredging equipment  

or an undertaking from the owner of dredger /dredging equipment for its  ensured 

deployment till completion of the work shall be submitted.  

(9) Chartering / wet leasing of dredger does not qualify for  work experience for the 

owner of the dredger. 

(10) For conversion of foreign currency to Indian Rupee, the rate prevailing as on due 

date of submission of bid will be considered. 

(11) Undertaking  

In order to ensure that the dredger availability is assured throughout the contract 

period, the Bidder shall furnish an Undertaking confirming that in case of successful 

Bidder, they shall deploy suitable dredger(s) / dredging equipment(s) during the 

Contract Period of 6 months or such extended period from the date of 

commencement. The names of dredgers proposed to be deployed along with the 

hopper capacity and alternate dredger(s) / dredging equipment(s)  in case of 

substitution, shall also be provided. 
 

 

16. Other Eligibility Considerations 

16.1 Even though the bidders meet the above qualifying criteria, they are subject to be 

disqualified if they have:  

i) made misleading or false representations in the forms, statements and attachments 

submitted in proof of the qualification requirements; and/or  

ii) record of poor performance such as abandoning the works, not properly completing 

the contract, inordinate delays in completion, litigation history, or financial failures 

etc. 

iii) Black listed/ Debarred by any Govt. of India Organizations / PSU / PSE / Govt. 
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Depts./ reputed Private Sector Companies etc. during the last three years. 

16.2 The Bidders having EPF and ESI registration only shall be considered for qualification in 

the Bids, if applicable, as per EPF /ESI Acts. In case, the Bidder does not have the 

required number of employees which makes such registration mandatory, an Undertaking 

as per Annexure – 12 to the effect shall be furnished. 

17. Bidders are advised to submit their Price Bids strictly based upon the layout, technical 

specifications, terms and conditions contained in the bid document after going through 

the prevailing conditions at site. 

 

18. In compliance with Government guidelines, Indian Dredging Company owning Indian 

Flag dredgers shall have the first right of refusal if their rate is within 10 % of the lowest 

technically qualified offer. The Indian company selected on the above basis shall match 

the price with the lowest offer. 

 

19. Bids received after the stipulated last date and time for receipt of bids, due to any 

reasons will not be considered. 

 

20. MSME  Bidders who are registered with District Industries Centre (DIC) or Khadi and 

Village Industries Commission (KVIC) or Khadi and Village Industries Board (KVIB) 

or Coir Board or National Small Industries Corporation (NSIC) or directorate of 

Handicrafts and Handlooms or Udyog Aadhaar Memorandum or any other body 

specified by Ministry of MSME for similar nature of Works shall be eligible for issue of 

Bid Document free of cost and exemption from payment  of Earnest Money Deposit. 

They are required to submit documentary proof of such registration along with the offer, 

as detailed in Instructions to Bidders, for claiming the available exemptions and a 

scanned copy of Exemption Certificate duly notarized shall be uploaded in the e – 

Tender Portal. If the Registration Certificate does not pertain to the Category of „Similar 

Works‟ mentioned above, the Tender will be rejected. 

 

21. Integrity Pact (IP) shall  cover this Tender throughout its various phases, and IP would 

be deemed as a part of the contract though an appropriate provision. The bidders should 

sign and submit an “Integrity Pact” to be executed between the bidder and Cochin Port 

Trust in a separate envelope superscribed “Integrity Pact” before due date and time of 

the tender. Bids not accompanied by a duly signed “Integrity Pact” shall be liable for 

rejection. IP would be implemented through the following Independent External 

Monitors (IEMs) for this tender. 
 

(i) Shri. M.J Joseph, ICAS (Retd.) 

37,Da Costa Square, 

3
rd

 Cross, Cooke Town, 

Bangalore – 560 084.Email:mohan.joseph@gmail.com 

(ii) Shri. Punati Sridhar, IFoS (Retd.) 

8C, Block-4, 14-C Cross, 

MCHS Colony, HSR 6
th

 Sector, 

Bangalore – 560 102. Email: poonatis@gmail.com 
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For full details of the scheme of IP, you may visit the website of Central Vigilance 

Commission, New Delhi. 
 

22. The undersigned reserves the right to reject/cancel/postpone any one or all tenders at any 

stage of the tender without assigning any reason thereof, which shall be binding on all 

bidders. 

 

 

 

CHIEF ENGINEER  

COCHIN PORT AUTHORITY  
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II. LETTER OF BID 
 

 

To 

 

The Board of the Cochin Port Authority, 

 

Through 

 

The Chief  Engineer. 

 

I/We hereby bid for the execution for the Board, of the work specified in the underwritten 

memorandum within the time specified in the schedule attached hereto and in accordance in all 

respects with the specifications, designs, drawings and instructions in and with such materials as 

are provided for, by and in all other respects in accordance with such conditions so far as 

applicable. 

MEMORANDUM 

 

a) General description : Capital Dredging for the manoeuvring basin of 

Indian Navy North Jetty at Naval Base, Kochi 

b) Estimated cost : Rs.56.13 Crores 

c) Tendered Cost : ……………… 

d) Earnest Money Deposit : Rs.50.00 lakhs in the form of Bank Guarantee, 

enforceable and encashable at Kochi 

e) Retention Money : 5% of the value of the contract awarded or the value 

of the work done whichever is higher 

f) Performance Security : 10% of the Accepted Contract Amount 

g) Percentage, if any, to be 

deducted from the bills 

: The Retention money will be recovered from the 

first running bill onwards at the rate of 5% of the 

gross amount of each bill 

h) Contract Period : 6 (Six) months as specified in Clause 2.2.1 of 

Special Conditions of Contract 

i) Schedule : 1 sheet attached 

 
 

Should this bid be accepted, I/We hereby agree to abide by and fulfill all the terms and 

provisions of the said conditions of contract annexed hereto or in default thereof forfeit and pay to 

the Board the sum of money mentioned in the said conditions. I/We further agree to execute an 

agreement with the Board in the prescribed form or in default thereof to forfeit the earnest money 

deposited by me/us. 

 

The sum of Rs.56.13 lakhs in the form of Bank Guarantee, as required is enclosed as 

earnest money, the full value of which is to be absolutely forfeited to the Board in office should 
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I/We withdraw the offer or revise or go back upon the terms of the bid; or fail to commence the 

work specified in the memorandum or should I/We not furnish the Performance Security specified 

in the above memorandum, otherwise the said sum of Rs.56.13 lakhs in Bank Guarantee shall be 

retained by the Board on account of and towards such security deposit as aforesaid. 

 

Dated the……………………………..day   of ………………………2023. 

 

 

    Signature of Bidder 

Address 

 

 

Witness 

 

 

Address 

 

 

Occupation 

 

 

 

The   above   bid   is   hereby   accepted by   me on   behalf   of   the   Board  

 

 

Dated the                            day   of                                                            2023 

 

 

 

 

   CHIEF ENGINEER  

     COCHIN PORT AUTHORITY 
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III. INSTRUCTIONS TO BIDDERS 
 

 

1.0 INTRODUCTION 

1.1 General 

Cochin Port is one of the 12 Major Ports in India. It is an all weather port located in the 

State of Kerala on the west coast of India (9
o
 58‟ N, 76

o
 16‟ E) within the Cochin lagoon, 

which has natural protection from the sea by the headlands of Fort Cochin and Vypeen. 

The entrance to the Port is through the sea outlet between the peninsular headland of 

Vypeen and Fort Cochin, popularly known as the „Cochin Gut‟. LNG Basin is situated at 

the northern side of the outer channel near the Cochin Gut. 

On behalf of Indian Navy, the Employer is constructing North Jetty and other facilities 

excluding capital dredging and the jetty structure is in completion stage. Now, this tender 

is for the Capital Dredging for North Jetty at Naval Base in Cochin Port.  

The site for dredging is, near proposed North jetty at Naval Base, Kochi along Ernakulam 

channel of Cochin Port. 

1.2 Scope of Work 

The scope of work includes “Capital Dredging for the manoeuvring basin of Indian 

Navy North Jetty at Naval Base, Kochi “ by deploying Trailing Suction Hopper 

Dredger (TSHD) or Grab Dredger or Cutter Suction Dredger or any suitable Dredger / 

Dredging equipment with arrangement for direct loading to hopper/ barge and disposing 

of dredged material at designated dumping ground in outer sea at a distance of about 20 

km away from the dredging site, where depth of water is 20m or more. 

2.0 BID REQUIREMENTS 

2.1 General 

Bids in prescribed form in sealed covers (Single Stage Two Cover system) for the work 

of “Capital Dredging for the manoeuvring basin of Indian Navy North Jetty at 

Naval Base, Kochi” by deploying Trailing Suction Hopper Dredger (TSHD) or Grab 

Dredger or Cutter Suction Dredger or any suitable Dredger / Dredging equipment will 

be received by the Chief Engineer upto1430 Hrs Indian Standard Time on 07-11-2023. 

2.2 Bid Documents shall remain the property of the Employer. 

2.3 Employer will not be responsible for any costs or expenses incurred by the bidder in 

connection with the preparation and delivery of his bid or for any other expenses incurred 

in connection with such bidding. 

2.4 The work has to be executed as described in the Bid Document and in particular in the 

Technical Specifications, Special Conditions, Schedule of Quantities and Drawings and 

in general includes, but is not limited to supplying all dredgers, crafts, all materials 
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including consumables and equipment necessary to conduct surveys, dredging and 

disposal of spoil at specified places as described in the Bid Document. 

2.5 Quantities, drawings and specifications given in the Bid Document are for the sole 

purpose of indicating to bidders the order of magnitude of work and are not in any way 

guaranteed to remain unchanged. Time is the essence of contract and the works shall be 

completed in all respects within the specified periods from the date of Commencement of 

the Contract. 

2.6 Before submitting the bid, the bidder shall examine carefully all conditions of contract, 

specifications, drawings etc. supplied herewith. The bidder is advised to inspect the site 

of work before bidding and acquaint himself with the conditions prevailing at site and it 

is his responsibility to take into consideration all relevant points before quoting, including 

any additional investigations for determining the nature of soil strata including 

unidentified objects in the dredging areas. He shall not hold the Employer responsible for 

any detail that might have been omitted in the bid schedule which may affect the pricing 

of the contract. This bid shall be deemed to be submitted by the bidder relying on his own 

judgment, skill and expertise in all matters connected with the bid and submission 

thereof. Bidder can conduct hydrographic survey at their own cost with prior permission 

of the Employer, if required. It is specifically made clear that none of the statements by 

the Employer shall be deemed to have induced the bidder to enter into the contract. 

Failure to visit the site will in no way relieve the successful bidder of any of the 

obligations in performing the work in accordance with this Bid Document including 

Addendum/Corrigendum, if any,within the quoted price. 

2.7 The bidders who need clarifications on any specific issue shall inform the Employer in 

writing latest by before 26-10-2023 in the address given in the clause 2.9. No 

queries/clarifications on bid document shall be entertained after this date. The 

replies/clarifications/decisions shall be hosted at the Cochin Port Authority website 

www.cochinport.gov.in, www.tenders.gov.in and eTendering website.  

2.8 At any time prior to the due date for submission of the bid, the Chief Engineer may 

modify the Bid Documents by the issuance of the Addendum/Corrigendum. The 

Addendum/Corrigendum, if any, shall be hosted in the websites of the eTendering, GoI 

Tender Portal & Cochin Port website only. It is the responsibility of the Bidders to 

download such Addendum/Corrigendum/Clarifications hosted in the website and submit 

along with the Bid. The Addendum/Corrigendum shall also form the part of Bid 

Document. In order to afford Bidders with reasonable time to take 

Addendum/Corrigendum into account, or for any other reason, the Employer may, at its 

discretion, extend the due date for submission of the bid.  

2.9 If the bidders find discrepancies in or omission from the drawings, specifications, or other 

documents, or have any doubt as to the meaning or intent of any part thereof, they shall at 

once inform the EMPLOYER who may send a written instruction or explanation to all 

http://www.cochinport.gov.in/
http://www.cochinport.gov.in/
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bidders. No oral interpretations shall be made by any bidder as to the meaning of any of 

the provisions of the Bid Documents. Every request for an interpretation shall be in 

writing addressed and forwarded to the Employer at the following address not later than 

26-10-2023: 

THE CHIEF ENGINEER, 

CHIEF ENGINEER‟S OFFICE, 

COCHIN PORT AUTHORITY, 

WILLINGDON ISLAND, 

KOCHI-9, 

KERALA, INDIA. 

Ph:- 91-0484-2666414/2582400/ 2582404. 

Fax:-91-0484-2666414. 

Email: coptce@gmail.com/ ce@cochinport.gov.in 

2.10  A Pre-Bid Meeting will be held through Video Conferencing on 27-10-2023, to answer 

clarifications, if any, on the Bid Documents.  Non-attendance at the Pre-Bid Meeting will 

not be a cause for disqualification of a Bidder. Minutes of the Meeting, including the text 

of the questions raised (without identifying the source of enquiry) and the responses 

given will be published in e-Tender Portal, CPP Portal as well as in Cochin Port Trust 

website as Addendum/Corrigendum. Any modification of the Bid Documents as a result 

of the Pre-Bid Meeting shall be made exclusively through the issue of an 

Addendum/Corrigendum. 

2.11  A bidder shall be deemed to have full knowledge of all documents, site conditions etc. 

whether he has inspected them or not. The submission of a bid by bidder implies that he 

has read the notice and conditions of contract and has made himself aware of the scopes 

and specifications and other factors bearing on the bid and that they are binding on him. 

2.12 The successful bidder shall make his own arrangements for obtaining all necessary 

licences, permits etc. that may be required for the import of dredgers, their ancillary 

equipment and spares and other plants and equipment for the commencement of work 

and also during progress of work. The Employer shall give only assistance for the same 

with no obligation therefore. Obtaining necessary licences and permits shall be the 

responsibility of the successful bidder. Successful bidder shall not be entitled to raise any 

claim on the Employer on the ground that the Employer did not accord the 

recommendatory assistance. 

2.13 The agreement as finally executed will include the Employer‟s Bid Documents and the 

Bidder‟s offer as finally accepted by the Employer together with 

Addendum/Corrigendum, bid clarification and all correspondences exchanged between 

Employer and the bidder, if any. Till the formal agreement is executed, the Work Order 

together with the offer as finally accepted along with correspondences shall form a 

binding contract between the two parties. 

mailto:coptce@gmail.com
mailto:ce@cochinport.gov.in
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2.14 The bidders may please note that the Employer will not entertain any correspondence or 

query on the status of the offers received against this Bid. Bidders are also requested not 

to depute any of their personnel or agents to visit the Employer‟s offices for making such 

enquiries till finalisation of the bid. Should the Employer find it necessary to seek any 

clarification, technical or otherwise the concerned bidder will be duly contacted by the 

Employer. 

2.15 Canvassing in any form by the bidder or by any other agency acting on behalf of the 

bidder after submission of the bid may disqualify the said bidder. The Employer‟s 

decision in this regard shall be final and binding on the bidder. 

2.16 The right of acceptance of a bid will rest with Employer who does not bind themselves to 

accept the lowest bid and also reserves the right to reject any or all of the bids received 

without assigning any reason. The Employer also reserves to themselves, the right to 

accept any bid in part or parts only with such conditions as he may prescribe.  

2.17 The successful bidder shall furnish the required Performance Security through an 

irrevocable Bank Guarantee, enforceable and encashable at Kochi, drawn from any 

Nationalised Bank / Scheduled Bank in India which has net worth not less than Rs.100 

Crores and which is acceptable to the EMPLOYER, as per the Proforma enclosed at 

Annexure-1 to the bid document, within 21 (Twenty one) days from the date of Letter of 

Acceptance. 

2.18 Employer will not be liable for any financial obligation in connection with the work until 

such time the Employer has communicated to the successful bidder in writing his 

decision to entrust the Work (covered by the bid document issued to him). 

2.19 Postal / FAX/ Email offers will not be considered. Bidders should prepare their bid 

themselves. Bids submitted by agents will not be recognized.  

2.20 Bids received after the due date and time and any change in quotation after the specified 

date will be rejected. Employer will not be responsible for the loss of the bid document or 

for the delay in postal transit.  

2.21 Bidders should prepare their bid themselves and submit “online” in accordance with 

instructions to Bidders at Terms & Conditions given in the bid document. 

2.22 Bidders to note that the bids shall first be evaluated for Minimum Qualification Criteria 

given in the Tender Call Notice (TCN). Bidders not meeting the Minimum Qualification 

Criteria do not qualify for opening their Price Bid. 

2.23 While evaluating the document, regard would be paid to National defence and security 

considerations, at the discretion of the Employer. Bid received from any bidder may be 

summarily rejected on National security consideration without any intimation thereof to 

the bidder. 

2.24 If there are varying or conflicting provisions made in any document forming part of the 

contract, the Chief Engineer, Cochin Port Authority, Cochin – 682009, shall be the 
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deciding authority with regard to the intention of the document which shall be binding on 

the Bidder. 

2.25 In case the department desires to inspect the equipments/ machinery for confirmation of 

its availability and capacity etc., necessary arrangements shall be made by the contractor 

for such inspection at his own cost. 

2.26 Any error in description, and any omissions there from shall not vitiate the contract or 

release the contractors from the execution of whole or any part of the works comprised 

therein according to drawings and specifications or from any of his obligations under the 

contract 

2.27 All the Bank Guarantees (BGs) to be furnished except for EMD by the contractors in 

connection with the tender shall be sent to the Chief Engineer, Cochin Port Authority 

directly by the issuing bank under registered post with AD. The contractor shall take the 

responsibility of sending BGs directly to the Port Authority by the issuing bank. 

2.28 The contractor/ approved sub contractor if any, shall comply with all the provisions of 

the Indian Workmen's Compensations Act, Provident Fund Regulations, Employees 

Provident Fund and ESI Act etc. amended from time to time and rules framed there 

under and other laws affecting the contract labour that may be brought into force from 

time to time. 

2.29 If applicable as per EPF/ESI Acts, the contractor/ approved sub contractor if any, shall 

be registered under EPF and ESI Act and the employees employed under them shall be 

covered in the EPF and ESI scheme. In such cases, who are registered under EPF 

Organisation and ESI Corporation and furnish documentary evidence in support of 

valid registration shall only be considered for qualification for opening of Price Bids. 

In case, the Bidder does not have the required number of employees which makes such 

registration mandatory, an Undertaking as per Annexure – 12 to the effect shall be 

furnished. 

2.30 The contractors shall regularly remit the employer and employee contribution to the 

authorities. If not, the Department would remit the same and the amount so remitted 

shall be deducted from the part/final bill of contractors 

2.31 The contractor shall be registered under GST and shall furnish documentary evidence 

in support of valid GST registration. 

2.32 The Bidder shall provide accurate information about all pending / ongoing litigation, and 

/ or arbitration cases resulting from Contracts completed or ongoing under its execution 

as per Annexure - 16. Any misrepresentation of information in this regard is liable for 

rejection of the Bid.  

2.33 The Bidder shall also provide accurate information about any litigation or arbitration 

cases resulting from Contracts completed or ongoing under its execution over the last 

three years as per Annexure - 15. It may be noted that under this category only cases of 



Tender for  “Capital Dredging for the manoeuvring basin of Indian Navy  North Jetty at Naval Base, Kochi” 

 

- 19 - 

 

litigation / arbitration finally settled against the Bidder should be listed. A consistent 

history of awards against the Bidder may result in failure of the Application/Bid. Any 

misrepresentation of information in this regard is liable for rejection of the Bid. 

2.34 The Bidder shall provide accurate information about all barred cases / black listed cases 

by the Central/State Government, or any entity controlled by it, from participating in any 

Project as per Annexure - 17. Any misrepresentation of information in this regard is 

liable for rejection of the Bid.  

2.35 Any entity which has been barred / black listed by the Central/State Government, or any 

entity controlled by it, from participating in any Project, and the bar subsists as on the 

date of Bid submission, would not be eligible to submit its Bid either individually or as 

Member or Associate of a Joint Venture/Consortium. 

2.36 A Bidder, including any Member or Associate of a Joint Venture/ Consortium, should, in 

the last 3 (three) years, have neither failed to perform on any Contract, as evidenced by 

imposition of a penalty by an Arbitral or Judicial authority or a Judicial pronouncement 

or arbitration award against the Bidder, Member or Associate Joint Venture/ 

Consortium, as the case may be, nor has been expelled from any Project or Contract by 

any public entity, nor have had any Contract terminated by any public entity for breach 

by such Bidder, Member or Associate Joint Venture/ Consortium, would not be eligible to 

submit its Bid either individually or as Member or Associate of a Joint 

Venture/Consortium. 

 

3.0 INSTRUCTIONS FOR FILLING BIDS. 

3.1 (i) If the bid is made by an individual, it shall be signed by his full name in each page of 

the bid document with official stamp as a token of his acceptance of the conditions 

stated therein and his address shall be given. 

(ii) In the case of bid being submitted by a registered partnership firm, it shall be signed 

individually by each partner thereof in each page of the bid documents with 

official stamp as a token of acceptance of the conditions stated therein. In the event 

of absence of any partner, it must be signed on his behalf by a person holding a 

proper Power-of-Attorney authorising him to do so and to bind the partner in all 

matters pertaining to the contract. Such Power-of-Attorney as per the proforma 

given in Annexure - 2, is to be attached with the bid which must disclose that the 

firm is duly registered under Indian Partnership Act. Certified copy of the 

registered partnership deed of the firm shall be enclosed with the bid. 

(iii) If the bid is made by a Limited company, it shall be signed in each page of the bid 

documents with official stamp as a token of acceptance of the conditions stated 

therein by a duly authorized person who shall produce with the bid satisfactory 

evidence of the authorisation as per the proforma given in Annexure-2. The 



Tender for  “Capital Dredging for the manoeuvring basin of Indian Navy  North Jetty at Naval Base, Kochi” 

 

- 20 - 

 

Memorandum and Articles of Association of the Company shall also be enclosed 

with the bid. 

(iv) In case the bid is made by a Joint Venture company, consortium of companies or 

other unincorporated grouping of two or more persons/ companies, a legally 

binding Joint Venture/ Consortium Agreement signed by all partners of the 

JV/Consortium certified by a notary public as per the proforma at Annexure–3 

may be attached. The bidder shall have to sign in each page of the bid documents 

with official stamp as a token of his acceptance of the conditions stated therein. 

3.2 Conditions for Bid Submission by JV/ Consortium  

3.2.1 Companies/Contractors may jointly undertake contract/contracts. Each entity shall be 

jointly and severally responsible for completing the task as per the contract, however one 

of the partners shall be nominated as the Lead Partner by all the constituent firms. The 

Lead Partner shall on its own meet the Financial Turnover Criteria under MQC. 

The JV partners should have 26% equity and above. 

3.2.2 Bid submitted by an unincorporated Joint Venture of companies (JV)/Consortium of 

companies (Consortium), shall also comply with the following requirements:  

(i) There shall be a Joint Venture Agreement between the constituent firms specific 

for the contract package for which the bids are submitted. The JV Agreement shall 

include among other things, the joint venture‟s objectives, the proposed 

management structures, the proposed distribution of responsibilities both financial 

as well as technical for execution of the work, the contribution of each partner to 

joint venture operation, the commitment of all partners to jointly and severally 

liable for due performance, recourse/ sanctions within the joint venture in the 

event of default or withdrawal of any partner and arrangements for providing the 

required indemnities.  

(ii) One of the partners of JV/Consortium should have downloaded the bid 

documents.  

(iii) Participation by a firm in more than one JV /Consortium is not permissible. A 

firm who submits bid on individual capacity is not eligible to be a partner of a JV/ 

Consortium. In case a firm‟s name appears in more than one bid then both 

applications may be rejected.  

(iv) Each partner must submit the complete documentation, or portions applicable 

thereto, required to qualify the firm for bidding.  

(v) All the partners of the JV/Consortium shall be jointly and severally liable during 

the bidding process and for the execution of the work in accordance with the 

Contract terms. A statement to this effect shall be included in the Joint Venture 

Agreement.  
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(vi) The bid, and in the case of successful bidder, the Contract Agreement shall be 

signed and / or executed in such a manner as may be required for making it legally 

binding on all partners (including operative parts of the ensuing Contract in 

respect of Agreement of Arbitration, etc.). The Contract shall be signed by legally 

authorized signatories of all partners.  

(vii) All the partners of the JV/Consortium shall be jointly and severally liable for due 

performance, recourse/sanctions within the Joint Venture in the event of default of 

any partner and arrangements for providing the required indemnities.  

(viii) Notwithstanding demarcation or allotment of work among the partners, each 

partner shall be liable for non performance of the whole contract irrespective of 

their demarcation or share of work.  

(ix) One of the partners of the JV/Consortium who have completed at least one Similar 

Work either costing not less than Rs.2245 Lakhs or involving in situ dredging 

quantity of not less than 4 Lakh cu.m during the last seven years ending 

30/09/2023 shall be nominated as Lead Partner of the JV/ Consortium and shall be 

in charge during the bidding period and in the event of a successful bid, during 

contract execution and his nomination shall be evidenced by submitting Power of 

Attorney signed by the legally authorised signatories of all the partners. 

(i) The Lead Partner shall be authorized to act on behalf of the JV/Consortium.  

(ii) All the correspondences between the Employer and the contractor shall be routed 

through the Lead Partner.  

(iii) The Lead Partner shall be authorized to incur liabilities and to receive instructions 

for and on behalf of any and all partners of the JV /Consortium and to carry out 

the entire execution of the contract including payment, exclusively through the 

Lead Partner. A statement to this effect shall be included in the Joint Venture 

Agreement.  

(iv) The Lead Partner will provide suitable experienced personnel at site for the 

purpose of general planning, site management and equipment operations, during 

the whole period of contract execution.  

(v) In the event of default by the Lead Partner, it shall be construed as default of the 

Bidder/Contractor; and Employer will take action under relevant clause(s) of the 

Department Bid Document and/or General Terms and Conditions of Contract.  

(vi) A legally binding Joint Venture/Consortium Agreement signed by authorized 

signatories of all the partners of the JV/Consortium, as per the proforma at 

Annexure-3 shall be enclosed with the bid.  

(vii) In case, the Joint Venture/Consortium Agreement enclosed with the bid is not 

acceptable to the Employer, the JV /Consortium will modify the Agreement so as 

to be acceptable to the Employer. However, any change in the composition/legal 
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status of the JV/Consortium before execution of the Contract Agreement is not 

permitted and it shall lead to the rejection of the Bid.  

(viii) Power of attorney duly executed and signed by legally authorized signatories of 

all the partners, authorizing the Lead Partner: (i) to submit bid, negotiate and 

conclude contract and incur all liabilities therewith on behalf of the partner(s) of 

the JV/ Consortium during the bidding process; and (ii) in the event of a 

successful bid, to incur liabilities and receive instructions for and on behalf of the 

partner(s) of the JV/Consortium and to carry out the entire execution of the 

contract including payment, exclusively through Lead Partner, as per the proforma 

at Annexure-4, which shall be duly authenticated by a notary public or equivalent 

certifying authority, shall be enclosed with the bid.  

(ix) An undertaking that all the partners are jointly and severally liable to the 

Employer for the performance of the contract shall be enclosed with the bid.  

(x) Bid Security as required can be furnished by any partner but it shall be in 

the name of Joint Venture.  

(xi) Performance Guarantee, as required, will be furnished by all partner(s), out of 

their accounts, in proportion of their participation in Joint Venture.  

(xii) Joint Venture Agreement shall contain a clause to the effect that there shall be a 

separate JV Bank Account (distinct from the Bank Account of the individual 

partners) to which the individual partners shall contribute their share capital 

and/or working capital.  

(xiii) Joint Venture Agreement shall also contain a clause to the effect that the financial 

obligation of the JV shall be discharged through the said JV Bank Account only 

and also all payment received by JV from the Employer shall be through that 

account only.  

(xiv) In the event of any partner leaving the JV/Consortium after executing the Contract 

Agreement for the work, it shall be intimated to the Employer within 30 days by 

other partner(s)and acceptance of such a change shall be at discretion of the 

Employer. Failure to do so shall be construed as default of the contractor and the 

Employer may take action under relevant clause(s) of the Bid Document and/or 

General Terms and Conditions of Contract.  

(xv) The contractor shall not alter its composition or legal status without the prior 

written permission of the Employer. Failure to do so shall be construed as default 

of the Contractor and the Employer may take action under relevant clause(s) of 

the Bid Document and/or General Terms and Conditions of Contract.  

(xvi) Number of partners in JV/Consortium shall be limited to maximum of three.  

3.2.3 Bids not fulfilling the requirements as above as per the conditions for bid submission by 

JV/Consortium, the bid shall be liable for rejection.  
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3.3 The bid and any annotation or accompanying documentation shall be in English language 

only and in metric system. 

3.4 Bidders shall sign their bid with the exact name of the firm / Consortium / Partnership 

firm. 

3.5 Bidders shall clearly indicate their legal constitution and the person signing the bid shall 

state his capacity and also the source of his ability to bind the bidder. The power of 

attorney or authorisation or any other document constituting adequate proof of the ability 

of the signatory to bind the bidder shall be annexed to the bid. The Employer may reject 

outright any bid unsupported by adequate proof of the signatory's authority. 

3.6 The bid documents shall be completed in all respects including Addendum/Corrigendum 

and shall be submitted together with requisite information and appendices. They shall be 

complete and freefrom ambiguity, change or inter-lineation. 

3.7 If the space in the bid form or in the Appendices thereto is insufficient, additional pages 

shall be separately added. These pages shall be consecutively page numbered and shall 

also be signed by the Bidder. 

3.8 In the Letter of Submission, the Bidder shall compulsorily indicate two nos. of current 

active email addresses to which further Bid related communication can be sent by CoPA. 

All communication from CoPA shall be deemed to have been delivered when the 

email is sent to the specified email addresses and the date of sending email by CoPA 

shall be considered as the date of receipt by the Bidder. CoPA shall, in no way, be 

responsible for the non-receipt of any such communication by the Bidder due to whatever 

reasons on this account. Bidders should also indicate at the time of quoting against this 

Bid their full postal and fax addresses. 

3.9 The Bidder shall fill the percentage „Above / Below‟ in the Bidder‟s Quoting Area under 

“Percentage Quoted” in the Schedule-II (Schedule of Quantities to be done on Contract) 

both in figures and words. The Bidder shall also fill „Above / Below‟ column. 

3.10 On scrutiny, if there are differences between the percentage given in figures and in words, 

the following procedure shall be followed:- 

a) When there is a difference between the percentage quoted in figures and in words, 

the percentage quoted in words shall be taken as correct. 

b) When the sign (+) / (-) and Above / Below does not correspond with each other, 

the words under Above / Below shall be taken as correct. 

3.11 Bids containing qualifying expressions such as "subject to minimum acceptance "or" 

subject to availability of dredgers" etc. are liable to be rejected. 

3.12 Each bid should be accompanied by an Earnest Money Deposit (EMD) amounting to 

Rs.50 lakhs in the form of Bank Guarantee(BG), enforceable and encashable at Kochi, 

drawn from any Nationalised Bank / Scheduled Bank in India acceptable to the 
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Employer, as per the Proforma enclosed at Annexure-5 to the bid document. EMD shall 

be enclosed in the Cover. A reference shall be made to the concerned Bank by Employer 

for confirming the authenticity of the BG issued and in case, BG furnished is found 

invalid, the bid shall be liable for rejection. In the case of bid submission by 

JV/Consortium, the EMD can be furnished by any partner but it shall be in the 

name of the JV only. In case of EMD in the form of Bank Guarantee (BG), the 

composition and legal status of the JV shall be properly filled in as applicable. Non 

compliance of the above will lead to rejection of the Bid.  

3.13 EMD shall specifically bind the Bidder to keep his offer valid for acceptance up to 180 

days and to abide by all the conditions of the Employer‟s Bid Document in the event of 

the Employer desiring to award the work against the said bid to the said Bidder. The 

Employer shall have an unqualified option under the said EMD to claim the amount there 

under in the event of the Bidder failing to keep the bid valid up to the date specified or 

refusing to accept work and carry it out in accordance with the bid if the Employer 

decides to award the Work to the Bidder. The EMD shall be retained with the Cochin 

Port Authority till finalisation of bids. EMD will not carry any interest. 

3.14 Bank information for e- payment system of the Bidder shall be as per Annexure-7. 

3.15 The bidder has to download the bid document from the web, the cost of bid document 

shall be enclosed as separate Demand Draft/Banker‟s Cheque from any Nationalised 

Bank / Scheduled Bank in India, drawn in favour of the Financial Adviser & Chief 

Accounts Officer of Cochin Port Authority in a separate cover superscribed by the words: 

Cost of Bid document for the work of “Capital Dredging for the manoeuvring basin  

of Indian Navy North Jetty at Naval Base Kochi”, Bid No.T10/T-1997/2023-C”. 

Bidders are also permitted to pay the cost of Bid Document by online mode 

(NEFT/RTGS). Bank Account details of Cochin Port Trust is attached at Appendix – I. 

The bidders shall upload the proof of payment made towards cost of Bid Document along 

with the Bid Document while submitting the Bid electronically in the e-Tendering Portal.  

3.16 The EMD shall be forfeited under the following circumstances:  

(i) In the event of the Bidder failing to keep the bid valid upto the date specified or 

refusing to accept work and carry it out in accordance with the bid if the Employer 

decides to award the Work to the Bidder.  

(ii) Failing to enter into an agreement with Cochin Port Authority upon award of 

contract as required in the tender or failing to furnish the necessary bank guarantee 

towards performance within time specified in the bid document. 

4.0 PRICING OF BID 

4.1 General 

The Bid shall be on Percentage basis. The unit rate shall include planning, mobilisation 

and demobilisation of suitable type of dredger(s)/ dredging equipment of adequate 
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capacity and other required crafts including all labour charges, items/cost of materials, 

labour, tools, fabrication, transportation, insurance, taxes, duties, etc. as applicable at the 

time of bidding, consumables, overhead, profit etc. necessary for execution of dredging 

as described in the Bid Document. 

 

Any increase or decrease in any such taxes/duties after the date of bid shall be debited or 

credited to the Employer upon satisfactory proof of payment thereof or decrease thereon. 

 

The quoted unit rate shall apply equally to executing the work in difficult or easy 

situations and no claims shall be made, entertained or considered. 

4.2 Currencies of Bid 

The Bidder shall indicate the prices in Indian Rupees. The Bidder shall not quote in any 

currency other than Indian Rupees. 

 

4.3 Validity of Bid 

 The bid shall be valid for acceptance for a minimum period of one hundred and Eighty 

(180) days from the date of opening of Part-I (Technical & Commercial Bid). A bid valid 

for a shorter period shall be rejected by the Employer as non-responsive. Should any 

tenderer withdraw his tender before these periods, or make any modification in the terms 

and conditions of the tender which are not acceptable to the department, the Earnest 

Money deposited by the tenderer shall be forfeited. 

 In exceptional circumstances, prior to expiry of the original time limit, the Employer may 

request the Bidder to extend the period of validity for an additional period. The request 

and bidders response shall be made in writing. A bidder agreeing to the request will not 

be permitted to modify his bid (i.e., the extension shall be unconditional) and shall submit 

an extension of EMD in case it is submitted in the form of Bank Guarantee. 

4.4 Duties and Taxes 

Indian Custom Duties, if any, levied upon the work, dredger, equipment etc. are to be 

borne by the bidders and to be incorporated in the unit rate quoted and this will not be 

separately paid for. The successful bidder shall bear all Taxes both corporate and 

personnel, including but not limited to taxes on income levied on the Contractor or on 

their affiliated companies on account of payments received by them from the Employer 

for the works done under the Contract. 

The amount quoted by the Contractor shall be inclusive of the cost of provision of plant 

and equipment, materials, labour, execution, supervision, maintenance, overheads and 

profits and every incidental and contingent costs and charges whatsoever excluding 

Goods and Services Tax (GST). GST as applicable from time to time shall be shown 

separately in the invoice. The Employer will perform such duties in regard to the 

deduction of such taxes at sources as per applicable law. Any new taxes, levies, duties 
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imposed after the last date  of Bid submission shall be reimbursed by the Employer on 

production of documentary evidence.  

The invoice to be submitted by the Contractor should include the GST registration 

number of the Contractor as well as the Employer.  

The amount to be quoted shall not include the GST. The GST applicable as per the law 

can be billed on the Employer, which will be paid to the Contractor by the Employer 

along with the bills. The Contractor in turn shall remit the GST to the concerned 

department as provided by law, within a period of not later than 30 days and the original 

receipts should be submitted to the Employer. 

4.5 Income Tax 

When the value of the contract for work or for supply of labour exceeds Rs.10,000/-, 

Income Tax at the rate of 2% plus surcharge at the prevailing rate or the rates as certified 

by the Income Tax authorities (certificate to be produced by the successful bidder), of the 

gross amount of the bill will be deducted while making payment of the amount of the 

Contractor‟s bill or when crediting the amount to his account. Any stipulation by a bidder 

that income tax deductible from these bills should be borne by the Port Authority will 

result in summary rejection of the bid. Income Tax leviable for foreign Contractor and 

the foreign employees shall be borne by the firm. 

The Contractor and his staff shall be responsible for payment of all personal Income 

Taxes to concerned authorities as per law in force from time to time.  

The Contractor shall comply with all GST regulations viz. timely uploading of bills, issue 

Debit/Credit note etc.  

It shall be the responsibility of the Contractor to submit to the concerned Indian Statutory 

Authorities the returns and all connected documents required for this purpose. The 

Contractor shall also provide the Employer such information as they may require with 

regard to the Contractor's income and expenditure for this purpose. 

The Contractor shall comply with all the provisions of the Indian Workmen‟s 

Compensations Act, Provident Fund and ESI Act etc. amended from time to time and 

rules framed there under and other laws affecting the contract labour that may be brought 

into force from time to time by the Government of India/Govt. of Kerala. 

5.0 INFORMATION REQUIRED IN THE BID 

The bid for the work will be based on Two Cover system [Part-I: Bid and Part-II: 

Financial Bid (Price Bid)] as mentioned below: 

5.1 Part-I : Technical Bid 

5.1.1 Part-I: Technical  Bid shall contain the following:  

(a) A covering letter from the Bidder- Letter of Submission. 
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(b) A list of all documents accompanying the bid.  

(c) Duly signed “Integrity Pact” to be executed between the Bidder and Cochin Port 

Authority as per the proforma at Annexure-8. 

(d) Earnest Money Deposit as described in clause 3.12 above  

(e) Cost of bid Document as mentioned in the TCN.  

(f) Documentary proof for MSME registration, if applicable 

(g) Power-of-Attorney (in original) in favour of signatory/s to the Tender, duly 

authenticated by Notary Public (vide Annexure - 2), if applicable 

(h) A declaration to the effect that  (vide Annexure-13); 

(i) the bidder has not made any payment or illegal gratification to any 

person/authority connected with the bid process so as to influence the bid 

process and has not committed any offence  under PC Act in connection with 

the bid,  

(ii) a statement disclosing payment made/proposed to be made to the 

intermediaries in connection with the bid,  

(iii) no changes have been made in the tender document, 

(iv) Financial Bid (Price Bid) does not contain any conditions. 

(v) The Bidder is not barred / black listed by the Government of India or any 

State Government in India and no bar subsists as on the Bid submission date. 

(i) In case the bidder is a Partnership firm,  

(i) Certified copy of registered Partnership Deed.   

(ii) Duly executed Power of Attorney, in the name of bidder‟s authorised 

representative to act on behalf of the bidder, duly authenticated by a notary 

public or equivalent certifying authority as per the proforma at Annexure-2; 

(j) In case the bidder is a limited company,  

(i) Registration certificate of the company and Memorandum and Articles of 

Association of the company; 

(ii) Duly executed Power of Attorney, in the name of bidder‟s authorised 

representative to act on behalf of the bidder, duly authenticated by a notary 

public or equivalent certifying authority as per the proforma at Annexure-2. 

(k) In case the bidder is a JV/Consortium: 

(i) A legally binding JV/Consortium Agreement signed by authorized signatories 

of all the partners of the JV/Consortium, as per proforma at Annexure-3; 
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(ii) Duly executed Power of Attorney, authorizing the representatives of all the 

partners of the JV/Consortium for signing the JV/Consortium Agreement, on 

behalf of the JV/Consortium partners, duly authenticated by a notary public or 

equivalent certifying authority as per proforma at Annexure-5, 

(iii) Power of attorney duly executed and signed by legally authorized signatories 

of all the partners, authorizing the Lead Partner: (a) to submit bid, negotiate 

and conclude contract and incur all liabilities therewith on behalf of the 

partner(s) of the JV /Consortium during the bidding process; and (b) in the 

event of a successful bid, to incur liabilities and receive instructions for and on 

behalf of the partner(s) of the JV /Consortium and to carry out the entire 

execution of the contract including payment, exclusively through Lead 

Partner, as per the proforma at Annexure-4, which shall be duly authenticated 

by a notary public or equivalent certifying authority. 

(iv) An undertaking that the partners of the JV/Consortium are jointly and 

severally liable to the Employer for the performance of the contract as per 

proforma at Annexure-9. 

(l) Details of dredgers 

(i) Details of type of Dredger(s) / dredging equipment(s) proposed to be 

deployed for the work such as its type, number, daily dredging and disposal 

capacity of each dredger / dredging equipment(s) and other salient features 

as per Table No.1A. 

(ii) The possession of the dredger(s) / dredging equipment(s) proposed for 

deployment shall be by absolute ownership/disponent ownership/ time 

charter or bareboat charter for the duration of the proposed deployment. 

(iii) In the case of chartering the dredger, either an “Irrevocable Letter of 

Authority” from the owner of the dredger to the effect that the dredger so 

chartered shall not be withdrawn till the expiry of the contract period,or 

confirmed Chartering Agreement for the duration of the proposed 

deployment shall be produced by the bidder along with the bid. 

(iv) In case, the bidder whose bid is acceptable and has furnished only 

“Irrevocable Letter of Authority” as mentioned in sub-clause (c) above, a 

“Letter of Intent (LOI)” shall be issued in favour of the bidder and the bidder 

shall furnish a confirmed chartering agreement (s) of the dredger(s) proposed 

for deployment within Seven days of date of issue of LOI. In that case 

formal Letter of Acceptance (LOA) will be issued only thereafter. 

(v) In case Dredging firm do not own the Dredger and plan to execute the 

dredging works by other modes of arranging the Dredgers either fully 

or partially by wet leasing, hire etc., the above firm has to pay additional 
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performance guarantee of 5% in addition to the performance guarantee 

indicated in the tender which will be returned without interest after 

satisfactory completion of dredging work, in case the firm gets the 

contract. 

(m) Detailed list of floating crafts and other equipment etc. which the bidder intends to 

utilize for this work including survey as per Table No.1B. 

(n) Details of survey launch and Motor Boat as per Table No. IC 

(o) Original / Notary certified copy of (a) the Letter of Acceptance (LOA); and (b) 

Completion Certificate specifying the completion cost, quantity, type of dredger(s) 

deployed, date of commencement and date of completion etc. of Similar Works, 

issued by the Owner of the respective work and other details, as per Table No.2. 

Explanatory Notes: 

In case the bidder wants to rely on the experience of holding companies or its other 

subsidiaries for meeting the requirement of pre-qualification, the experience 

certificate as described above in respect of the holding companies or its other 

subsidiaries, relied upon along with: (a) the legally binding unconditional 

agreement; and (b) guarantee to the Employer for the performance of the contract 

in all respects from the Parent Company, as per the Proforma at Annexure -10. 

(p) Works in hand/present commitments as per Table No- 3. 

(q) Personnel capabilities as per Table No- 4 and Table No- 4 (A). 

(r) Financial details as per Table No- 5 and Audited Financial statements for the last 

three financial years. 

Explanatory Notes: 

In case the bidder wants to rely on the financial turnover of holding companies or 

its other subsidiaries for meeting the requirement of pre-qualification, the financial 

details as per Table No- 5 excluding item III, in respect of the holding companies 

or its other subsidiaries, relied upon along with: (a) the legally binding 

unconditional agreement; and (b) guarantee to the Employer for the performance of 

the contract in all respects from the Parent Company, as per the Proforma at 

Annexure - 10. 

(s) The Departmental Bid Document including the Letter of Bid except the filled in 

Price Bid, Addendum/Corrigendum issued, if any, duly signed and sealed. 

(t) Letter of Bid duly signed and sealed. 

(u) The bidder shall also have the option to upload the downloaded hard copies itself 

and submit an Undertaking that bidder acknowledges and has perused the entire bid 
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document along with addendum if any as published in the CoPA website/ e-tender 

portal/CPP portal, till the date of submission of bids. 

(v) Notary or equivalent certifying authority certified copy of the Certificate of 

Registry and latest valid certificate of class of the dredger(s) / dredging 

equipment(s) proposed for the work. 

(w) In case of Indian owner (Individual, Partnership or Company) proposing to convert 

his foreign flag vessel to Indian flag vessel before commencement of the work to 

claim right of first refusal, an Undertaking to this effect. 

(x) A note on the proposed methodology for execution of the work i.e. planning, 

dredging and disposal of spoil and progress of the work etc., so as to achieve the 

depth specified elsewhere in the contract. 

(y) An overall project schedule with detailed dredger deployment indicating total 

dredger months planned for each dredger. 

(z) In case of foreign firms, the statement be given to the fact that they have no claims 

pending against them from any State Authority in India with respect to Income Tax, 

Customs Duty, Sales Tax or any other dues. 

(aa) Details of Bank information for e-payment system as per Annexure-7.  

(bb) Copies of PAN and GST registration 

(cc) Copies of EPF and ESI registration, if applicable as per EPF/ESI Acts. In case, 

the Bidder does not have the required number of employees which makes such 

registration mandatory, an undertaking to the effect, as per Annexure – 12, 

shall be furnished. 

(dd) Details of Pending Litigation of the Bidder, as per Annexure - 16. 

(ee) Details of Litigation History of the Bidder with the clients, as per Annexure - 15. 

(ff) Details of Barred / Black Listed Cases of the Bidder, as per Annexure - 17. 

(gg) Detailed Information of the Bidder as per Annexure-18 for obtaining Security 

Clearance from Govt. of India. 

(hh) Any other information required in terms of this Bid Documents. 

5.1.2 Part-II – Financial Bid (Price Bid) 

Part-II – Financial Bid (Price Bid) shall contain only the “Schedule of Quantities”, which 

shall be submitted in e-tendering mode only. 

5.2 Submission of Bids through e-tender mode. 

 The tenderers are required to submit the tender, ie.,(Part-I: Technical Bid & Part-II: 

Financial Bid (Price Bid) in ‘e-tender’ mode only.  

 For online submission of Technical Bid, the scanned copies of all the documents detailed 

in clause 5.1 above shall be submitted only through e-Tendering mode on 
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www.tenderwizard.com/COPT. e-tenders attaching all documents shall be submitted ‟on-

line‟ in the e-tender portal strictly in accordance with the terms and conditions of tender 

document before the time and the day notified in the Table of TCN. 

 

 Price Bid (Schedule of Quantities) in the provided format is to be submitted through e-

tendering mode only on www.tenderwizard.com/COPT before 1430 Hrs on                 

07-11-2023. Price Bid in hard copy need not be submitted. 

5.3  Submission of details in sealed cover   

5.3.1 The Bidder shall submit duly signed original “Integrity Pact” to be executed between 

the bidder and Cochin Port Authority for the Work, Original DD / Banker‟s Cheque/BG 

towards the cost of tender/ EMD, Power of Attorney, if applicable along with letter of 

submission in a sealed cover, superscribing thereon the Tender Number, Name of Work, 

date notified for submission of tender and the name of the tenderer,  should reach the 

office of the Chief Engineer, Cochin Port Authority, Cochin-9, Kerala, India on or 

before the time and the day notified in the Table of TCN. The above document in original 

can be brought either in person or sent by registered post/ courier.   

5.3.2 The bidder shall ensure that his quoted amount as per PART-II: Financial Bid (Price Bid) 

is not mentioned in any other document directly or indirectly. If any such mention is 

made, the bid is liable to be rejected. 

5.3.3 The successful Bidder shall submit original duly filled in signed copy of complete 

Technical & Commercial Bid already submitted in e-tendering mode within 7 days of 

receipt of Letter of Acceptance issued for the work. 

6.0 EVALUATION AND COMPARISON OF BIDS 

6.1 General 

6.1.1 After the receipt of bids, if required, the Employer may depute a team of officials and 

they may inspect the facilities available with the bidder to ensure suitability of the same 

for achieving the requirements specified in the bid and working conditions of the 

dredger(s) and of the equipment listed to be deployed by the bidder for the work. The 

bidder shall ensure that aforesaid team shall at all the times have access to visit and 

inspect dredger(s), equipment etc. The travelling expenses including food and 

accommodation required for the inspection team shall be borne by the bidder at his own 

cost. 

Employer reserves the right to open Financial Bid (Price Bid) of only such bidders whose 

Technical and Commercial Bid are acceptable and complete. 

The Employer‟s decision in this regard shall be final and binding on the bidder. The 

Employer may not open Price Bid of the bidders whose technical and commercial aspect 

of the proposal is not acceptable or is incomplete. 

6.2 Evaluation Criteria 

http://www.tenderwizard.com/COPT
http://www.tenderwizard.com/COPT
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6.2.1 The Bids received and opened will be evaluated by Employer to ascertain the relative 

position of the best Bid in the interest of Employer, for the complete WORK covered by 

Bid Documents. 
 

6.2.2 The Employer will award the contract to the Bidder whose bid has been determined to be 

eligible and responsive to the Bid documents and who has offered the lowest evaluated 

Price Bid. 

 

6.3 Minimum Qualification Criteria 

(a) Financial Turnover: 

Average Annual Financial Turnover during the last three years ending 31
st

 March 2023 

shall be at least Rs.1684 Lakhs 

(b) Experience: 

Experience of having successfully completed Similar Works during last 7 years ending 

30
th

 September, 2023 should be either of the following: 

(i) Three Similar Works, EACH work either costing not less than Rs.2245 Lakhs 

or involving in situ dredging quantity of not less than 4 Lakh cum. 

OR 

(ii) Two Similar Works, EACH work either costing not less than Rs.2806Lakhsor 

involving in situ dredging quantity of not less than 5Lakh cum. 

OR 

(iii) One Similar Work either costing not less than Rs.4490 Lakhsor involving in 

situ dredging quantity of not less than 8 Lakh cum. 

Similar Works means dredging and disposal of dredged spoil in marine environment 

using suitable dredger/ dredging equipment. 

(c) Dredger availability: 

The tenderer shall own  a dredger / dredging equipment of adequate capacity to carry out 

the dredging     or  

In case,   the dredgers proposed to be deployed for the work  is made available  on hire 

/charter, the tenderer shall produce an undertaking from the owner of dredger /dredging 

equipment for its  ensured deployment till completion of the work.  

Explanatory Notes: 

1) In the case of chartering the dredger/ dredging equipment, either an “Irrevocable 

Letter of Authority” from the owner of the dredger/ dredging equipment to the effect 

that the dredger so chartered shall not be withdrawn till the expiry of the contract 
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period, or confirmed Chartering Agreement for the duration of the proposed 

deployment shall be produced by the bidder along with the bid.  

2) Following enhancement factors will be used for the costs of works executed for 

bringing the financial figures to a common base value in respect of the works 

completed in past years. 

 

Table  1 

Year before Multiplying factor 

One year [September, 2022] 1.07 

Two years [September,, 2021] 1.14 

Three years [September,, 2020] 1.21 

Four years [September, 2019] 1.28 

Five years [September,, 2018] 1.35 

Six years [September,, 2017] 1.42 

3) The experience certificate of works executed in private sectors/ organisations shall 

be considered for qualification, only on submission of TDS certificate along with 

work order and completion certificate, if work executed in India.. 

4) Satisfactory Client/ Owners‟s Certificate or documentary proof shall be submitted in 

support of the assignments / works performed and claimed by the tenderer to fulfill 

the eligibility criteria for qualification. A statement duly certified by the Chartered 

Accountant showing the average annual Financial Turnover over the last 3 financial 

years  and audited financial statements for the last three years shall be submitted . 

5) The works reckoned for the above purpose are those executed by the tenderers as 

prime contractor or proportionately as member of joint venture or as a sub 

contractorauthorized and approved by the Employer of the work(s) against which the 

tenderer has claimed his experience; documentary proof of such authorization / 

approval of the Employer shall also be submitted. 

6) Completed portion of ongoing work till 30
th

 September, 2023 for which payments 

have been already made will be considered against experience on submission of 

certificate of satisfactory completion of the portion of work from the Owner of the 

work. In case the actual execution period of the completed portion of work(s) 

exceeds one year, cost/quantity of such portion of completed work(s) shall be arrived 

at for a period of one year on pro-rata basis and the same shall only be reckoned 

against the requirement specified under the experience criteria.  
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7) In case of bid submitted by JV/Consortium, the Minimum Qualification Criteria 

EXCEPT Financial Turnover can be fulfilled collectively by the partners of the 

JV/Consortium. The Lead Partner of the JV/Consortium shall be the most 

experienced partner and shall meet the Minimum Qualification Criteria of Financial 

Turnover. In cases where actual execution period of the work considered above 

exceeds one year, cost/quantity of such work shall be arrived at for a period of one 

year on pro-rata basis and the same shall be reckoned for the above purpose. 

Ongoing works complying with the requirements under para (6) above shall also be 

considered for the above purpose.  

8) Authentic documents to prove the ownership of the dredger/ dredging equipment or 

an undertaking from the owner of dredger /dredging equipment for its ensured 

deployment till completion of the work shall be submitted.  

9) Chartering / wet leasing of dredger does not constitute as work experience for the 

owner of the dredger. 

10) For conversion of foreign currency to Indian Rupee, the rate prevailing as on due 

date of submission of bid will be considered. 

11) Undertaking  

In order to ensure that the dredger availability is assured throughout the contract 

period, the bidder shall furnish an Undertaking confirming that in case of successful 

bidder, they shall deploy suitable dredger(s) / dredging equipment(s) during the 

Contract Period of 6 months from the date of commencement. The names of dredgers 

proposed to be deployed along with the hopper capacity and alternate dredger(s) / 

dredging equipment(s)  in case of substitution, shall also be provided. 

6.4 Responsiveness of Bid 

Bids which do not fulfill all or any of the above conditions or which contain any other 

condition of any sort including conditional rebates or are incomplete in any respect shall 

be summarily rejected. Such bids shall be entered in the bid opening register but their 

rates shall neither be read out nor entered in the register. Only a remark mentioning the 

reason of rejection in brief shall be appended against such entry. 

6.5 First Right of Refusal 

(i) If Indian bidder(s) is/are involved, it will get the first right of refusal before the 

contract is given to any foreign company, if the bid of Indian bidder(s) is within 

10% of the lowest offer and he/they is/are prepared to undertake the work by 

entering into a contract with the Employer exactly similar to the contract which 

would have been entered into with the lowest bidder, i.e. the contract shall be on a 

commercial format. 

(ii) Where there are more than one Indian bidder whose bids are within 10% of the 

lowest offer, then the first right of refusal will be given to the lowest among such 
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Indian bidder and on his failure to match the lowest bidder, the next higher Indian 

bidder will be given the offer and so on. 

(iii) Indian bidder means Indian citizen/company/society either having Indian 

flagvessel(s) or having proposed in the bid for converting Foreign flag vessels to 

Indian flag vessel(s) before commencing the work. In case Indian bidder proposes 

for converting foreign flag vessel to Indian flag vessel before commencement of 

work, such offers shall be considered only against an Undertaking furnished by 

such bidder that the dredger shall be converted to Indian flag prior to the 

commencement of the contract. 

(iv) An Indian bidder which is pre-qualified by relying on the credentials of a foreign 

company will not be eligible for claiming the first right of refusal. 

(v) In case the contract is awarded to an Indian bidder through the process of exercising 

the first right of refusal as detailed under (i) above and the work is executed by such 

bidder by deploying foreign flag vessel, penalty shall be imposed @ Rs.1,00,000/- 

(Rupees one lakh only) per day per dredger for the period of deployment of foreign 

flag vessel for the work. 

(vi) The sub-clauses (i) to (v) above are made as per various guidelines issued by the 

Ministry of Shipping (Directorate General of Shipping and also Ports Wing) 

regarding chartering of foreign flag vessels. Any further guidelines issued by the 

Ministry till the issue of LOA shall also be applicable for this contract. 
 

7.0 Security Clearance.  

(i) Prequalification of Bidders is subject to security clearance from Govt. of India and 

their Price Bids will be opened only on obtaining such security clearance. 

(ii) The Bidder shall submit detailed information as per Annexure-18 along with their 

Tender for the purpose of obtaining security clearance from the Govt. of India. 

(iii) The Successful Bidder shall also be required to comply with the relevant directives 

of the Government of India in this respect. 

(iv) The Bid received from any Bidder may be summarily rejected on National Security 

consideration without any intimation thereof to the Bidder. 

8.0 BID OPENING 

8.1 Part-I : Technical & Commercial Bid shall be opened online on the last date fixed for 

receiving the bid at 1500 hrs Indian Standard Time on 07-11-2023. At first, cover 

containing the duly signed “Integrity Pact” to be executed between the bidder and 

Cochin Port Authority for the Work shall be opened. Cover containing original document 

towards EMD and cost of bid Document as mentioned in the TCN of only those bidders 

who have furnished duly signed “Integrity Pact”, shall only be opened. The Bid of only 

those bidders shall be opened whose earnest money deposit and cost of bid Document as 
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mentioned in the TCN is found to be in order. In case the earnest money is not deposited 

or is not in order, the bid will not be opened further.  Only a mention to this effect shall 

be made in the bid opening register. The Part-I: Technical l Bid containing all particulars 

as detailed in sub-clause 5.1 above, required for determining the technical and financial 

capability of the bidder for executing the works under the bid will also be opened on the 

due date. The authenticity of the details furnished by the bidders shall be verified and 

confirmed as per the bid stipulation. Part-II: Financial Bid (Price Bid) of only those 

bidders satisfying the bid requirements and who have submitted the undertaking that Part-

II: Financial Bid (Price bid)  do not contain any conditions shall only be opened. After 

opening of Part-I : Technical Bid it shall be thoroughly checked for completeness with 

respect to the details stipulated to be furnished in Part-I : Technical Bid by the bidders. 

Part-II: Financial Bid (Price Bid) of those bidders found responsive and satisfactory on 

evaluation of Part-I: Technical Bid, will be opened after giving notices to the short listed 

bidders on a date to be decided later. 

8.2 The Chief Engineer or his duly authorized representative will open the bids on the day at 

the time and place stipulated above. In the event of a bid being rejected, the Earnest 

Money will be refunded to the bidder by the Financial Adviser & Chief Accounts Officer, 

Cochin Port Authority directly. 

8.3 Clarification of Bids 

To assist in the examination and comparison of Bids, the Employer may, at his discretion, 

ask any Bidder for clarification of his Bid, including breakdown of unit rates. The request 

for clarification and the response shall be in writing, but no change in the price or 

substance of the Bid shall be sought, offered, or permitted. 

No Bidder shall contact the Employer on any matter relating to his bid from the time of 

the bid opening to the time the contract is awarded. If the Bidder wishes to bring 

additional information to the notice of the Employer, he should do so in writing.  

Any effort by the Bidder to influence the Employer‟s bid evaluation, bid comparison or 

contract award decisions, may result in the rejection of his bid. 

8.4 Part-II: Financial Bid (Price Bid) 

Price Bids of only those Bidders whose Technical and Commercial proposals are 

complete and acceptable shall be opened on a suitable date to be intimated separately 

later. 

9.0 LETTER OF ACCEPTANCE 

9.1 The acceptance of bid and award of contract shall be based on instructions and guidelines 

issued on dredging projects by the Govt. of India till the date of issue of Letter of Acceptance 

(LOA). 

9.2 The successful bidder will be informed regarding the acceptance of his bid through a Letter of 

Acceptance (LOA) issued by the Employer.  
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9.3 The bidder whose bid is accepted shall convey his acknowledgement of receipt of the 

LOA within 7 (Seven) days of its receipt. 

9.4 In the Bid submission, the Bidder shall compulsorily indicate two nos. of current email 

addresses to which further bid related communication can be sent by CoPA.  All 

communication from CoPA shall be deemed to have been delivered when the email is 

sent to the specified email addresses, ie., the date of sending email by CoPA shall be 

considered as the date of receipt by the Bidder. CoPA shall, in no way, be responsible for 

the non-receipt of any such communication by the Bidder due to whatever reasons on this 

account. 

10.0 SIGNING OF THE CONTRACT 

10.1 The successful bidder shall be required to execute an agreement at his expense on Kerala 

State stamp paper of proper value as per the Proforma indicated at Annexure – 11 to the 

bid document for the due and proper fulfilment of the contract, within 28 days after the  

date of  the Letter of Acceptance or within such extended time as may be permitted by 

the Employer in this behalf. In case of the bidder who have received the Letter of Intent, 

agreement shall be executed within 21 days after the date of the Letter of Acceptance or 

within such extended time as may be permitted by the Employer in this behalf. Till such time, 

the bid together with the acceptance letter of the Board shall constitute a binding contract 

between the two parties. 

10.2 In addition to the above, the successful bidder will be required to furnish a Performance 

Security through an irrevocable Bank Guarantee (BG), enforceable and encashable at Kochi, 

drawn from any Nationalised Bank / Scheduled Bank in India which has net worth not less 

than Rs.100 Crores and which is acceptable to the Employer, as per the Proforma enclosed at 

Annexure-1 to the bid document. The Bank Guarantee shall be for an amount of 10% of the 

Accepted Contract Amount, which shall be furnished within 21 (Twenty one) days on receipt 

of Letter of Acceptance (LOA) of the bid and will remain inforce till 30 days after the 

satisfactory performance of the contract and will be discharged thereafter subject to the 

condition stated therein. The obtaining of such guarantee shall be at the expense of the 

contractor in all respects. No interest is payable by the Employer on the guarantee amount. 

The BG shall be forfeited in full or part as decided by the Chief Engineer, whose decision 

will be final and binding on the Contractor, on failure of the Contractor to perform or non-

fulfillment of the terms and conditions of the Contract by the Contractor. 

10.3  Failure to comply with the conditions under sub-clauses 10.1 & 10.2 above will entail 

rejection of his bid with forfeiture of EMD. The time schedule for submission 

Performance Security shall be strictly adhered to. 

10.4 The successful bidder/contractor shall arrange to submit the EMPLOYER, the executed 

agreement along with the submitted bid and its Twelve (12) copies in bound form at his 

own cost. 
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11.0 RELEASE OF EMD 

11.1 The Bid Security / EMD of unsuccessful bidder other than L1 and L2 will be refunded 

immediately after ranking of the Bids.  The bid security of L2 bidder shall be refunded 

immediately after entering into agreement with L1 bidder and acceptance of the 

Performance Security. The Bid Security of the successful bidder will be discharged after 

he has signed the Agreement and furnished the required Performance Security as per Cl. 

10.2 above.  

12.0 FRAUD AND CORRUPT PRATICES 

            The bidder and their respective officers, employees, agents and advisers shall observe the 

highest standard of ethics during the Selection Process. Notwithstanding anything to the 

contrary contained in this document, the Port shall reject the tender without being liable 

in any manner whatsoever to the bidder, if it determines that the bidder has, directly or 

indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practice (collectively the “Prohibited 

Practices”) in the Selection Process. In such an event, the Port shall, without prejudice to 

its any other rights or remedies, forfeit and appropriate the Bid Security or Performance 

Security, as the case may be, as mutually agreed genuine pre-estimated compensation and 

damages payable to the Port for, inter alia, time, cost and effort of the Authority, in regard 

to the Tender, including consideration and evaluation of such Bidder‟s Proposal.  Such 

Bidder shall not be eligible to participate in any tender or RFP issued by the Authority 

during a period of 2 (two) years from the date such Bidder is found by the Authority to 

have directly or through an agent, engaged or indulged in any corrupt practice, fraudulent 

practice, coercive practice, undesirable practice or restrictive practice, as the case may be.  

 For the purposes of this Clause, the following terms shall have the meaning hereinafter 

respectively assigned to them:  

(a) “corrupt practice” means  

(i) the offering, giving, receiving, or soliciting, directly or indirectly, of anything of 

value to influence the action of any person connected with the Selection Process 

(for avoidance of doubt, offering of employment  to or employing or engaging in 

any manner whatsoever, directly or indirectly, any official of the Authority who is 

or has been associated in any manner, directly or indirectly with the Selection 

Process or the LOA or has dealt with matters concerning the Agreement or arising 

there from, before or after the execution thereof, at any time prior to the expiry of 

one year from the date such official resigns or retires from or otherwise ceases to 

be in the service of the Authority, shall be deemed to constitute influencing the 

actions of a person connected with the Selection Process; or  

(ii) engaging in any manner whatsoever, whether during the Selection Process or after 

the issue of the LOA or after the execution of the Agreement, as the case may be, 

any person in respect of any matter relating to the Project or the LOA or the 

Agreement, who at any time has been or is a legal, financial or technical 

consultant/ adviser of the Authority in relation to any matter concerning the 

Project;  

(b) “Fraudulent practice” means a misrepresentation or omission of facts or disclosure of 
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incomplete facts, in order to influence the Selection Process;  

(c) “Coercive practice” means impairing or harming or threatening to impair or harm, 

directly or indirectly, any persons or  property to influence any person‟s participation 

or action in the Selection Process; 

(d)  “Undesirable practice” means  

(i) establishing contact with any person connected with or employed or engaged by  

the Authority with the objective of canvassing, lobbying or in any manner 

influencing or attempting to influence the Selection Process; or  

(ii) having a Conflict of Interest; and  

(e) “Restrictive practice” means forming a cartel or arriving at any understanding or 

arrangement among Applicants with the objective of restricting or manipulating a 

full and fair competition in the Selection Process.  

 

13.0 REJECTION OF TENDER 

13.1 Any Tender not conforming to the instructions container herein will not be considered.  The 

Employer does not bind himself to accept the lowest or any tender and has the right to reject any 

tender without assigning any reason thereof. No representation whatsoever will be entertained on 

this account. 

14.0 CONFLICT OF INTEREST 

14.1 The Contractor shall not have a Conflict of Interest and any breach hereof shall constitute 

a breach of the Agreement. 

14.2 Contractor and Affiliates not to be otherwise interested in the Project. 

 

The Contractor agrees that, during the term of this Agreement and after its termination, 

the Contractor or any Associate thereof and any entity affiliated with the Contractor, 

shall be disqualified from providing goods, works, services, loans or equity for any 

project resulting from or closely related to the Services and any breach of this obligation 

shall amount to a Conflict of Interest; provided that the restriction herein shall not apply 

after a period of five years from the completion of this Assignment or to consulting 

assignments granted by banks/ lenders at any time; provided further that this restriction 

shall not apply to consultancy/ advisory services provided to the Authority in 

continuation of this Consultancy or to any subsequent consultancy/ advisory services 

provided to the Authority in accordance with the rules of the Authority. For the 

avoidance of doubt, an entity affiliated with the Contractor shall include a partner in the 

Contractor„s firm or a person who holds more than 5% (five percent) of the subscribed 

and paid up share capital of the Contractor, as the case may be, and any Associate 

thereof. 

 

14.3 Prohibition of conflicting activities 

 

Neither the Contractor nor any Associate thereof/any entity affiliated with the 

Contractor nor their Personnel shall engage, either directly or indirectly, in any of the 

following activities: 
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(i) during the term of this Agreement, any business or professional activities which 

would conflict with the activities assigned to them under this Agreement; 

(ii) after the termination of this Agreement, such other activities as may be specified 

in the Agreement; or 

(iii) at any time, such other activities as have been specified in the Bid as Conflict of 

Interest. 

14.4 Guidance Note on Conflict of Interest is given below. 

1) This Note further explains and illustrates the provisions of the Bid Document, if 

any, and shall be read together therewith, in dealing with specific cases. 

2) Contractors should be deemed to be in a Conflict of Interest situation if it can be 

reasonably concluded that their position in a business or their personal interest 

could improperly influence their judgment in the exercise of their duties. The 

process for selection of Contractors should avoid both actual and perceived Conflict 

of Interest. 

3) Conflict of Interest may arise between the Authority and a Contractor or between 

Contractors and present or future Concessionaries/ Contractors. Some of the 

situations that would involve Conflict of Interest are identified below: 

a) Authority and Contractors 

i) Potential Contractor should not be privy to information from the 

Authority which is not available to others; or 

ii) Potential Contractor should not have defined the Project when 

earlier working for the Authority; or 

iii) Potential Contractor should not have recently worked for the 

Authority overseeing the Project. 

b) Contractors and Concessionaires/Contractors: 

i) No Contractor should have an ownership interest or a continuing 

business interest or an on-going relationship with a potential 

Concessionaire/contractor save and except relationships restricted to 

project-specific and short-term assignments; or 

ii) no Contractor should be involved in owning or operating entities 

resulting from the Project; or 

iii) no Contractor should Bid for works arising from the Project. 

The participation of companies that may be involved as investors or consumers 

and officials of the Authority who have current or recent connections to the 

companies involved, therefore, needs to be avoided. 

4) The normal way to identify Conflicts of Interest is through self-declaration by 

Contractors. Where a conflict exists, which has not been declared, competing 

companies are likely to bring this to the notice of the Authority. All conflicts must 

be declared as and when the Contractors become aware of them. 

5) Another approach towards avoiding a Conflict of Interest is through the use of 

“Chinese walls” to avoid the flow of commercially sensitive information from one 

part of the Contractor„s company to another. This could help overcome the problem 

of availability of limited numbers of experts for the project. However, in reality 

effective operation of “Chinese walls” may be a difficult proposition. As a general 
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rule, larger companies will be more capable of adopting Chinese walls approach 

than smaller companies. Although, “Chinese walls” have been relatively common 

for many years, they are an increasingly discredited means of avoiding Conflicts of 

Interest and should be considered with caution. As a rule, “Chinese walls” should 

be considered as unacceptable and may be accepted only in exceptional cases upon 

full disclosure by a Contractor coupled with provision of safeguards to the 

satisfaction of the Authority. 

6) Another way to avoid Conflicts of Interest is through the appropriate grouping of 

tasks. For example, conflicts may arise if Contractors drawing up the terms of 

reference or the proposed Documentation are also eligible for the consequent 

assignment or project. 

7) Another form of Conflict of Interest called “scope–creep” arises when Contractors 

advocate either an unnecessary broadening of the terms of reference or make 

recommendations which are not in the best interests of the Authority but which will 

generate further work for the Contractors. Some forms of contractual arrangements 

are more likely to lead to scope-creep. For example, lump-sum contracts provide 

fewer incentives for this, while time and material contracts provide built in 

incentives for Contractors to extend the length of their assignment. 

14.1 Every Project contains potential Conflicts of Interest. Contractors should not only avoid 

any Conflict of Interest, they should report any present/ potential Conflict of Interest to 

the Authority at the earliest. Officials of the Authority involved in development of a 

project shall be responsible for identifying and resolving any Conflicts of Interest. It 

should be ensured that safeguards are in place to preserve fair and open competition and 

measures should be taken to eliminate any Conflict of Interest arising at any stage in the 

process. 

~~~~~~~~ 
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IV. GENERAL CONDITIONS OF CONTRACT 

 

 
1.  General Provisions  

1.1 

Definitions 

In the Conditions of Contract ("these Conditions"), the following words and 

expressions shall have the meanings stated.  Words indicating persons or parties 

include corporations and other legal entities, except where the context requires 

otherwise. 

1.1.1 

The Contract 

 

1.1.1.1"Contract" means the Contract Agreement, the Letter of Acceptance, the 

Letter of Bid, these Conditions, the Specification, the Drawings, the 

Schedules, and the further documents (if any) which are listed in the 

Contract Agreement or in the Letter of Acceptance. 

1.1.1.2"Contract Agreement" means the contract agreement (if any) referred to in 

Sub-Clause 1.6 [Contract Agreement]. 

1.1.1.3"Letter of Acceptance" means the letter of formal acceptance, signed by the 

Employer, of the Bid submitted by the  bidder, including any annexed 

documents.   

1.1.1.4.”Letter of Intent” means intimation prior to Letter of Acceptance, issued to 

the bidder whose bid is acceptable.  

1.1.1.5"Letter of Bid" means the document entitled letter of bid, completed by the 

Contractor and includes the signed offer to the Employer for the 

Works. 

1.1.1.6"Specification" means the document entitled specification, as included in 

the Contract, and any additions and modifications to the specification in 

accordance with the Contract.  Such document specifies the Works. 

1.1.1.7"Drawings" means the drawings of the Works, as included in the Contract, 

and any additional and modified drawings issued by (or on behalf of) 

the Employer in accordance with the Contract. 

1.1.1.8"Schedules" means the document(s) entitled schedules, completed by the 

Contractor and submitted with the Letter of Bid, as included in the 

Contract.  Such document may include the Schedule of Quantities, data, 

lists, and schedule of rates and/or prices. 

1.1.1.9"Bid" means the Letter of Bid and all other documents, which the 

Contractor submitted with the Letter of Bid, as included in the 

Contract. 

1.1.1.10"Appendix to Bid" means the completed pages entitled appendix to bid ie. 

addendum/corrigendum, minutes of Pre-bid meeting/ any clarifications 

which are appended, to form part of the Letter of Bid. 

1.1.2 

Parties and Persons 

1.1.2.1"Party" means the Employer or the Contractor, as the context requires. 

1.1.2.2"Employer" means the Board of Trustees of Cochin Port Authority 

constituted under the Major Port Trust Act 1963 as amended by the 

Major Port Trust‟s Amendment Act 1982 or its authorized 

representative. 
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1.1.2.3"Contractor" means the person/persons or firm or company/jointventure 

company or consortium of companies whose bid is accepted by the 

Board and includes the Contractor‟s authorised agents, successors and 

permitted agents. 

1.1.2.4"Engineer" means the Chief Engineer of the Cochin Port Authority 

1.1.2.5“Dy. Conservator” means the Deputy Conservator of the Port. 

1.1.2.6.”Engineer-in-charge” means the Dy.Chief Engineer / Superintending 

Engineer in charge of the work 

1.1.2.7"Contractor's Representative" means the person named by the Contractor in 

the Contract or appointed from time to time by the Contractor under 

Sub-Clause 4.3 [Contractor's Representative], who acts on behalf of the 

Contractor. 

1.1.2.8"Employer's Personnel" means the Engineer, the assistants referred to in 

Sub-Clause 3.2 [Delegation by the Engineer] and all other staff, labour 

and other employees of the Engineer and of the Employer; and any 

other personnel notified to the Contractor, by the Employer or the 

Engineer, as Employer's Personnel. 

1.1.2.9"Contractor's Personnel" means the Contractor's Representative and all 

personnel whom the Contractor utilises on Site, who may include the 

staff, labour and other employees of the Contractor and of each Sub-

contractor; and any other personnel assisting the Contractor in the 

execution of the Works. 

1.1.2.10"Sub-contractor" means any person named in the Contract as a 

subcontractor, or any person appointed as a subcontractor, for a part of 

the Works; and the legal successors in title to each of these persons. 

  

1.1.3 

Dates, Tests, Periods 

and Completion 

1.1.3.1 "Base Date" means the date 14 days prior to the latest date for     

submission of the Bid. 

1.1.3.2"Commencement Date" means the date notified under Sub-Clause 6.1 

[Commencement of Work]. 

1.1.3.3“Time for Completion" means the time for completing the Works or a 

Section (as the case may be) under Sub-Clause 6.2 [Time of 

Completion, Compensation for Delay to Contractor‟s Negligence], as 

stated in the Appendix to Bid (with any extension under Sub-Clause 6.4 

[Extension of Time for Completion]), calculated from the 

Commencement Date. 

1.1.3.4"Taking-Over Certificate" means a certificate issued under Clause 7 

[Employer's Taking Over]. 

1.1.3.5"Performance Certificate" means the certificate issued under Sub-Clause 

8.1[Performance Certificate]. 

1.1.3.6"Day" means a calendar day and "Year" means 365 days. 

  

1.1.4 1.1.4.1"Accepted Contract Amount" means the amount accepted in the Letter of 

Acceptance for the execution and completion of the Works. 
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M o n e y    and  

Pa y m e n t s 

1.1.4.2"Contract Price" means the price defined in Sub-Clause 10.1 [The Contract 

Price], and includes adjustments in accordance with the Contract.  

1.1.4.3"Cost" means all expenditure reasonably incurred (or to be incurred) by the 

Contractor, whether on or off the Site, including overhead and similar 

charges, but does not include profit. 

1.1.4.4 "Final Payment Certificate" means the payment certificate issued   under 

Sub-Clause 10.12 [Issue of Final Payment Certificate]. 

1.1.4.5"Final Statement" means the statement defined in Sub-Clause 10.10   

[Application for Final Payment Certificate]. 

1.1.4.6"Currency" means Indian Rupees in which all of the Contract Price is 

payable. 

1.1.4.7"Interim Payment Certificate" means a payment certificate issued under 

Clause 10 [Contract Price and Payment], other than the Final Payment 

Certificate. 

1.1.4.8"Payment Certificate" means a payment certificate issued under Clause 10 

[Contract Price and Payment]. 

1.1.4.9"Security Deposit" means the amount retained by the Employer from the 

running account bill. 

1.1.4.10"Statement" means a statement submitted by the Contractor as part of an 

application, under Clause 10 [Contract Price and Payment] for a 

Payment Certificate. 

  

1.1.5 

Works and Goods 

1.1.5.1"Contractor's Equipment" means dredger, floating crafts, survey launch, all 

apparatus, machinery, and other things required for the execution and 

completion of the Works and the remedying of any defects.  However, 

Contractor's Equipment excludes Temporary Works, Employer's 

Equipment (if any), Plant, Materials and any other things intended to 

form or forming part of the Permanent Works. 

1.1.5.2"Goods" means Contractor's Equipment and Temporary Works, or any of 

them as appropriate. 

1.1.5.3“Plant" means the apparatus, machinery and vehicles intended to form or 

forming part of the Works. 

1.1.5.4"Section" means a part of the Works specified in the Appendix to Bid as a 

Section (if any). 

1.1.5.5"Temporary Works" means all temporary works of every kind (other than 

Contractor's Equipment) required on Site for the execution and 

completion of the Permanent Works and the remedying of any defects. 

1.1.5.6"Works" mean the works to be executed in accordance with the Contract. 

  

1.1.6 

Other Definitions 

1.1.6.1"Contractor's Documents" means the calculations, computer programs and 

other software, drawings, manuals, models and other documents of a 

technical nature (if any) supplied by the Contractor under the Contract. 

1.1.6.2"Country" means India in which the Site (or most of it) is located, where 
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the Works are to be executed. 

1.1.6.3"Employer's Equipment" means the apparatus, machinery and vehicles (if 

any) made available by the Employer for the use of the contractor in the 

execution of the Works, as stated in the specification; but does not 

include Plant which has not been taken over by the Employer. 

1.1.6.4"Force Majeure" is defined in Clause 15 [Force Majeure]. 

1.1.6.5"Laws" means all national (Indian) (or state (Kerala)) legislation, statutes, 

ordinances and other laws, and regulations and by-laws of any legally 

constituted public authority. 

1.1.6.6"Performance Security" means the security (or securities, if any) under 

Sub-Clause 4.2 [Performance Security]. 

1.1.6.7"Site" means the places where the Works are to be executed and to which 

Plant and materials are to be delivered.  

1.1.6.8"Unforeseeable" means not reasonably foreseeable by an experienced 

contractor by the date for submission of the Bid. 

1.1.6.9"Variation" means any change to the Works, which is instructed or 

approved as a variation under Clause 9 [Variations and Adjustments]. 

  

1.2 

Interpretation 

In the Contract, except where the context requires otherwise: 

(a) words indicating one gender include all genders; 

(b) words indicating the singular also include the plural and words indicating 

the plural also include the singular; 

(c) provisions including the word "agree", "agreed" or "agreement" require the 

agreement to be recorded in writing, and 

(d) "written" or "in writing" means hand-written, type-written,  printed or 

electronically made, and resulting in a permanent record. 

The marginal words and other headings shall not be taken into consideration in the 

interpretation of these Conditions. 

  

1.3 

Communications 

Wherever these Conditions provide for the giving or issuing of approvals, 

certificates, consents, determinations, notices and requests, these communications 

shall be: 

(a)in writing and delivered by hand (against receipt), sent by mail or courier, or 

transmitted using any of the agreed systems of electronic transmission as stated in 

the Appendix to Bid; and 

(b) delivered, sent or transmitted to the address for the recipient's communications 

as stated in the Appendix to Bid. However: 

(i) if the recipient gives notice of another address, communications shall 

thereafter be delivered accordingly; and 

(ii) if the recipient has not stated otherwise when requesting an approval or 

consent, it may be sent to the address from which the request was issued. 

Approvals, certificates, consents and determinations shall not be unreasonably 
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withheld or delayed. When a certificate is issued to a Party the certifier shall send 

a copy to the other Party. When a notice is issued to a Party, by the other Party or 

the Engineer, a copy shall be sent to the Engineer or the other Party, as the case 

may be. 

  

1.4 

Law and Language 

The Contract shall be interpreted and have effect in accordance with the Law of 

India and no suit or other proceedings relating to this contract shall be filed or 

taken by the contactor in any court of law except in the court of competent 

jurisdiction in Kochi. (Refer clause 2. 37 of Special Conditions of Contract). 

The language for communications shall be the English language  

  

1.5 

Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of 

one another. For the purposes of interpretation, the priority of the documents shall 

be in accordance with the following sequence: 

(a) The Contract Agreement (if completed), 

(b) The Letter of Acceptance   

(c) The priced Schedule of Quantities, 

(d) Bid Clarification, 

(e) The Technical Specification, Special Conditions of Contract and 

Information in Appendix to Bid. 

(f) The General Conditions of Contract.  

(g) The Drawings and Annexures to the bid document. 

(h) All Post bid correspondence and any other document forming part of 

Contract 

If any ambiguity or discrepancy is found in the documents, the Engineer shall 

issue any necessary clarification or instruction. 

  

1.6 

Contract Agreement 

The Parties shall enter into a Contract Agreement within 28 days after the  date of  

the Letter of Acceptance, or within such time as extended by the Engineer. In case 

of the bidder who have received the Letter of Intent, Contract Agreement shall be 

executed within 21days after the date of  the Letter of Acceptance or within such 

extended time as may be permitted by the Employer in this behalf. The Contract 

Agreement shall be in the prescribed departmental form annexed to the bid and is 

on Kerala State stamp paper of proper value. The costs of stamp duties and similar 

charges (if any) imposed by law in connection with entry into the Contract 

Agreement and connected expenses shall be borne by the bidder. Till such time, 

the bid together with the acceptance letter of the Board/Employer shall constitute 

a binding contract between the two parties. 

 

1.7 

Assignment 

The Contractor shall not assign the whole or any part of the work to any other 

Party/Firm/Individual without prior written consent of the Employer.   
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1.8 

Care and Supply of 

Documents 

The Specification and Drawings shall be in the custody and care of the Employer. 

Unless otherwise stated in the Contract, one copy of the Contract and of each 

subsequent Drawing shall be supplied to the Contractor, who may make or request 

further copies at the Cost of the Contractor. 

Each of the Contractor's Documents shall be in the custody and care of the 

Contractor, unless and until taken over by the Employer. Unless otherwise stated 

in the Contract, the Contractor shall supply to the Engineer six copies of each of 

the Contractor's Documents. 

The Contractor shall keep, on the Site, a copy of the Contract, publications named 

in the Specification, the Contractor's Documents (if any), the Drawings and 

Variations and other communications given under the Contract. The Employer's 

Personnel shall have the right of access to all these documents at all reasonable 

times. 

If a Party becomes aware of an error or defect of a technical nature in a document, 

which was prepared for use in executing the Works, the Party shall promptly give 

notice to the other Party of such error or defect. 

 

1.9 

Employer's Use of 

Contractor's 

Documents 

As between the Parties, the Contractor shall retain the copyright and other 

intellectual property rights in the Contractor's Documents and other design 

documents made by (or on behalf of) the Contractor. 

The Contractor shall be deemed (by signing the Contract) to give to the Employer 

a non-terminable transferable non-exclusive royalty-free Licence to copy, use and 

communicate the Contractor's Documents, including making and using 

modifications of them. This Licence shall: 

(a) apply throughout the actual or intended working life (whichever is longer) 

of the relevant parts of the Works, 

(b) entitle any person in proper possession of the relevant part of the Works to 

copy, use and communicate the Contractor's Documents for the purposes 

of completing, operating, maintaining, altering, adjusting, repairing and 

demolishing the Works, and 

(c) in the case of Contractor's Documents, which are in the form of computer 

programs and other software, permit their use on any computer on the Site 

and other places as envisaged by the Contract, including replacements of 

any computers supplied by the Contractor. (In case the Contractor‟s 

computer(s) in which the Computer Programs and other software installed 

are made available at site and is accessible to the Employer for checking 

and verification, the installation of the computer programs and other 

software on any other computer shall not be insisted by the Employer.) 

The Contractor's Documents and other design documents made by (or on behalf 

of) the Contractor shall not, without the Contractor's consent, be used, copied or 

communicated to a third Party by (or on behalf of) the Employer for purposes 

other than those permitted under this Sub-Clause. 

  

1.10 

Contractor's use of 

As between the Parties, the Employer shall retain the copyright and other 

intellectual property rights in the Specification, the Drawings and other 

documents made by (or on behalf of) the Employer. The Contractor may, at his 
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Employer's 

Documents 

Cost, copy, use, and obtain communication of these documents for the purposes of 

the Contract. They shall not, without the Employer's consent, be copied, used or 

communicated to a third Party by the Contractor, except as necessary for the 

purposes of the Contract. 

  

1.11 

Confidential Details 

The Contractor shall disclose all such confidential and other information as the 

Engineer may reasonably require in order to verify the Contractor's compliance 

with the Contract. 

  

1.12 

Compliance with 

Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. 

Unless otherwise: 

(a) the Employer shall have obtained (or shall obtain) the planning, zoning 

or similar permission for the Permanent Works, and any other 

permissions described in the Specification as having been (or being) 

obtained by the Employer; and the Employer shall indemnify and hold 

the Contractor harmless against and from the consequences of any failure 

to do so; and  

(b) the Contractor shall give all notices, pay all taxes, duties and fees, and 

obtain all permits, licenses and approvals, as required by the Laws in 

relation to the execution and completion of the Works and the remedying 

of any defects; and the Contractor shall indemnify and hold the 

Employer harmless against and from the consequences of any failure to 

do so. 

(c) The Contractor shall conform in all respects with the provisions of any 

such Statute, Ordinance or Law as aforesaid and the Regulations or Bye-

laws of any local or other duly constituted authority which may be 

applicable to the Work or to any Temporary work and with such rules 

and regulations of Public bodies and Companies as aforesaid and shall 

keep the Employer  indemnified against all penalties and liability of 

every kind for breach of any such Statute, Ordinance or Law, Regulation 

or Bye-Laws. 
 

 

1.13 

Joint and Several 

Liability 

If the Contractor constitutes (under applicable Laws) a joint venture company/ 

consortium of companies or other unincorporated grouping of two or more 

persons/ companies, these persons/ companies shall be deemed to be jointly and 

severally liable to the Employer for the performance of the Contract. 

1.14 

Details to be 

Confidential 

The Contract involves an obligation of secrecy and the Contractor, his agents, 

servants or Sub-contractor or their agents or servants shall observe and comply 

with the requirements of the Indian Official Secrets Act 1923, and the rules there 

under or any statutory modifications or  re-enactments thereof. Any breach of this 

clause shall constitute a breach of the Contract.  

The Contractor shall treat the details of the Contract as private and confidential, 

except to the extent necessary to carry out obligations under it or to comply with 

applicable Laws.  The Contractor shall not publish, permit to be published or 

disclose any particulars of the Works in any trade or technical paper of elsewhere 

without the previous agreement of the Employer.  
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No photographs of the Port area shall be taken or permitted by the Contractor to 

be taken by any of his employees without the approval of the Competent 

Authority and no such photographs shall be published, or otherwise circulated 

without the approval of the Board.    

 

2. The Employer 

  

2.1  

Right of Access to the 

Site 

The Employer shall give the Contractor right of access to, and possession of all 

parts of the Site within the time (or times) stated in the Appendix to Bid. The right 

and possession may not be exclusive to the Contractor. However, the Employer 

may withhold any such right or possession until the Performance Security has 

been received.  

If no such time is stated in the Appendix to Bid, the Employer shall give the 

Contractor right of access to, and possession of  the Site within such times as may  

be required to enable the Contractor to proceed in accordance with the programme 

submitted under Sub-Clause 6.3 [Dredging Programme]. 

If the Contractor suffers delay and/or incurs Cost as a result of a failure by the 

Employer to give any such right or possession within such time, the Contractor 

shall give notice to the Engineer and shall be entitled subject to Sub-Clause 16.1 

[Contractor's Claims] to: 

(a) an extension of time for any such delay, if completion is or will be 

delayed, under Sub-Clause 6.4 [Extension of Time for Completion], and 

(b) payment of any such Cost plus reasonable profit, which shall be included 

in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub 

Clause 3.4 [Determinations]to agree or determine these matters. 

However, if and to the extent that the Employer's failure was caused by any error 

or delay by the Contractor, including an error  in, or delay in the submission of, 

any of the Contractor's Documents, the Contractor shall not be entitled to such 

extension of time, Cost or profit. 

  

2.2 

Permits, Licences or 

Approvals 

The Employer shall (where he is in a position to do so) provide reasonable 

documentary assistance to the Contractor at the request of the Contractor without 

any financial commitment. 

(a) by obtaining copies of the Laws of the Country which are relevant to the 

Contract but are not readily available, and 

(b) for the Contractor's applications for any permits, Licences or approvals 

required by the Laws of the Country: 

(i) which the Contractor is required to obtain under Sub - Clause 1.12 

[Compliance with Laws], 

(ii) for the delivery of Goods, including clearance through customs, 

and 

(iii) for the export of Contractor‟s Equipment when it is removed from 

the   Site. 
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2.3 

Employer's Personnel 

The Employer shall be responsible for ensuring that the Employer's Personnel and 

the Employer's other Contractors on the Site: 

(a) co-operate with the Contractor's efforts under Sub-Clause 4.5 [Co-

operation], and 

(b) take actions similar to those, which the Contractor is required to take under 

sub paragraphs (a), (b) and (c) of Sub-Clause 4.7 [Safety Procedures] and 

under Sub-Clause 4.16 [Protection of the Environment]. 

  

2.4 

Employer's Claims 

If the Employer considers himself to be entitled to any payment under any Clause 

of these Conditions or otherwise in connection with the Contract, and/or 

otherwise, the Employer or the Engineer shall give notice and particulars to the 

Contractor. However, notice is not required for payments due under Sub-Clause 

4.17 [ Site Facilities]. 

The notice shall be given within 15 days after the Employer became aware of the 

event or circumstances giving rise to the claim.  

The particulars shall specify the Clause or other basis of the claim, and shall 

include substantiation of the amount and/or extension to which the Employer 

considers  himself  to be entitled in connection with the Contract. The Engineer 

shall then proceed in accordance with Sub-Clause 3.4 [Determinations]to agree or 

determine the amount (if any) which the Employer is entitled to be paid by the 

Contractor.  

This amount may be included as a deduction in the Contract Price and Payment 

Certificates. The Employer shall only be entitled to set off against or make any 

deduction from an amount certified in a Payment Certificate, or to otherwise 

claim against the Contractor, in accordance with this Sub-Clause. 

 

3. The Engineer 

 

3.1 

Engineer's Duties and 

Authority 

The Engineer's staff shall include suitably qualified Engineers and other 

professionals who are competent to carry out these duties. 

The Engineer shall have no authority to amend the Contract 

The Engineer may exercise the authority attributable to the Engineer as specified 

in or necessarily to be implied from the Contract.  The Engineer shall obtain prior 

approval of the Employer for giving any instructions to the Contractor or taking 

any action on aspects, which are beyond the scope of the contract.  The Employer 

undertakes not to impose further constraints on the Engineer's authority, except as 

agreed with the Contract. 

However, whenever the Engineer exercises a specified authority for which the 

Employer's approval is required, then (for the purposes of the Contract) the 

Employer shall be deemed to have given approval. 

Except as otherwise stated in these Conditions: 

(a) whenever carrying out duties or exercising authority, specified in or 

implied by the Contract, the Engineer shall act for the Employer; 

(b) the Engineer has no authority to relieve either Party of any duties, 

obligations or responsibilities under the Contract; and 
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(c) any approval, check, certificate, consent, examination, inspection, 

instruction, notice, proposal, request, test or similar act by the Engineer 

(including absence of disapproval) shall not relieve the Contractor from 

any responsibility he has under the Contract, including responsibility for 

errors, omissions, discrepancies and non-compliances. 

  

3.2 

Delegation by the 

Engineer 

The Engineer may from time to time assign duties and delegate authority to 

assistants, and may also revoke such assignment or delegation. The assignment, 

delegation or revocation shall be in writing and shall not take effect until copies 

have been received by the Contractor.  

Each assistant, to whom duties have been assigned or authority has been 

delegated, shall only be authorized to issue instructions to the Contractor to the 

extent defined by the delegation. Any approval, check, certificate, consent, 

examination, inspection, instruction, notice, proposal, request, test, or similar act 

by an assistant, in accordance with the delegation, shall have the same effect as 

though the act had been an act of the Engineer. However: 

(a) any failure to disapprove any work, Plant or Materials shall not constitute 

approval, and shall therefore not prejudice the right of the Engineer to 

reject the work, Plant or Materials. 

(b) if the Contractor questions any determination or instruction of an assistant, 

the Contractor  may  refer the matter to the Engineer, who shall promptly 

confirm, reverse or vary the determination or instruction. 

  

3.3 

Instructions of the 

Engineer 

The Engineer may issue to the Contractor (at any time) instructions and additional 

or modified Drawings, which may be necessary for the execution of the Works 

and the remedying of any defects, all in accordance with the Contract. The 

Contractor shall only take instructions from the Engineer, or from an assistant to 

whom the appropriate authority has been delegated under this Clause.  

The Contractor shall comply with the instructions given by the Engineer or 

delegated assistant, on any matter related to the Contract and no claim of any sort 

shall be made for deviating from the original dredging programme. Whenever 

practicable, their instructions shall be given in writing. If the Engineer or a 

delegated assistant: 

(a) gives an oral instruction, 

(b) receives a written confirmation of the instruction, from (or on behalf of) the 

Contractor, within two working Days after giving the instruction, and does 

not reply by issuing a written rejection and/or instruction within two 

working Days after receiving the confirmation, then the confirmation shall 

constitute the written instruction of the Engineer or delegated assistant (as 

the case may be). 

  

3.4 

Determinations 

Whenever these Conditions provide that the Engineer shall proceed in accordance 

with this Sub-Clause 3.4 to agree or determine any matter, the Engineer shall 

consult with the  Contractor in an endeavour to reach agreement. If agreement is 

not achieved, the Engineer shall make a fair determination in accordance with the 

Contract, taking due regard of all relevant circumstances 
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The Engineer shall give notice to the Contractor of each agreement or 

determination, with supporting particulars. Each Party shall give effect to each 

agreement or determination unless and until revised under Clause 16 

[Contractor’s Claims]  

  

3.5 

Management Meetings 

The Contractor‟s Representative shall attend  management meetings in order to 

review the progress and arrangements for future work.  The Engineer shall record 

the business of management meetings and supply copies of the record to those 

attending the meeting.  

4. The Contractor  

4.1 

Contractor's General 

Obligations 

The Contractor shall design (to the extent specified in the Contract), execute and 

complete the Works in accordance with the Contract and with the Engineer's 

instructions, and shall remedy any defects in the Works. 

The Contractor shall provide the Plant and Contractor's Documents specified in 

the Contract, and all Contractor's Personnel, Goods, consumables and other things 

and services, whether of a temporary or permanent nature, required in and for this 

design, execution, completion and remedying of defects.  

The Contractor shall be responsible for the adequacy, stability and safety of all 

Site operations and of all methods of dredging. Except to the extent specified in 

the Contract, the Contractor (i) shall be responsible for all Contractor's 

Documents, and such design of each item of Plant and Materials as is required for 

the item to be in accordance with the Contract, and (ii) shall not otherwise be 

responsible for the design or Specification of the Permanent Works. 

The Contractor shall, whenever required by the Engineer, submit details of the 

arrangements and methods, which the Contractor proposes to adopt for the 

execution of the Works. No significant alteration to these arrangements and 

methods shall be made without this having previously been notified to the 

Engineer. 

 

4.2 

Performance Security 

 

The Contractor shall obtain (at his Cost) and submit a Performance Security for 

proper performance, in the amount, currencies and mode stated in the Appendix to 

Bid.  

The Contractor shall ensure that the Performance Security is valid and enforceable 

until the Contractor has executed and completed the Works and remedied any 

defects. If the terms of the Performance Security specify its expiry date, and the 

Contractor has not become entitled to receive the Performance Certificate by the 

date 28 Days prior to the expiry date, the Contractor shall extend the validity of 

the Performance Security until the Works have been completed and any defects 

have been remedied. 

The Employer shall not make a claim under the Performance Security, except for 

amounts to which the Employer is entitled under the Contract in the event of: 

(a) failure by the Contractor to extend the validity of the Performance 

Security as described in the preceding paragraph, in which event the 

Employer may claim the full amount of the Performance Security, 

(b) failure by the Contractor to pay the Employer an amount due, under 

Clause 16 [Contractor’s Claims], within 42 Days after this agreement or 
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determination, 

(c) failure by the Contractor to remedy a default within 42 Days after 

receiving the Employer's notice requiring the default to be remedied, or 

(d) circumstances, which entitle the Employer to termination under Sub-

Clause 11.2 [Termination by Employer], irrespective of whether notice of 

termination has been given. 

The Employer shall indemnify and hold the Contractor harmless against and from 

all damages, losses and expenses (including legal fees and expenses) resulting 

from a claim under the Performance Security to the extent to which the Employer 

was not entitled to make the claim. 

The Employer shall return the Performance Security to the Contractor within  30 

Days after receiving a copy of the Performance Certificate. 

 

4.3 Contractor‟s  

     Representative 

The Contractor shall appoint a single person as the Contractor‟s Representative 

and shall give him all authority necessary to act on the Contractor's behalf under 

the Contract.  

Unless the Contractor's Representative is named in the Contract, the Contractor 

shall, prior to the Commencement Date, submit to the Engineer for consent the 

name and particulars of the person the Contractor proposes to appoint as 

Contractor's Representative. If consent is withheld or subsequently revoked, or if 

the appointed person fails to act as Contractor's Representative, the Contractor 

shall similarly submit the name and particulars of another suitable person for such 

appointment.  

The Contractor shall not, without the prior consent of the Engineer, revoke the 

appointment of the Contractor's Representative or appoint a replacement. 

The whole time of the Contractor's Representative shall be given to directing the 

performance of the Contract. If the Contractor's Representative is to be temporary 

absent from the Site during the execution of the Works, a suitable replacement 

person shall be appointed, subject to the Engineer's prior consent, and the 

Engineer shall be notified accordingly. 

The Contractor's Representative shall, on behalf of the Contractor, receive 

instructions under Sub-Clause 3.3 [Instructions of theEngineer]. 

The Contractor's Representative may delegate any powers, functions and authority 

to any competent person, and may at any time revoke the delegation.  Any 

delegation or revocation shall not take effect until the Engineer has received prior 

notice signed by the Contractor's Representative, naming the person and 

specifying the powers, functions and authority being delegated or revoked. 

The Contractor's Representative and all these persons shall be fluent in the 

language for communications defined in Sub-Clause 1.4 [Law and Language]. 

The Contractor‟s Representative and all their persons shall also be fluent in 

English and Hindi, if Contractor‟s Representative, or these persons, is not fluent 

in the above languages, the Contractor shall make a competent interpreter 

available during all working hours. 
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4.4 

Sub-contractors 

The Contractor shall not subcontract the whole of the Works.  However, part work 

may be assigned by the Contractor to Sub-contractor(s) approved by the 

Employer. 

The Contractor shall be responsible for the acts or defaults of any Sub-contractor, 

his agents or employees, as if they were the acts or defaults of the Contractor.  

However, unless otherwise stated, in case subcontract is approved by Employer 

then; 

(i)   the Contractor shall give the Engineer not less than  15 Days' notice of the 

intended date of the commencement of each Sub-contractor‟s work, and of 

the commencement of such work on the Site; and 

(ii) each subcontract shall include provisions, which would entitle the 

Employer to require the subcontract to be assigned to the Employer in the 

event of termination under Sub-Clause 11.2 [Termination by Employer]. 

 

4.5 

Co-operation 

The Contractor shall, as specified in the Contract or as instructed by the Engineer, 

allow appropriate opportunities for carrying out work to: 

(a)  the Employer's Personnel,  

(b)  any other Contractors employed by the Employer, and 

(c)  the personnel of any legally constituted public authorities, 

who may be employed in the execution on or near the Site of any work not 

included in the Contract. 

Any such instruction shall constitute a Variation if and to the extent that it causes 

theContractor to incur Unforeseeable Cost. Services for these personnel and other 

Contractors may include the use of Contractor's Equipment, or access 

arrangements, which are the responsibility of the Contractor. 

  

4.6 

Setting Out 

The Contractor shall set out the Works in relation to original points, lines and 

levels of reference specified in the Contract or notified by the Engineer. The 

Contractor shall be responsible for the correct positioning of all parts of the 

Works, and shall rectify any error in the positions, levels, dimensions or 

alignment of the Works. 

4.7 

Safety Procedures 

The Contractor shall: 

(a) comply with all applicable safety regulations, 

(b) take care for the safety of all persons entitled to be on the Site, 

(c) use reasonable efforts to keep the Site and Works clear of unnecessary 

obstruction so as to avoid danger to these persons. 

  

4.8 

Quality Assurance 

The Contractor shall institute a quality assurance system to demonstrate 

compliance with the requirements of the Contract. The system shall be in 

accordance with the details stated in the Contract. The Engineer shall be entitled 

to audit any aspect of the system. 

Details of all procedures and compliance documents shall be submitted to the 
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Engineer for information before each design and execution stage is commenced. 

When any document of a technical nature is issued to the Engineer, evidence of 

the prior approval by the Contractor himself shall be apparent on the document 

itself. 

Compliance with the quality assurance system shall not relieve the Contractor of 

any of his duties, obligations or responsibilities under the Contract. 

  

4.9 

Site Data 

The Employer shall have made available to the Contractor for his information, 

prior to the Base Date, all relevant data in the Employer's possession on sub-

surface and hydrological conditions at the Site, including environmental aspects. 

The Employer shall similarly make available to the Contractor all such data, 

which come into the Employer's possession after the Base Date. The Contractor 

shall be responsible for interpreting all such data. 

To the extent which was practicable (taking account of Cost and time), the 

Contractor shall be deemed to have obtained all necessary information as to risks, 

contingencies and other circumstances which may influence the Bid or Works.  

To the same extent, the Contractor shall be deemed to have inspected and 

examined the Site, its surroundings, the above data and other available 

information, and to have been satisfied before submitting the Bid as to all relevant 

matters, including (without limitation): 

(a) the form and nature of the Site, including sub-surface conditions, 

(b) the hydrological, oceanographic and climatic conditions, 

(c) the extent and nature of the work and Goods necessary for the   execution 

and completion of the Works and the remedying of any defects, 

(d) the Laws, procedures and labour practices of the Country, and 

(e) the Contractor's requirements for access, accommodation, facilities, 

personnel, power, transport, water and other services. 

  

4.10 

Sufficiency of the 

Accepted Contract 

Amount 

The Contractor shall be deemed to: 

(a) have satisfied himself as to the correctness and sufficiency of the Accepted 

Contract Amount, and 

(b) have based the Accepted Contract Amount on the data, interpretations, 

necessary information, inspections, examinations and satisfaction as to all 

relevant matters referred to in Sub-Clause 4.9 [Site Data]. 

Unless otherwise stated in the Contract, the Accepted Contract Amount covers all 

the Contractor's obligations under the Contract and all things necessary for the 

proper execution and completion of the Works and the remedying of any defects. 

  

4.11 

Unforeseeable Physical 

Conditions 

 

In this Sub-Clauses, "physical conditions" means natural physical conditions and 

man-made and other physical obstructions and pollutants, which the Contractor 

encounters at the Site when executing the Works, including sub-surface and 

hydrological conditions but excluding climatic conditions. 

If the Contractor encounters adverse physical conditions, which he considers to 

have been Unforeseeable, the Contractor shall give notice to the Engineer as soon 
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as practicable and within 24 hours.  | 

This notice shall describe the physical conditions, so that they can be inspected by 

the Engineer, and shall set out the reasons why the Contractor considers them to 

be Unforeseeable. The Contractor shall continue executing the Works, using such 

proper and reasonable measures as are appropriate for the physical conditions, and 

shall comply with any instructions, which the Engineer may give. If an instruction 

constitutes a Variation, Clause 9 [Variations and Adjustments] shall apply. 

If and to the extent that the Contractor encounters physical conditions which are 

Unforeseeable, gives such a notice, and suffers delay and/or incurs Cost due to 

these conditions, the Contractor shall be entitled subject to Sub-Clause 16.1 

[Contractor's Claims] to: 

(a) an extension of time for any such delay, if completion is or will be delayed, 

under Sub-Clause 6.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be  added to the Contract Price. 

The Engineer may take account of any evidence of the physical conditions 

foreseen by the Contractor when submitting the Bid, which may be made 

available by the Contractor, but shall not be bound by any such evidence. 

  

4.12 

Rights of Way and 

Facilities 

The Contractor shall bear all Costs and charges for special and/or temporary rights 

of-way which he may require, including those for access to the Site. The 

Contractor shall also obtain, at his risk and Cost, any additional facilities outside 

the Site, which he may require for the purposes of the Works. 

  

4.13 

Avoidance of 

Interference 

The Contractor shall not interfere unnecessarily or improperly with the 

convenience of the public. 

The Contractor shall indemnify and hold the Employer harmless against and from 

all damages, losses and expenses (including legal fees and expenses) resulting 

from any unnecessary or improper interference. 

4.14 

Access Route 

The Contractor shall be deemed to have been satisfied as to the suitability and 

availability of access routes to the Site.  

Except as otherwise stated in these Conditions: 

(a) the Employer shall not be responsible for any claims which may arise from 

the use or otherwise of any access route, 

(b) the Employer does not guarantee the suitability or availability of particular 

access routes, and costs due to non-suitability or non-availability, for the use 

required by the Contractor, of access routes shall be borne by the Contractor. 

  

4.15 

Contractor's equipment 

The Contractor shall be responsible for all Contractor's Equipment. When brought 

on to the Site, Contractor's Equipment shall be deemed to be exclusively intended 

for the execution of the Works and shall be retained at the Site till the completion 

of the work.  The Contractor shall not remove from the Site any major items of 

Contractor's Equipment without the consent of the Engineer. Such consent will 

not be refused by the Engineer if it is established that the particular equipment is 

not required for further execution of contract. 
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4.16 

Protection of the 

Environment 

a) The Contractor shall take all reasonable steps to protect the environment(both 

on and off the Site) and to limit damage and nuisance to people and property 

resulting from pollution, noise and other results of his operations and to avoid 

damage or nuisance to persons or to property of the public or others resulting 

from pollution, noise, or other causes arising as a consequence to his method 

of operation.  

b) The Contractor shall ensure that emissions and effluent from the Contractor's 

activities and noise shall not exceed the values prescribed by applicable 

Laws. 

c) In order to ensure that there is no deterioration in environmental quality 

during the execution phase of work, required remedial measures should be 

taken whenever warranted. National and International conventions 

/legislations on shipping and port sector, and environmental protection should 

be strictly adhered to. 

  

4.17 

Site Facilities 

Facilities Supplied by the Contractor 

The Contractor shall supply all services, amenities, temporary structures including 

security fencing and storage compounds, machinery and buildings  necessary for 

the proper execution of the Works at Site at his Cost . 

The Contractor shall provide and maintain a suitable office at Kochi to which the 

Board or its representatives may send communications and instructions. 

 

4.18 

Progress Reports 

Unless otherwise stated, monthly progress reports shall be prepared by the 

Contractor and submitted to the Engineer in six copies. The first report shall cover 

the period up to the end of the first calendar month following the Commencement 

Date. Reports shall be submitted monthly thereafter, each within 7 Days after the 

last Day of the period to which it relates. Reporting shall continue until the 

Contractor has completed all work, which is known to be outstanding at the 

completion date, stated in the Taking-Over Certificate for the Works. 

The Contractor shall keep up the following documents for monitoring the progress 

of the work. 

a)  the details described in Sub-Clause 5.10 [Records of Contractor's Personnel 

and Equipment]; 

b)      copies of latest sounding charts; 

c)   list of notices given under Sub-Clause 2.4 [Employer's Claims]and   notices 

given under Sub-Clause 16.1 [Contractor's Claims]; 

d)   safety statistics, including details of any hazardous incidents and activities 

relating to environmental aspects and public relations; and 

e) Comparisons of actual and planned progress, with details of any events or   

circumstances which may jeopardize the completion in accordance with the 

Contract, and the measures being (or to be) adopted to overcome delays. 
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4.19 

Security of the Site 

Unless otherwise stated: 

(a)   the Contractor shall be responsible for keeping unauthorised persons off the 

Site, and 

(b)  authorised persons shall be limited to the Contractor's Personnel and the 

Employer's Personnel; and to any other personnel notified to the Contractor, 

by the Employer or the Engineer, as authorised personnel of the Employer's 

other Contractors on the Site. 

The Contractor shall, throughout the Contract period, have full regard for the 

safety of all persons entitled to be upon the Site and keep the Site (so far as the 

same is under his control) and the work (so far as the same is completed or 

occupied by the Employer) in orderly state appropriated to the avoidance of 

danger to such persons. 

  

4.20 

Contractor's Operations 

on Site 

The Contractor shall confine his operations to the Site, and to any additional 

areas, which may be obtained by the Contractor and agreed by the Engineer as 

working areas. The Contractor shall take all necessary precautions to keep 

Contractor's Equipment and Contractor's Personnel within the Site and these 

additional areas, and to keep them off adjacent land. 

During the execution of the Works, the Contractor shall keep the Site free from all 

unnecessary obstruction, and shall store or dispose off any Contractor's 

Equipment or surplus materials. The Contractor shall clear away and remove from 

the Site any wreckage and, rubbish and Temporary Works, which are no longer, 

required. 

Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and 

remove, from that part of the Site and Works to which the Taking-Over Certificate 

refers, all Contractor's Equipment, surplus material, wreckage, and rubbish and 

Temporary Works. The Contractor shall leave that part of the Site and the Works 

in a clean and safe condition.  

  

4.21 

Fossils 
All fossils, coins, articles of value or antiquity and structures and other remains or 

things of geological or archaeological interest discovered during the work shall, as 

between the Employer and the Contractor, be deemed to be the absolute property of 

the Employer and the Contractor shall take responsible precautions to prevent his 

workman or any other persons, from removing or damaging any such article or 

thing and shall immediately upon discovery thereof and before removal acquaint 

the Employer of such recovery and carryout, at the expense of the Board the 

disposal of the same, as per the order of Engineer. 

The Contractor shall, upon discovery of any such finding, promptly give notice to 

the Engineer, who shall issue instructions for dealing with it. If the Contractor 

suffers delay and/or incurs Cost from complying with the instructions, the 

Contractor shall give a further notice to the Engineer and shall be entitled subject to 

Sub-Clause 16.1 [Contractor's Claims] to: 

    (a) an extension of time for any such delay, if completion is or will be delayed, 
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under Sub-Clause 6.4 [Extension of Time for Completion], and 

    (b)payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Engineer shall proceed in accordance with 

Sub Clause 3.4 [Determinations]to agree or determine these matters. 

 

5. Staff and Labour 

  

5.1 

Engagement of Staff 

and Labour 

Except as otherwise stated in the Specification, the Contractor shall make 

arrangements for the engagement of all staff and labour, local or otherwise, and 

for their payment, housing, feeding and transport. 

  

5.2  

Rates of Wages and 

Conditions of Labour 

The Contractor shall pay rates of wages, and observe conditions of labour, which 

are not lower than those established for the trade or industry where the work is 

carried out. If no established rates or conditions are applicable, the Contractor 

shall pay rates of wages and observe conditions, which are not lower than the 

general level of wages, and conditions observed locally by Employers whose trade 

or industry is similar to that of the Contractor. 

  

5.3 

Persons in the Service 

of Employer 

The Contractor shall not recruit, or attempt to recruit, staff and labour from 

amongst the Employer's Personnel. 

 

5.4  

Labour Laws 

The Contractor shall comply with all the relevant labour Laws applicable to the 

Contractor's Personnel, including Laws relating to their employment, health, 

safety, welfare, immigration and emigration, and shall allow them all their legal 

rights. 

The Contractor shall require his employees to obey all applicable Laws, including 

those concerning safety at work. 

5.5 

Working Hours  
The Contractor is free to work throughout Day and night and even on holidays. 

 

5.6 

Facilities for Staff and 

Labour 

Except as otherwise stated in the Specification, the Contractor shall provide and 

maintain all necessary accommodation and welfare facilities for the Contractor's 

Personnel. The Contractor shall also provide facilities for the Employer's 

Personnel as stated in the Specification. 

 

5.7 

Health and Safety 
The Contractor shall comply with all statutory requirements in respect of health 

and sanitation of his employees.   

The Contractor shall send, to the Engineer, details of any accident as soon as 

practicable after its occurrence. The Contractor shall maintain records and make 

Reports concerning health, safety and welfare of persons, and damage to property, 

as, the Engineer may reasonably require. 
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5.8 

Contractor's 

Superintendence 

(a)  Throughout the execution of the Works, and as long thereafter as is necessary 

to fulfill the Contractor's obligations, the Contractor shall provide all 

necessary superintendence to plan, arrange, direct, manage, inspect and test 

the work. 

Superintendence shall be given by a sufficient number of persons having 

adequate knowledge of the language for communications (defined in Sub-

Clause 1.4 [Law and Language] )and of the operations to be carried out 

(including the methods and techniques required, the hazards likely to be 

encountered and methods of preventing accidents), for the satisfactory and 

safe execution of the Works. 

A reasonable proportion of the Contractor‟s Superintending staff shall have a 

working knowledge of English or the Contractor shall have a sufficient 

number of competent interpreters available during all working hours. 

(b)   Foreign Staff and Labour: 

The Contractor may import any personnel who are necessary for the 

execution of the Works.  The Contractor must ensure that these personnel are 

provided with the required residence visas and work permits.  The Contractor 

shall be responsible for the return to the place where they were recruited or to 

their domicile of imported Contractor‟s Personnel.  In the event of the death 

in the Country of any of these personnel or members of their families, the 

Contractor shall similarly be responsible for making the appropriate 

arrangements for their return or burial. 

( c ) Measures against Insect and Pest Nuisances: 

The Contractor shall at all times take necessary precautions to protect all 

staff and all labour employed on the Site from insect and pest nuisance, and 

to reduce their danger to health.  The Contractor shall provide suitable 

prophylactics for the Contractor‟s Personnel and shall comply with all the 

regulations of the local health authorities, including use of appropriate 

insecticide. 

(d)  Alcoholic Liquor or Drugs: 

The Contractor shall not, otherwise than in accordance with the Laws of the 

Country, import, sell, give, barter or otherwise dispose of any alcoholic 

liquor or drugs or permit or allow importation, sale, gift, barter, or disposal 

by Contractor‟s Personnel. 

(e)  Arms and Ammunition: 

The Contractor shall not give, barter or otherwise dispose of to any person 

any arms or ammunition of any kind, or allows Contractor‟s Personnel to do 

so. 

(f)   Festival and religious customs  

        The contractor shall respect the Country‟s recognized festivals, days of rest 

and religious or other customs.  

 

5.9 

Contractor's Personnel 

The Contractor's Personnel shall be appropriately qualified, skilled and 

experienced in their respective trades or occupations. The Engineer may require 

the Contractor to remove (or cause to be removed) any person employed on the 
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Site or Works, including the Contractor's Representative if applicable, who: 

(a) persists in any misconduct or lack of care, 

(b) carries out duties incompetently or negligently, 

(c) fails to conform with any provisions of the Contract, or 

(d) persists in any conduct, which is prejudicial to safety, health, or the protection 

of the environment. 

If appropriate, the Contractor shall then appoint (or cause to be appointed) a 

suitable replacement person. 

  

5.10 

Records of Contractor's 

Personnel and 

Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each 

class of Contractor's Personnel and of each type of Contractor's Equipment on the 

Site. Details shall be submitted each calendar month, in a form approved by the 

Engineer, until the Contractor has completed all work, which is known to be 

outstanding at the completion date, stated in the Taking-Over Certificate for the 

Works 

  

5.11 

Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any 

unlawful, riotous or disorderly conduct by or amongst the Contractor's Personnel, 

and to preserve peace and protection of persons and property on and near the Site. 

 

6. Commencement, Delays and Suspension 

  

6.1 

Commencement of 

Work  

 

 

 

The Contract period (6 months) of dredging work shall be from the date of expiry 

of 30 days from the date of Letter of Acceptance Or date of actual commencement 

of Work whichever is earlier.  

In case of the bidder who have received the Letter of Intent, Contract period of 

dredging work shall be from the date of expiry of 23days from the date of issue of 

Letter of Acceptance Or date of actual commencement of Work whichever is 

earlier . 

The Contractor shall commence the execution of the Work not later than the date 

of expiry of 30days from the date  of Letter of Acceptance. In case of the bidder 

who have received the Letter of Intent, bidder shall commence the execution of 

the Work not later than the date of of23 days from the date of receipt of Letter of 

Acceptance. 

  

6.2 

Time of Completion, 

Compensation for 

Delay to Contractor‟s 

Negligence 

The Contractor shall complete the whole works, and each Section (if any), within 

the Time for Completion for the Works or Section (as the case may be),  as 

detailed under the Special Conditions of Contract or stated elsewhere in the 

tender. 

In the event of the Contractor failing to comply with the requirements under Sub 

Clause 2.47 of the Special Conditions of Contract, recovery shall be made, as per 

Sub Clause 2.47 „Recovery towards shortfall in performance‟ of the Special 
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Conditions of Contract. 

  

6.3 

Dredging Programme 

Refer Clause  2.7 [Dredging Programme] of the Special Conditions of Contract. 

If, at any time, the Engineer gives notice to the Contractor that a dredging 

programme fails (to the extent stated) to comply with the Contract or to be 

consistent with actual progress and the Contractor's stated intentions, the 

Contractor shall submit a revised programme to the Engineer.  

  

6.4 

Extension of Time for 

Completion 

The Contractor shall be entitled subject to Sub-Clause 16.1 

[Contractor'sClaims]to an extension of the Time for Completion if and to the 

extent that completion for the purposes of Sub-Clause 7.1 [Taking Over ofthe 

Works] is or will be delayed by any of the following causes: 

(a)  a cause of delay giving an entitlement to extension of time under a Sub-Clause 

of these Conditions, 

(b)  exceptionally adverse climatic conditions, 

(c)  Unforeseeable shortages in the availability of personnel or Goods caused by 

epidemic or governmental actions, or 

(d) Any delay, impediment or prevention caused by or attributable to the 

Employer, the Employer's Personnel, or the Employer's other Contractors on 

the Site. 

If the Contractor considers himself to be entitled to an extension of the Time for 

Completion, the Contractor shall give notice to the Engineer in accordance with 

Sub-Clause 16.1 [Contractor's Claims]. When determining each extension of time 

under Sub-Clause 16.1[Contractor's Claims], the Engineer shall review previous 

determinations and may increase, but shall not decrease, the total extension of 

time. 

  

6.5 

Delays caused by 

Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the         

relevant legally constituted public authorities in the Country, 

b) these authorities delay or disrupt the Contractor's work, and. 

c) the delay or disruption was Unforeseeable,  then this delay or disruption will 

be considered as a cause of delay under subparagraph (b) of Sub-Clause 6.4 

[Extension of Time for Completion]. 

  

6.6 

Rate of Progress 

If, at any time: 

actual progress is too slow to complete within the Time for Completion, other 

than as a result of a cause listed in Sub-Clause 6.4 [Extension of Time 

forCompletion], then the Engineer may instruct the Contractor to submit, under 

Sub-Clause 6.3 [Dredging Programme], a revised programme and supporting 

report describing the revised methods which the Contractor proposes to adopt in 

order to expedite progress and complete within the Time for Completion. 

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised 
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methods, which may require increases in the dredging capacity and/or in the 

numbers of Contractor's Personnel, at the risk and Cost of the Contractor.  

6.7 

Contractor‟s 

responsibility 

 

Notwithstanding the payment of liquidated damages (Rebate/Recovery) if any 

under sub-clause 6.2 [Time of Completion, Compensation for Delay to 

Contractor’s Negligence], this shall not relieve the Contractor from his obligation 

to complete the work or from any other obligations / liabilities under this 

Contract. 

6.8 

Suspension of Work 

The Engineer may at any time instruct the Contractor to suspend progress of part 

or all of the Works.  

The Engineer may also notify the cause for the suspension. If and to the extent 

that the cause is notified and is the responsibility of the Contractor, the following 

Sub Clauses 6.9 [Consequences of Suspension], and 6.10 [Prolonged Suspension] 

shall not apply. 

6.9 

Consequences of 

Suspension 

If the Contractor suffers delay and/or incurs Cost from complying with the 

Engineer's instructions under Sub-Clause 6.8 [Suspension of Work]and /or from 

resuming the work, the Contractor shall give notice to the Engineer and shall be 

entitled subject to Sub-Clause 16.1 [Contractor's Claims]to: 

(a)  an extension of time for any such delay, if completion is or will be delayed, 

under Sub-Clause 6.4 [Extension of Time for Completion], and 

(b)  payment of any such Cost, which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub 

Clause 3.4 [Determinations]to agree or determine these matters. 

The Contractor shall not be entitled to an extension of time for, or to payment of 

the Cost incurred in, making good the consequences of the Contractor's faulty 

design or workmanship. 

 

6.10 

Prolonged Suspension 

If the suspension under Sub-Clause 6.8 [Suspension of Work]has continued for 

more than 84 Days, the Contractor may request the Engineer's permission to 

proceed.  

 

6.11 

Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the 

Engineer shall jointly examine the Works affected by the suspension. The 

Contractor shall make good any deterioration or defect in or loss of the Works, 

which has occurred during the suspension. 

 

7. Employer's Taking Over 

7.1.  

Taking over of the 

Works  

The Works shall be taken over by the Employer when (i) the Works have been 

completed in accordance with the Contract, including the matters described in 

Sub-Clause 6.2 [Time of Completion, Compensation for Delay to Contractor’s 

Negligence]and except as allowed in sub-paragraph (a), below, and (ii) a Taking-

Over Certificate for the Works has been issued, or is deemed to have been issued 

in accordance with this Sub-Clause. 

The Contractor may apply by notice to the Engineer for a Taking-Over Certificate 
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not earlier than 14 Days before the Works will, in the Contractors opinion, be 

complete and ready for taking over.  

The Engineer shall, within 28 Days after receiving the Contractor's application: 

(a)  issue the Taking-Over Certificate to the Contractor, stating the date on which 

the Works or Section were completed in accordance with the Contract, except 

for any minor outstanding work and defects which will not substantially affect 

the use of the Works or Section for their intended purpose (either until or 

whilst this work is completed and these defects are remedied); or 

(b)  reject the application, giving reasons and specifying the work required to be 

done by the Contractor to enable the Taking-Over Certificate to be issued. 

The Contractor shall then complete this work before issuing a further notice 

under this Sub-Clause. 

If the Engineer fails either to issue the Taking-Over Certificate or to reject the 

Contractor's application within the period of 28 Days, and if the Works or Section 

(as the case may be) are substantially completed in accordance with the Contract, 

the Taking Over Certificate shall be deemed to have been issued on the last Day 

of that period. 

 

8. Defects Liability        

8.1 Performance 

Certificate                Performance of the Contractor's obligations shall not be considered to have been 

completed until the Engineer has issued the Performance Certificate to the 

Contractor, stating the date on which the Contractor completed his obligations 

under the Contract. Subject to complying with all requirements, Engineer shall 

issue the Performance Certificate within 45 days of Contractor‟s notice or 15 days 

from the date of issuing „Taking Over Certificate‟ whichever is later. 

  

8.2 

Unfulfilled Obligations 

Deleted 

8.3 

Clearance of Site 

Upon receiving the Performance Certificate, the Contractor shall remove any 

remaining Contractor's Equipment, surplus material, wreckage, rubbish and 

Temporary Works from the Site. 

If all these items have not been removed within 28 Days after the Employer 

receives a copy of the Performance Certificate, the Employer may sell or 

otherwise dispose of any remaining items. The Employer shall be entitled to be 

paid the Costs incurred in connection with, or attributable to, such sale or disposal 

and restoring the Site. 

Any balance of the moneys from the sale shall be paid to the Contractor. If these 

moneys are less than the Employer's Costs, the Contractor shall pay the 

outstanding balance to the Employer. 

  

9.Variations and      

Adjustments                                
No Price Variation will be applicable in this contract except due to change 

in legislation to the taxes and duties 
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9.1 

Payment in Applicable 

Currencies 

All the payments under this Contract shall be made in Indian Rupees only. 

 

9.2 

Adjustments for 

Changes in Legislation 

 

The Contract Price shall be adjusted to take account of any increase or decrease in 

Cost resulting from a change in the Laws of the Country (including the 

introduction of new Laws and the repeal or modification of existing Laws) or in 

the judicial or official governmental interpretation of such Laws, made after the 

Base Date, which affect the Contractor in the performance of obligations under 

the Contract. 

If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) 

additional Cost as a result of these changes in the Laws or in such interpretations, 

made after the Base Date, the Contractor shall give notice to the Engineer and 

shall be entitled subject to Sub-Clause 16.1 [Contractor's Claims]to: 

(a) an extension of time for any such delay, if completion is or will be delayed,  

 under Sub-Clause 6.4[Extension of Time for Completion], and 

(c) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub 

Clause 3.4 [Determinations]to agree or determine these matters. 

 

10. Contract Price and Payment 

  

10.1 

The Contract Price 

(a)  the Contract Price shall be agreed and be subject to adjustments in accordance 

with the Contract; 

(b)  the Contractor shall pay all taxes, duties and fees required to be paid by him 

under the Contractexcept GST, and the Contract Price shall not be adjusted 

for any of these Costs except as stated in Sub-Clause 9.3 [Adjustments for 

Changesin Legislation];  

10.2 

Advance Payment 
The Employer shall not make any advance payment for mobilisation of equipment 

or any reason whatsoever. 

  

10.3 

Application for 

Interim Payment 

Certificates 

The Contractor shall submit a Statement in four copies to the Engineer after the 

end of each month, in a form approved by the Engineer, showing in detail the 

amounts to which the Contractor considers himself to be entitled, together with 

supporting documents which shall include the report on the progress during this 

month in accordance with Sub-Clause 4.18 [Progress Reports]. 

The Statement shall include the following items, as applicable, in the sequence 

listed: 

a) the Contract Price of the Works executed and the Contractor's Documents 

produced up to the end of the month (including 'Variations but excluding 
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items described in sub-paragraphs (b) to (f) below);  

b) any amounts to be added and deducted for changes in legislation and 

changes in Cost, in accordance with Sub-Clause 9.3 [Adjustments for 

Changes in Legislation]; 

c) any amount to be deducted for retention, calculated by applying the 

percentage of retention stated in the Appendix to Bid to the total of the 

above amounts; 

d) any amounts to be deducted towards repayments of advances in 

accordance with Sub-Clause 10.2 [Advance Payment]; 

e) any other additions or deductions which may have become due under the 

Contract or otherwise, including those under Sub-Clause 16.1 

[Contractor's Claims] and Clause 2.39 [Settlement of Disputes  & 

Arbitration] of Special Conditions of Contract; and 

f) the deduction of amounts certified in all previous Payment Certificates. 

 

10.4 

Schedule of Payments 

 

Refer clause 2.32 [Bills and Payment Schedules] of Special Conditions of 

Contract. 

  

10.5 

Issue of Interim 

Payment Certificates 

No amount will be certified or paid until the Employer has received and approved 

the Performance Security. Thereafter, the Engineer shall, within 10 Days after 

receiving a Statement and supporting documents, issue to the Employer an Interim 

Payment Certificate, which shall state the amount, which the Engineer fairly 

determines to be due, with supporting particulars. 

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer 

shall not be bound to issue an Interim Payment Certificate in an amount which 

would (after retention and other deductions) be less than the minimum amount of 

Interim Payment Certificates  (if any) stated in the Appendix to Bid. In this event, 

the Engineer shall give notice to the Contractor accordingly. 

An Interim Payment Certificate shall not be withheld for any other reason, 

although: 

a) if any thing supplied or work done by the Contractor is not in accordance 

with the Contract, the Cost of rectification or replacement may be 

withheld until rectification or replacement has been completed; and/or 

b) if the Contractor was or is failing to perform any work or obligation in 

accordance with the Contract, and had been so notified by the Engineer, 

the value of this work or obligation may be withheld until the work or 

obligation has been performed. 

The Engineer may in any Payment Certificate make any correction or 

modification that should properly be made to any previous Payment Certificate. A 

Payment Certificate shall not be deemed to indicate the Engineer's acceptance, 

approval, consent or satisfaction. 

  

10.6 The Employer shall pay to the Contractor: 
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Payment a) the amount certified in each Interim Payment Certificate within  45 Days 

after the Engineer receives the Statement and supporting documents; and 

b) the amount certified in the Final Payment Certificate within 56 Days after 

the Employer receives this Payment Certificate. 

Payment of the amount due in Indian Rupees shall be made into the bank account, 

nominated by the Contractor.  

 

10.7 

Delayed Payment 

 

Deleted 

  

10.8 Retention Money/ 

Security Deposit 

Retention Money shall be deducted from each running bill @ 5% subject to a 

maximum accumulation of 5% of contract price. 

Retention Money shall be refunded within 14 days from the date of payment of 

final bill. 

If a taking over Certificate issued for a Section or part of the works, a portion of 

the Retention Money corresponding to value of the work taken over shall be 

certified and paid. 

 

  

10.9 

Statement at 

Completion 

Within 28 Days after receiving the Taking-Over Certificate for the Works, the 

Contractor shall submit to the Engineer/Engineer-in-charge four copies of a 

Statement at completion with supporting documents, in accordance with Sub-

Clause 10.3 [Application for Interim Payment Certificates], showing:  

a) the value of all work done in accordance with the Contract up to the date 

stated in the Taking-Over Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 

c) an estimate of any other amounts, which the Contractor considers, will 

become due to him under the Contract. Estimated amounts shall be shown 

separately in this Statement at completion. 

The Engineer/Engineer-in-charge shall then certify in accordance with Sub-Clause 

10.5 [Issue of Interim Payment Certificates].  

10.10 

Application for Final 

Payment Certificate 

Within 56 Days after receiving the Performance Certificate, the Contractor shall 

Submit, to the Engineer/Engineer-in-charge, six copies of a draft Final Statement 

with supporting documents showing in detail in a form approved by the 

Engineer/Engineer-in-charge: 

(a)   the value of all work done in accordance with the Contract, and 

 (b) any further sums which the Contractor considers to be due to him under the       

Contract or otherwise. 

If the Engineer/Engineer-in-charge disagrees with or cannot verify any part of the 

draft Final Statement, the Contractor shall submit such further information as the 

Engineer/Engineer-in-charge may reasonably require and shall make such changes 

in the draft as may be agreed between them. The Contractor shall then prepare and 
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submit to the Engineer/Engineer-in-charge the Final Statement as agreed. This 

agreed Statement is referred to in these Conditions as the "Final Statement". 

However if, following discussions between the Engineer/Engineer-in-charge and 

the Contractor and any changes to the draft Final Statement which are agreed, it 

becomes evident that a dispute exists, the Engineer/Engineer-in-charge shall 

deliver (with a copy to the Contractor) an Interim Payment Certificate for the 

agreed parts of the draft Final Statement. Thereafter, if the dispute is finally 

resolved, the Contractor shall then prepare and submit to the Engineer/Engineer-

in-charge a Final Statement. 

  

10.11 

Discharge 

When submitting the Final Statement, the Contractor shall submit a written 

discharge, which confirms that the total of the Final Statement represents full and 

final settlement of all moneys due to the Contractor under or in connection with 

the Contract. This discharge may state that it becomes effective when the 

Contractor has received the Performance Security and the outstanding balance of 

this total, in which event the discharge shall be effective on such date. 

  

10.12 

Issue of Final Payment 

Certificate 

Within 28 Days after receiving the Final Statement and written discharge in 

accordance with Sub-Clause 10.10 [Application for Final Payment Certificate]and 

Sub-Clause 10.11 [Discharge], the Engineer/Engineer-in-charge shall issue, the 

Final Payment Certificate which shall state: 

(a)  the amount which is finally due, and 

(b) after giving credit to the Employer for all amounts previously paid by the 

Employer and for all sums to which the Employer is entitled, the balance (if 

any) due from the Employer to the Contractor or from the Contractor to the 

Employer, as the case- may be. 

If the Contractor has not applied for a Final Payment Certificate in accordance 

with Sub-Clause 10.10 [Application for Final Payment Certificate]and Sub-

Clause 10.11 [Discharge], the Engineer/Engineer-in-charge shall request the 

Contractor to do so. If the Contractor fails to submit an application within a period 

of 28 Days, the Engineer/Engineer-in-charge shall issue the Final Payment 

Certificate for such amount as he fairly determines to be due. 

10.13 

Cessation of Employer's 

Liability 

The Employer shall not be liable to the Contractor for any matter or thing under or 

in connection with the Contract or execution of the Works, except to the extent 

that the Contractor shall have included an amount expressly for it: 

(a)    in the Final Statement and also 

(b) except for matters or things arising after the issue of the Taking-Over 

Certificate for the Works) in the Statement at completion described in Sub-

Clause 10.9 [Statement atCompletion]. 

However, this Sub-Clause shall not limit the Employer's liability under his 

indemnification obligations, or the Employer's liability in any case of fraud, 

deliberates default or reckless misconduct by the Employer. 

 

10.14 
Refer Sub-Clause 9.2[Payment in Applicable Currencies) of General Conditions of 
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Currencies of Payment Contractand Clause 2.35[Indian Contract Act] of Special Conditions of  Contract. 

 

11. Termination by Employer 

  

11.1 

Notice to Correct 

If the Contractor fails to carry out any obligation under the Contract, the Engineer 

may by notice require the Contractor to make good the failure and to remedy it 

within a specified reasonable time. 

  

11.2 

Termination by 

Employer 

The Employer shall be entitled to terminate the Contract if the Contractor: 

(a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice 

under Sub-Clause 11.1 [Notice to Correct], 

(b) abandons the Works or otherwise plainly demonstrates the intention not to 

continue performance of his obligations under the Contract, 

(c) without reasonable excuse fails: 

(i) to proceed with the Works in accordance with Clause 6 

[Commencement,Delays and Suspension], or 

(ii) to comply with a notice issued within 28 Days after receiving it, 

(d) subcontracts the whole of the Works or assigns the Contract without the 

required agreement, 

(e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or 

administration order made against him, compounds with his creditors, or 

carries on business under a receiver, trustee or manager for the benefit of his 

creditors, or if any act is done or event occurs which (under applicable 

Laws) has a similar effect to any of these acts or events, or 

(f) gives or offers to give (directly or indirectly) to any person any bribe, gift, 

gratuity, commission or other thing of value, as an inducement or reward: 

(i) for doing or forbearing to do any action in relation to the Contract, or 

(ii) for showing or forbearing to show favour or disfavour to any person 

in relation to the Contract, 

or if any of the Contractor's Personnel, agents or Subcontractors gives or offers to 

give (directly or indirectly) to any person any such inducement or reward as is 

described in this sub-paragraph (f). However lawful inducements and rewards to 

Contractor's Personnel shall not entitle termination. 

In any of these events or circumstances, the Employer may, upon giving 14 Days 

notice to the Contractor terminate the Contract and expel the Contractor from the 

Site. However, in the case of sub-paragraph (e) or (f), the Employer may by notice 

terminate the Contract immediately. 

The Employer's election to terminate the Contract shall not prejudice any other 

rights of the Employer, under the Contract or otherwise. 

The Contractor shall then leave the Site and deliver any required Goods, all 

Contractor's Documents, and other design documents made by or for him, to the 

Engineer. However, the Contractor shall use his best efforts to comply 

immediately with any reasonable instructions included in the notice (i) for the 
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assignment of any subcontract, and (ii) for the protection of life or property or for 

the safety of the Works. 

After termination, the Employer  may complete the Works and/or arrange for any 

other entities to do so. The Employer and these entities may then use any Goods, 

Contractor's Documents and other design documents made on behalf of the 

Contractor. 

The Employer shall then give notice that the Contractor's Equipment and 

Temporary Works will be released to the Contractor at or near the Site. The 

Contractor shall promptly arrange their removal, at the risk and cost of the 

Contractor. However, if by this time the Contractor has failed to make a payment 

due to the Employer, these items may be sold by the Employer in order to recover 

this payment. Any balance of the proceeds shall then be paid to the Contractor. 

 

11.3 

Valuation at Date of 

Termination 

As soon as practicable after a notice of termination under Sub-Clause 11.2 

[Termination by Employer]has taken effect, the Engineer shall proceed in 

accordance with Sub-Clause 3.4 [Determinations]to agree or determine the value 

of the Works, Goods and Contractor's Documents, and any other sums due to the 

Contractor for work executed in accordance with the Contract. 

11.4 

Payment after 

Termination 

After a notice of termination under Sub-Clause 11.2 [Termination by 

Employer]has taken effect, the Employer may: 

(a) proceed in accordance with Sub-Clause 2.4 [Employer's Claims], 

(b) withhold further payments to the Contractor until the Costs of execution, 

completion and remedying of any defects, damages for delay in completion 

(if any), and all other Costs incurred by the Employer, have been 

established, and/or 

(c) recover from the Contractor any losses and damages incurred by the 

Employer and any extra Costs of completing the Works, after allowing for 

any sum due to the Contractor under Sub-Clause 11.3 [Valuation at Date of 

Termination]. After recovering any such losses, damages and extra Costs, 

the Employer shall pay any balance to the Contractor. 

  

11.5 

Employer‟s Entitlement 

to Termination 

The Employer shall be entitled to terminate the Contract, at any time for the 

Employer's convenience, by giving notice of such termination to the Contractor. 

The termination shall take effect 14 Days after the later of the dates on which the 

Contractor receives this notice or the Employer returns the Performance Security. 

The Employer shall not terminate the Contract under this Sub-Clause in order to 

execute the Works himself or to arrange for the Works to be executed by another 

Contractor. 

After this termination, the Contractor shall proceed in accordance with Sub- 

Clause 12 [Cessation ofWork and Removal of Contractor'sEquipment]and shall be 

paid in accordance with Sub-Clause 15.6 [Optional Termination, Payment and 

Release]. 

 

12.  

 

Cessation of Work and 

Removal of 

After a notice of termination under Sub-Clause 11.5 [Employer's Entitlement to 

Termination] or  Sub-Clause 15.6 [Optional Termination, Payment and 
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Contractor's Equipment Release]has taken effect, the Contractor shall promptly: 

(a) cease all further work, except for such work as may have been instructed by 

the Engineer for the protection of life or property or for the safety of the 

Works, 

(b) hand over Contractor's Documents, Plant, Materials and other work, for 

which the Contractor has received payment, and 

(c) remove all other Goods from the Site, except as necessary for safety, and 

leave the Site. 

13. Risk and Responsibility 

  

13.1 

Indemnities 

The Contractor shall indemnify and hold harmless the Employer, the Employer's 

Personnel, and their respective agents, against and from all claims, damages, 

losses and expenses (including legal fees and expenses) in respect of: 

(a) bodily injury, sickness, disease or death, of any person whatsoever arising out 

of or in the course of or by reason of the Contractor's design (if any), the 

execution and completion of the Works and the remedying of any defects, 

unless attributable to any negligence, willful act or breach of the Contract by 

the Employer, the Employer's Personnel, or any of their respective agents, and 

(b) damage to or loss of any property, real or personal (other than the Works), to 

the extent that such damage or loss: 

(i) arises out of or in the course of or by reason of the Contractor's design (if 

any), the execution and completion of the Works and the remedying of 

any defects, and 

(ii) is attributable to any negligence, willful act or breach of the Contract by 

the Contractor, the Contractor's Personnel, their respective agents, or 

anyone directly or indirectly employed by any of them. 

The Employer shall indemnify and hold harmless the Contractor, the Contractor's 

Personnel, and their respective agents, against and from all claims; damages, 

losses and expenses (including legal fees and expenses) in respect of (1) bodily 

injury, sickness, disease or death, which is attributable to any negligence, willful 

act or breach of the Contract by the Employer, the Employer's Personnel, or any 

of their respective agents, and (2) the matters for which liability may be excluded 

from Insurance cover, as described in sub-paragraphs (c)(i), (ii) and (iii) of Sub-

Clause 14.3 [Insurance Against Injury to Persons and Damage to Property]. 

  

13.2 

Contractor's Care of the 

Works 

The Contractor shall take full responsibility for the care of the Works and Goods 

from the Commencement Date until the Taking-Over Certificate is issued (or is 

deemed to be issued under Sub-Clause 7 [Taking Over of theWorks])for the 

Works, when responsibility for the care of the Works shall pass to the Employer. 

If a Taking-Over Certificate is issued (or is so deemed to be issued) for any 

Section or part of the Works, responsibility for the care of the Section or part shall 

then pass to the Employer. 

After responsibility has accordingly passed to the Employer, the Contractor shall 

take responsibility for the care of any work, which is outstanding on the date 

stated in a Taking-Over Certificate, until this outstanding Work has been 
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completed. 

If any loss or damage happens to the Works, Goods or Contractor's Documents 

during the period when the Contractor is responsible for their care, from any cause 

not listed in Sub-Clause 13.3 [Defined Risks], the Contractor shall rectify the loss 

or damage at the Contractor's risk and Cost, so that the Works, Goods and 

Contractor's Documents conform with the Contract. 

The Contractor shall be liable for any loss or damage caused by any actions 

performed by the Contractor after a Taking-Over Certificate has been issued. The 

Contractor shall also be liable for any loss or damage, which occurs after a Taking 

Over Certificate, has been issued and which arose from a previous event for which 

the Contractor was liable. 

13.3 

Defined Risks 

 

The risks referred to in Sub-Clause 13.4 [Consequences of Defined Risks] below 

are: 

(a) war, hostilities (whether war be declared or not), invasion, act of foreign 

enemies, 

(b) rebellion, terrorism, revolution, insurrection, military or usurped power, or 

civil war, within the Country, 

(c) riot, commotion or disorder within the Country by persons other than the 

Contractor's Personnel and other employees of the Contractor and Sub-

contractors, 

(d) munitions of war, explosive materials, ionizing radiation or contamination 

by radio-activity within the Country, except as may be attributable to the 

Contractor's use of such munitions, explosives, radiation or radio-activity, 

(e) pressure waves caused by aircraft or other aerial devices traveling at sonic 

or supersonic speeds, 

(f) natural catastrophes such as earthquake, tsunami, hurricane, typhoon or  

volcanic activity. 

 

13.4 

Consequences of 

Defined Risks 

If and to the extent that any of the risks listed in Sub-Clause 13.3 [Defined Risks] 

above results in loss or damage to the Works, Goods or Contractor's Documents, 

the Contractor shall promptly give notice to the Engineer and shall rectify this loss 

or damage to the extent required by the Engineer. 

If the Contractor suffers delay and/or incurs Cost from rectifying this loss or 

damage, the Contractor shall give a further notice to the Engineer and shall be 

entitled subject to Sub-Clause 16.1 [Contractor's Claims]to: 

(a) an extension of time for any such delay, if completion is or will be delayed, 

under Sub-Clause 6.4 [Extension of Time for Completion], and 

(b) payment of any such Cost, which shall be, included in the Contract Price in 

the case of sub-paragraph(f) of Sub-Clause 13.3 [Defined Risks], reasonable 

profit on the Cost shall also be included. 

After receiving this further notice, the Engineer shall proceed in accordance with 

Sub- Clause 3.4 [Determinations]to agree or determine these matters. 

  

13.5 In this Sub-Clause, "infringement" means an infringement (or alleged 

infringement) of any patent, registered design, copyright, trademark, trade name, 
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Intellectual and 

Industrial Property 

Rights 

trade secret or other intellectual or industrial property right relating to the Works; 

and "claim" means a claim (or proceedings pursuing a claim) alleging an 

infringement. 

Whenever a Party does not give notice to the other Party of any claim within 28 

Days of receiving the claim, the first Party shall be deemed to have waived any 

right to indemnity under this Sub-Clause. 

The Employer shall indemnify and hold the Contractor harmless against and from 

any claim alleging an infringement which is or was: 

(a) an unavoidable result of the Contractor's compliance with the Contract, or 

(b) a result of any Works being used by the Employer:  

(i) for a purpose other than that indicated by, or reasonably to be inferred 

from, the Contract, or 

(ii) in conjunction with any thing not supplied-by the Contractor, unless such 

use was disclosed to the Contractor prior to the Base Date or is stated in 

the Contract. 

The Contractor shall indemnify and hold the Employer harmless against and from 

any other claim which arises out of or in relation to (i) the manufacture, use, sale 

or import of any Goods, or (ii) any design for which the Contractor is responsible. 

If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying 

Party may (at its Cost) conduct negotiations for the settlement of the claim, and 

any litigation or arbitration, which may arise from it. The other Party shall, at the 

request and Cost of the indemnifying Party, assist in contesting the claim. This 

other Party (and its Personnel) shall not make any admission, which might be 

prejudicial to the indemnifying Party, unless the indemnifying Party failed to take 

over the conduct of any negotiations, Litigation or arbitration upon being 

requested to do so by such other Party. 

13.6 

Limitation of Liability 

 

Neither Party shall be liable to the other Party for loss of use of any Works, loss of 

profit, loss of any Contract or for any indirect or consequential loss or damage 

which may be suffered by the other Party in connection with the Contract, other 

than under Sub-Clause 13.1 [Indemnities].  

The total liability of the Contractor to the Employer, under or in connection with 

the Contract other than under Sub-Clause 4.17 [Site Facilities], Sub-Clause 13.1 

[Indemnities]and Sub-Clause 13.5 [Intellectual and Industrial Property Rights], 

shall not exceed Accepted Contract Amount. 

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or 

reckless misconduct by the defaulting Party. 

14. Insurance 

  

14.1 

General 

Requirements for 

Insurances 

The Contractor shall be responsible for effecting and maintaining the insurance 

specified in the relevant Sub-Clause. 

Each insurance shall be effected with insurers and in terms approved by the 

Employer. These terms shall be consistent with any terms agreed by both Parties 

before the date of the Letter of Acceptance. This agreement of terms shall take 
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precedence over the provisions of this Clause. 

Each policy insuring against loss or damage shall provide for payments to be 

made inthe currencies required to rectify the loss or damage. Payments received 

from insurers shall be used for the rectification of the loss or damage. 

The Contractor shall, within the respective periods stated in the Appendix to Bid 

(calculated from the Commencement Date), submit to the Employer: 

(a) evidence that the insurances described in this Clause have been effected, and 

(b) copies of the policies for the insurances described in Sub-Clause 14.2 

[Insurance for Contractor's Equipment]and Sub-Clause 14.3 [Insurance 

against Injury to Persons and Damage to Property]. 

When each premium is paid, the Contractor shall submit evidence of payment to 

the Employer. 

The Contractor shall comply with the conditions stipulated in each of the 

insurance policies. The Contractor shall keep the insurers informed of any 

relevant changes to the execution of the Works and ensure that insurance is 

maintained in accordance with this Clause. 

The Contractor shall not make any material alteration to the terms of any 

insurance without the prior approval of the Employer. If the Contractor makes (or 

attempts to make) any alteration, the same shall be informed to the Employer in 

advance. 

If the Contractor fails to effect and keep in force any of the insurances it is 

required to effect and maintain under the Contract, or fails to provide satisfactory 

evidence and copies of policies in accordance with this Sub-Clause, the Employer 

may at its option and without prejudice to any other right or remedy effect 

insurance for the relevant coverage and pay the premiums due. The Contractor 

shall pay the amount of these premiums to the Employer, and the Contract Price 

shall be adjusted accordingly. 

Nothing in this Clause limits the obligations, liabilities or responsibilities of the 

Contractor, under the other terms of the Contract or otherwise. Any amounts not 

insured or not recovered from the insurer shall be borne by the Contractor, in 

accordance with these obligations; liabilities or responsibilities. However, if the 

Contractor fails to effect and keep in force an insurance which is available and 

which it is required to effect and maintain under the Contract, and the Employer 

neither approves the omission nor effects insurance for the coverage relevant to 

this default, any moneys which should have been recoverable under this insurance 

shall be paid by the Contractor. Payments shall be subject to Sub-Clause 2.4 

[Employer's Claims]or Sub-Clause 16.1 [Contractor'sClaims], as applicable. 

 

14.2 

Insurance for 

Contractor's Equipment 

The Contractor shall insure the Plant, Materials and Contractor's Documents for 

not less than the full reinstatement Cost including the Costs of demolition, 

removal of debris and professional fees and profit. This insurance shall be 

effective from the date by which the evidence is to be submitted under sub-

paragraph (a) of Sub-Clause 14.1 [General Requirements for Insurances], until the 

date of issue of the Taking-Over Certificate for the Works. 

The Contractor shall maintain this insurance to provide cover until the date of 

issue of the Performance Certificate, for loss or damage for which the Contractor 
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is liable arising from a cause occurring prior to the issue of the Taking-Over 

Certificate, and for loss or damage caused by the Contractor in the course of any 

other operations. 

The Contractor shall insure the Contractor's Equipment for not less than the full 

replacement value, including delivery to Site. For each item of Contractor's 

Equipment, the insurance shall be effective while it is being transported to the Site 

and until it is no longer required as Contractor's Equipment.  The assurance  

(a) shall cover all loss and damage from any cause not listed in Sub-Clause 13.3 

[Defined Risks], 

(b) may however exclude loss of, damage to, and reinstatement of Goods while 

they are not in the Country. 

 

14.3 

Insurance against Injury 

to Persons and Damage 

to Property 

The Contractor shall insure against each Party liability for any loss, damage, death 

or bodily injury which may occur to any physical property (except things insured 

under Sub-Clause 14.2 [Insurance for Contractor’s Equipment]or to any person 

(except persons insured under Sub-Clause 14.4 [Insurance for Contractor's 

Personnel], which may arise out of the Contractor‟ s performance of the Contract 

and occurring before the issue of the Performance Certificate. 

The insurances specified in this Sub-Clause: 

(a) shall be effected and maintained by the Contractor as insuring Party, 

(b) shall be extended to cover liability for all loss and damage to the Employers 

property {except things Insured under Sub-Clause 14.2 [Insurance for 

Contractor's Equipment]} arising out of the Contractor‟s performance of the 

Contract, and 

(c) may however exclude liability to the extent that it arises from: 

(i) the Employer's right to have the Permanent Works executed on, over, 

under, in or through any land, and to occupy this land for the Permanent 

Works, 

(ii) damage which is an unavoidable result of the Contractor's obligations to 

execute the Works and remedy any defects, and 

(iii) a cause listed in Sub-Clause 13.3[Defined Risks], except to the extent 

that cover is available at commercially reasonable terms. 

 

14.4 

Insurance for 

Contractor's Personnel 

The Contractor shall effect and maintain insurance against liability for claims, 

damages, losses and expenses (including legal fees and expenses) arising from 

injury, sickness, disease or death of any person employed by the Contractor or any 

other of the Contractor's Personnel. 

The Employer and the Engineer shall also be indemnified under the policy of 

insurance, except that this insurance may exclude losses and claims to the extent 

that they arise from any act or neglect of the Employer or of the Employer's 

Personnel. 

The insurance shall be maintained in full force and effect during the whole time 

that these personnel are assisting in the execution of the Works. For a Sub-

contractor's employees, the insurance may be effected by the Sub-contractor, but 
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the Contractor shall be responsible for compliance with this Clause. 

In respect of any persons employed by any Sub-contractor, the Contractor‟s 

obligations to insure these persons under this sub-clause shall be satisfied if the 

Sub-contractor shall have insured against the liability in respect of such persons in 

such manner that the Employer is indemnified under the policy, but the Contractor 

shall require such Sub-contractor to produce before the Employer such policy of 

insurance and the receipt for the payment of current premium. 

 

 

Notwithstanding what is stated in the above clauses, all the floating crafts 

including dredgers deployed in the operation should be insured under Marine Hull 

Policy and covered for various Port risks including pollution and wreck removal 

by a P & I Club which is a member of an International Group of P & I Club. 

However, in the case of Indian Flag Vessel (s) including Indian Flag  

Dredger(s), which are covered by Indian/National Insurance Company for wreck 

removal and by P&I Club for third party liabilities, the insurance requirement as 

detailed above will not be mandatory. 

 

15. Force Majeure 

 

15.1  

Definition of Force 

Majeure 

In this Clause, "Force Majeure" means an exceptional event or circumstance: 

(a) which is beyond a Party's control, 

(b) which such Party could not reasonably have provided against before entering 

into the Contract, 

(c) which, having arisen, such Party could not reasonably have avoided or 

overcome, and 

(d)  which is not substantially attributable to the other Party. 

Force Majeure may include, but is not limited to, exceptional events or 

circumstances of the kind listed below, so long as conditions (a) to (d) above are 

satisfied: 

(i) war, hostilities (whether war be declared or not), invasion, act of foreign 

enemies, 

(ii) rebellion, terrorism, revolution, insurrection, military or usurped power, 

or civil war, 

(iii) riot, commotion, disorder, strike or lockout by persons other than the 

Contractor's Personnel and other employees of the Contractor and Sub-

contractors, 

(iv) munitions of war, explosive materials, ionising radiation or contamination 

by radio-activity, except as may be attributable to the Contractor's use of 

such munitions, explosives, radiation or radio-activity, and 

(v) natural catastrophes such as earthquake, tsunami, hurricane, typhoon or 

volcanic activity. 

15.2 

Notice of Force 

Majeure 

If a Party is or will be prevented from performing any of its obligations under the 

Contract by Force Majeure, then it shall give notice to the other Party of the event 

or circumstances constituting the Force Majeure and shall specify the obligations, 

the performance of which is or will be prevented. The notice shall be given within 

14 Days after the Party became aware, (or should have become aware), of the 
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relevant event or circumstance constituting Force Majeure. 

The Party shall, having given notice, be excused performance of such obligations 

for so long as such Force Majeure prevents it from performing them. 

Notwithstanding any other provision of this Clause, Force Majeure shall not apply 

to obligations of either Party to make payments to the other Party under the 

Contract. 

  

15.3 

Duty to Minimise 

Delay 

Each Party shall at all times use all reasonable endeavours to minimise any delay 

in the performance of the Contract as a result of Force Majeure. 

A Party shall give notice to the other Party when it ceases to be affected by the 

Force Majeure. 

 

15.4 

Consequences of 

Force Majeure 

 

 

 

 

If the Contractor is prevented from performing any of his obligations under the 

Contract by Force Majeure of which notice has been given under Sub-Clause 15.2 

[Notice of ForceMajeure], and suffers delay and/or incurs Cost by reason of such 

Force Majeure, the Contractor shall be entitled subject to Sub-Clause 

16.1[Contractor's Claims]to: 

(a)  an extension of time for any such delay, if completion is or will be delayed, 

under Sub-Clause 6.4 [Extension of Time for Completion], and 

(b)  if the event or circumstance is of the kind described in sub para graphs (i) to 

(v) of Sub-Clause 15.1 [Definition of Force Majeure]and, in the case of sub 

paragraphs (ii) to (iv), occurs in the Country, payment of any such Cost. 

 After receiving this notice, the Engineer shall proceed in accordance with Sub-

Clause 3.4 [Determinations] to agree or determine these matters. 

 

15.5 

Force Majeure 

Affecting Subcontractor 

If any Sub-contractor is entitled under any Contract or agreement relating to the 

Works to relief from Force Majeure on terms additional to or broader than those 

specified in this Clause, such additional or broader Force Majeure events or 

circumstances shall not excuse the Contractor‟s non-performance or entitle him to 

relief under this Clause. 

  

15.6 

Optional Termination, 

Payment and Release 

If the execution of substantially all the Works in progress is prevented for a 

continuous period of 84 Days by reason of Force Majeure of which notice has 

been given under Sub-Clause 15.2 [Notice of Force Majeure], or for multiple 

periods which total more than 140 Days due to the same notified Force Majeure, 

then either Party may give to the other Party a notice of termination of the 

Contract. In this event, the termination shall take effect 7 Days after the notice is 

given, and the Contractor shall proceed in accordance with Sub-Clause 12 

[Cessation of Work and Removal of Contractor's Equipment]. 

Upon such termination, the Engineer shall determine the value of the work done 

and issue a Payment Certificate which shall include: 

(a) the amounts payable for any work carried out for which a price is stated in 

the Contract; 

(b) the Cost of Plant and Materials ordered for the Works which have been 
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delivered to the Contractor, or of which the Contractor is liable to accept 

delivery: this Plant and Materials shall become the property of (and be at the 

risk of) the Employer when paid for by the Employer, and the Contractor 

shall place the same at the Employer's disposal; 

(c) any other Cost or liability which in the circumstances was reasonably 

incurred by the Contractor in the expectation of completing the Works; and 

(d) the Cost of removal of Temporary Works and Contractor's Equipment from 

the Site and the return of these items to the Contractor's Works in his 

country (or to any other destination at no greater Cost). 

 

15.7 

Release from 

Performance under the 

Law 

Notwithstanding any other provision of this Clause, if any event or circumstance 

outside the control of the Parties (including, but not limited to, Force Majeure) 

arises which makes it impossible or unlawful for either or both Parties to fulfill its 

or their contractual obligations or which, under the law governing the Contract, 

entitles the Parties to be released from further performance of the Contract, then 

upon notice by either Party to the other Party of such event or circumstance: 

(a) the Parties shall be discharged from further performance, without prejudice 

to the rights of either Party in respect of any previous breach of the 

Contract, and 

(b) the sum payable by the Employer to the Contractor shall be the same as 

would have been payable under Sub-Clause 15.6[Optional Termination, 

Payment and Release]if the Contract had been terminated under Sub-Clause 

15.6 [Optional Termination, Payment and Release]. 

16. Contractor‟s Claims 

  

16.1 

Contractor's Claims 

If the Contractor considers himself to be entitled to any extension of the Time for 

Completion and/or any additional payment, under any Clause of these Conditions 

or otherwise in connection with the Contract, the Contractor shall give notice to 

the Engineer, describing the event or circumstance giving rise to the claim. The 

notice shall be given as soon as practicable as and not later than 28 Days after the 

Contractor became aware; or should have become aware, of the event or 

circumstance. 

If the Contractor fails to give notice of a claim within such period of 28 Days, the 

Time for Completion shall not be extended, the Contractor shall not be entitled to 

additional payment, and the Employer shall be discharged from all liability in 

connection with the claim. Otherwise, the following provisions of this Sub-Clause 

shall apply. 

The Contractor shall also submit any other notices which are required by the 

Contract, and supporting particulars for the claim, all as relevant to such event or 

circumstance. 

The Contractor shall keep such contemporary records as may be necessary to 

substantiate any claim, either on the Site or at another location acceptable to the 

Engineer. Without admitting the Employer's liability, the Engineer may; after 

receiving any notice under this Sub-Clause, monitor the record-keeping and/or 

instruct the Contractor to keep further contemporary records. The Contractor shall 

permit the Engineer to inspect all these records, and shall (if instructed) submit 
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copies to the Engineer. 

Within 42 Days after the Contractor became aware (or should have become 

aware) of the event or circumstance giving rise to the claim, or within such other 

period as may be proposed by the Contractor and approved by the Engineer, the 

Contractor shall send to the Engineer a fully detailed claim which includes full 

supporting particulars of the basis of the claim and of the extension of time and/or 

additional payment claimed. if the event or circumstance giving rise to the claim 

has a continuing effect: 

(a) this fully detailed claim shall be considered as interim; 

(b) the Contractor shall send further interim claims at monthly intervals, giving 

the accumulated delay and/or amount claimed, and such further particulars as 

the Engineer may reasonably require; and 

(c) the Contractor shall send a final claim within 28 Days after the end of the 

effects resulting from the event or circumstance, or within such other period 

as may be proposed by the Contractor and approved by the Engineer. 

Within 42 Days after receiving a claim or any further particulars supporting a 

previous claim, or within such other period as may be proposed by the Engineer 

and approved by the Contractor, the Engineer shall respond with approval, or with 

disapproval and detailed comments. He may also request any necessary further 

particulars, but shall nevertheless give his response on the principles of the claim 

within such time. 

Each Payment Certificate shall include such amounts for any claim as have been 

reasonably substantiated as due under the relevant provision of the Contract. 

Unless and until the particulars supplied are sufficient to substantiate the whole of 

the claim, the Contractor shall only be entitled to payment for such part of the 

claim, as he has been able to substantiate. 

The Engineer shall proceed in accordance with Sub-Clause 3.4 [Determinations]to 

agree or determine (i) the extension (if any) of the Time for Completion (before or 

after its expiry) in accordance with Sub-Clause 6.4 [Extension of Time for 

Completion], and/or (ii) the additional payment (if any) to which the Contractor is 

entitled under the Contract. 

The requirements of this Sub-Clause are in addition to those of any other Sub-

Clause, which may apply to a claim. If the Contractor fails to comply with this or 

another Sub-Clause in relation to any claim, any extension of time and/or 

additional payment shall take account of the extent (if any) to which the failure 

has prevented or prejudiced proper investigation of the claim, unless the claim is 

excluded under the second paragraph of this Sub-Clause. 

 Refer Clause 2.39 [Settlement of Disputes & Arbitration] of Special Conditions of 

Contract. 

  

17. Property in 

Excavated Materials 

All fossils, coins, articles of value or antiquity, and structures and other remains or 

items of geological or archaeological interest found during excavation / dredging 

shall be placed under the care and authority of the Employer. 

 

18. Drawings &Designs a)  General details of the Works are shown on the Drawings accompanying this 

Bid document. The Engineer will supply to the Contractor from time to time 
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during the progress of the Works such further working Drawings as will be 

necessary in his opinion for the proper and adequate execution and 

maintenance of the Works in accordance with the Engineer's designs and/or 

any modification thereof as decided by the Engineer and the Contractor shall 

carry out the work in accordance with the said working Drawings. Two sets 

of such working Drawings will be issued. If more sets are required by the 

Contractor he will have to make his own arrangement at his Cost. 

(b)  In  the event of the Contractor proposing any alteration/modification to the 

Engineer's design, detail, method of construction, he shall at his own 

expenses prepare and submit for approval of the Engineer copies in duplicate 

(in the first instance) of detailed working Drawings which may be required 

for such alteration/modification and at the same time call the attention of the 

Engineer to any alternative detail or modification of the Contract Drawings 

which the Contractor may wish to make at least 30 Days prior to the 

commencement of the work or part of the work to which such Drawings 

relate. The Contractor shall at the same time, if so required by the Engineer, 

furnish calculation sheets in duplicate relating to the strength and anticipated 

deflections in respect of such altered/ modified Works. The Engineer will, 

after any such alteration which he may approve, record on the copies as 

amended his approval and will return one copy of the Drawings and 

calculation sheets to the Contractor, who shall carry out the work in 

accordance therewith. The Contractor shall forward to the Engineer three 

additional copies of the working Drawings and calculation sheets as 

approved, in addition to these working Drawings and calculation sheets as 

approved. In addition to these, working Drawings are also to be submitted 

(the same procedure as in the case of the Contractor) in respect of any work 

proposed to be executed by Sub-contractors. The approval of the Engineer of 

all or any of the calculation sheets, Drawings shall not relieve the Contractor 

of responsibility in connection with the execution of the altered/modified or 

Sub-contractor‟s Works. 

(c) The complete sets of tracing on linen or tracing film of all Drawings showing 

every and all Works 'As Made' under the Contract shall be made by the 

Contractor at his own expense and delivered to the Engineer within one 

month of the completion of the various Sections of the work or at such times 

as directed by the Engineer.  All departure alteration/ modifications from the 

Contract Drawings and supplementary working Drawings issued by the 

Engineer also shall be incorporated in the "As Made" Drawings. The 

Drawings shall be fully dimensioned, of an approved size and with the 

standard litho black or as approved by the Engineer. 

 

19. Contract Supersedes 

Previous Documents 

The Contractor shall have no right to any increase in the rates in the Schedule of 

Quantities nor any other right whatsoever by reason of any representative 

explanation or Statement or alleged representative explanation or Statement made 

or by reason of any information promise or guarantee given or alleged to have 

been given to him by any person (whether in the employment of the Employer or 

not) before the date of the Contract embodies the whole arrangements between the 

parties with reference to the Contract hereby constituted and all previous, 

correspondence/ negotiation/ representations/ explanations/ Statements/ promises 

or guarantee whether oral or written shall be excluded.  
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20. Bribes and 

Commission 

Any bribe, commission, gift or advantage given, promised or offered by or on 

behalf of the Contractor or his or their behalf to any officer, servant, 

representative or agent of the Engineer or to any person on his behalf in relation to 

the obtaining or to be execution of this or any other Contract with the Employer 

shall in addition to any criminal liability which he may incur subject the 

Contractor to the cancellation of this and all other Contracts with the Employer 

and also to the payment of any loss or damage resulting from any such 

cancellation, and the Employer shall be entitled to deduct the amounts so payable 

from any money otherwise due to the Contractor under this or any other Contract. 

Any question or disputes as to the commission of any offence under the present 

clause shall be settled by the Engineer in such a manner and on such evidence or 

information as he shall think fit and consider sufficient and his decision shall be 

final and conclusive. 

 

21. Idle Time  Refer 2.14[Traffic] of Special Conditions of Contract.                       

 

22. Goods &Services  

Tax (GST) 

GST shall be paid extra along with running account bill at the rate prescribed by 

the Government from time to time on production of the relevant documentary 

evidence.  

 

23. Security Clearance The bids received from any tenderer may be summarily rejected on National 

Security consideration without any intimation thereof to the tenderer. 
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APPENDIX TO BID (1 of 2) 

Item 
Sub-

Clause 
Data 

Employer‟s Name and Address 1.1.2.2 Board of Trustees of CochinPort Authority 

 

Contractor‟s Name and Address 1.1.2.3 
 

(To be indicated after award of work) 

 

Engineer‟s Name and Address 

 

1.1.2.4 

 

THE CHIEF ENGINEER, 

COCHIN PORT AUTHORITY 

Time of Completion of the Work 6.2 
 

6 months from the date of commencement.   

Defects liability 8 (Not applicable) 

Electronic Transmission Systems 1.3 E-mail/Fax 

Governing Law 1.4 Law of India 

Ruling Language 1.4 English 

Language for Communication 1.4 English  

 

Time for Access to the Site 

 

2.1 

 

As detailed in the Letter of Acceptance 

 

Amount of Performance Security 

 

 

4.2 

 

10% of Accepted Contract Amount (in 

Indian Rupees), through an irrevocable 

Bank Guarantee, enforceable and 

encashable at Kochi, drawnfrom any 

Nationalised Bank / Scheduled Bank in 

India which has net worth not less than 

Rs.100 crores and which is acceptable to the 

Employer. 

 

Normal Working Hours 5.5 24 Hrs. / Day  x  7 Days/ week 

 

Liquidated damages 
6.2 

 

 

As per clause 2.31 [Liquidated damages for 

delay in completion]of the Special 

Conditions of Contract. 
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APPENDIX TO BID (2 of 2) 

Item 
Sub-

Clause 
Data 

Total interest bearing Advance 

payment 

10.2 Nil 

Number and Timing of the 

Instalments 

10.2 As requested by the Contractor 

 

 

Minimum amount of Interim Payment 

Certificate 

 

 

10.5 Not Applicable 

Percentage of Retention money  

 

 

Limit of Retention money 

 

 

Currency of payment 

10.8 

 

 

10.8 

 

 

9.2 

5% of value of each Running Account 

Bill 

 

5% of Accepted Contract Amount 

 

 

In Indian Rupees 

 

Periods for submission of Insurance: 
  

a) evidence of insurance 14.1 60 Days of date of LOA 

b) relevant policies 14.1 60 Days of date of LOA 
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   V.  TECHNICAL SPECIFICATIONS  
      

Clause   Description Page 
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 6.1General  101 

 6.2 Survey Launch, Echo Sounder  and  Differential  Global 102 

 Positioning system (DGPS)  

 6.2.1. Survey Launch 102 

 6.2.2 Echo Sounder 102 

 6.2.3   Differential Global Positioning System (DGPS) 103 

  6.2.3.1  Composition of DGPS     103 

  6.2.3.2 Installation and Testing 

       

103 

  6.2.3.3 Failure of DGPS 103 

  6.2.3.4 Giving Notice of any irregularities    104 

 6.3 Existing Survey Station / Control Points 104 

 6.4 Setting out works 104 

7.0 HYDROGRAPHIC SURVEY 104 

 7.6 Calibration of Echo Sounder 105 

 7.7 Accuracy of Surveys 105 

 7.8 Sounding Survey Requirements 105 

 7.9 Sounding Lines, Grid Lines and Grid Points 106 

 7.10 Verification Lines 107 

 7.11 Digital recording and plotting 107 

 7.12 Drawings/sounding charts 107 

8.0 FIELD BOOKS  108 

9.0 PRE-DREDGING SURVEYS 108 

10.0 INTERIM SURVEYS 109 

11.0 SLOPE SURVEY 109 

12.0 DUMPING AREA SURVEY 109 

13.0 POST-DREDGING SURVEY 109 
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14.0 ADDITIONAL SURVEYS 110 

   

15.0 SERVICES OF EXTERNAL AGENCY FOR SURVEY 110 

16.0 COST OF SURVEYS 110 

17.0 PLANT AND EQUIPMENT 110 

18.0 NAVIGATION 111 

 18.1 General 111 

 18.2 Channel Buoys and Navigational Lights 111 

 18.3 Minimum Interference with Navigation 111 

 18.4 Navigation Requirement 111 

19.0 OIL SPILLAGE 112 

20.0 DIVING 112  
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V. TECHNICAL SPECIFICATIONS 
 

 

1.0 PROJECT AND SITE INFORMATION 
 

1.1 Location 
 

1.1.1 Cochin Port is one of the 12 Major Ports in India. It is an all weather port located in the 

State of Kerala on the west coast of India (9
0
 58‟ N, 76

0
 16‟ E) within the Cochin lagoon, 

which has natural protection from the sea by the headlands of Fort Cochin and Vypeen. 

The entrance to the Port is through the sea outlet between the peninsular headland of 

Vypeen and Fort Cochin, popularly known as the „Cochin Gut‟.  

1.1.2 The present Approach Channel comprises of an Outer Channel, Entrance Channel, LNG 

basin, ICTT Basin and two Inner Channels; the Ernakulum Channel and Mattancherry 

Channel.  

1.2 Project Area 

The project of Re-Construction of North Jetty at Naval Base, Cochin Port for Indian 

Navy in Ernakulam channel is in progress. Area proposed for dredging as per the present 

contract is as shown in Figure below. 

 
 

 
 

 

Figure 1 Project Location 
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2.0 PROJECT BACKGROUND 

2.1.1 Southern Naval Command (SNC) headquarters at Kochi have two jetties, North Jetty and 

South Jetty, which are utilized for berthing of ships of Indian Navy and Coast Guard. The 

existing North Jetty which was constructed during the period of 1948-1950, is now 

insufficient in size to cater to the increased requirement of berthing space and therefore, it 

is proposed to be demolished and re-constructed as a modern jetty to meet the Navy‟s 

future requirements. Indian Navy (IN) has entrusted the “Re-construction of North Jetty 

at Naval Base, Kochi” including construction of associated facilities & capital dredging 

for the jetty to Cochin Port Authority (CoPA). Now, the project of Re-Construction of 

North Jetty at Naval Base for Indian Navy in the Ernakulam channel is in progress. 

The present scope of this Contract is Capital Dredging for North Jetty at Naval Base, 

Cochin Port.  
 

3.0 SITE INFORMATION 

3.1 General 
 

3.1.1 The whole coastal area is characterized by formation of the coastal land forms, which are 

made up of sand bars and barriers, sandy flats, mud flats and bars. The coastal plain is 

occupied by quaternary and recent sediments consisting essentially of sands, sandy clays, 

clays and carbonaceous clays. 

3.1.2 The near shore area outside the Cochin Gut is relatively shallow reaching a water depth 

of 5 m at a distance of about 2 km from the shore and gradually deepening to 10 m at a 

distance of about 6 km outside the Gut. The sea bottom is mainly soft mud up to several 

meters deep in the near shore waters of Cochin. 

3.1.3 The siltation in the Cochin Harbour area mainly takes place due to the deposition of the 

sediments from sea, which are stirred up during the wave action and brought inside the 

lagoon during the flood tide, whereas the siltation in the outer channel is mainly due to 

the phenomena of littoral drift. 
 
 

3.2 Analysis Report on Side Scan Sonar Studies 
 

No Side Scan studies have been conducted. The bidder may be permitted to conduct 

detailed studies if the Bidder wish to do so at bidder‟s cost with prior permission of the 

Employer. 
 

3.3 Geo-technical Investigations- Bore Hole Data 
 

The available Geo-technical investigation details of the project area are given at 

Appendix-II to the bid document. 
 

3.4 Bathymetry and Seabed Features 
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3.4.1 The seabed slopes gently in the offshore region and is about 1 in 500 to 600. The coast 

experiences the littoral drift as anywhere else but there is a phenomenon of formation of 

the mud banks. The mud banks are not stationary and have a tendency to move in the 

coastal region. 

3.4.2 Bar formation at the entry of the port is a natural phenomenon and it takes place during 

the southwest monsoon season. Hence, annual dredging is to be resorted to in order to 

keep the necessary depths and widths in the navigational channel. Littoral drift takes 

place during both the SW & NE monsoons as a result of which the channel experiences 

siltation. This effect gets compounded when material from the mud banks find its way to 

the entrance channel during the flood tides. 

3.4.3 The indicative quantities of dredging work involved are calculated based on the 

Hydrographic Survey conducted by the Kerala State Hydrographic Survey Wing as on 

08-08-2022 given at Appendix-III. 

3.4.4 Bidder, if he so desires is free to conduct Hydrographic Survey at his own cost with prior 

permission of the Employer. 
 

3.5 Meteorological Data 
 

3.5.1 Wind 

3.5.1.1 The wind speed and wind direction are determined by the season and by the daily 

temperature differences between land and sea. The predominant wind direction during 

the monsoon period, i.e., from June to September is west to south-west and the effect of 

land breeze is not dominant during this period. 

3.5.1.2 During the non-monsoon periods, the predominant wind direction is from north-east 

during the morning and west during the evening, which shows influence of land breeze. 

3.5.1.3 The maximum wind speed observed was of the order of 112 Km/hr from WSW 

direction. 

3.5.1.4 The details of wind data is shown in Figure-1 below. 
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Figure-1 Wind Data 

 

3.5.2 Cyclonic Storms and Depressions 

Cochin lies beyond the cyclone belt and therefore the risk of cyclone is negligible. 
 

3.5.3 Air Temperature 

Temperature at Kochi varies from about 23º C to 33º C with no appreciable seasonal 

variations. The highest temperatures are recorded in the months of March to May. The 

average monthly maximum and minimum temperatures recorded at IMD station Kochi is 

presented below. 

 

Month 
Temperature (

O
 C) 

Maximum Minimum 

January 31.9 23.0 

February 32.0 24.2 

March 32.6 25.5 

April 33.0 25.9 

May 32.4 25.7 

June 30.3 24.2 

July 29.6 23.8 

August 29.5 24.0 

September 30.2 24.2 

October 30.7 24.1 

November 31.3 24.1 

December 31.9 23.2 
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Month 
Temperature (

O
 C) 

Maximum Minimum 

Mean 31.3 24.3 

Source: Climatological Tables (1981-2010), IMD 

3.5.4 Relative Humidity 

The humidity is high all through the year. It is approximately 75% in the winter months 

and around 90% during the monsoon period. The average monthly relative humidity data 

recorded at Kochi IMD station is given below. 

Month 
Relative Humidity (%) 

At 8.30 hrs At 17.30 hrs 

January 75 61 

February 79 65 

March 79 68 

April 79 70 

May 82 73 

June 90 82 

July 91 83 

August 90 82 

September 87 79 

October 86 77 

November 82 72 

December 76 64 

Average 83 73 

Source: Climatological Tables (1981-2010), IMD 

 

3.5.5 Rainfall 

The average annual rainfall is reported as 3014.8 mm, and most of it is received in the 

period from May to October under the influence of south-west monsoons. June and July 

are the wettest months of the year, accounting for more than 50% of the annual rainfall. 

On an average, there are 124.1 rainy days in a year. The average monthly rainfall and 

rainy days recorded at IMD station Kochi is summarized below. 
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Month Rainfall (mm) No. of Rainy days 

January 24.3 1.1 

February 27.1 1.2 

March 45.0 2.6 

April 113.1 6.9 

May 284.5 11.0 

June 700.3 23.0 

July 575.5 22.8 

August 378.8 19.0 

September 310.3 13.4 

October 366.6 14.2 

November 150.4 7.2 

December 39.0 1.8 

Total 3014.8 124.1 

 
 

3.5.6 Visibility 

The visibility in the dredging area is excellent, except for few days during monsoon. 

 
 

3.6 Oceanographic Information 
 

3.6.1 Waves 

3.6.1.1 Deep-water Waves 

The wave climate is governed by the South West monsoon when wave action can be 

strong with prevailing wave direction from North-West to South-West. Deep water 

(15m depth) wave observation in the past indicate the significant wave heights of 4m, 

2m and 1m at water depths of 10m, 5m and 2m respectively, the predominant wave 

direction being West. 

3.6.1.2 Wave action inside the harbour is insignificant because of narrow entrance between 

Vypeen Gut and Fort Cochin and the configuration of the land. Generally calm 

conditions prevail in the harbour basin throughout the year except during the times of 

extreme wind action. 

3.6.1.3 Wave Rose diagram (Period and Height) near Cochin Port is presented in Figure – 2 

below. 

3.6.2 Tides 

Cochin experiences semi diurnal tides. The tidal levels as per Naval Hydrographic Chart 

No.2004 are as follow: 
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Tidal Datum Elevation (m, CD) 

Highest Astronomical Tide (HAT) +1.30m 

Highest High-Water Level (HHWL) +1.20m 

Mean High Water Spring (MHWS) +0.92m 

Mean Low Water Spring (MLWS) +0.80m 

Mean Sea Level (MSL) +0.582m 

Mean High Water Neap (MHWN) +0.60m 

Mean Low Water Neap (MLWN) +0.30m 

Lowest Low Water Level +0.20m 

Lowest Astronomical Tide (LAT) -0.20m 

The above levels are with respect to Cochin Port's Chart Datum which is 0.582 m below 

the Mean Sea Level. Tides in the area are semidiurnal type with an average tide range of 

0.6 m. 
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Figure-2 Wave Rose Diagram 

3.6.3 Currents 

3.6.3.1 The currents along the coast of Cochin consists of tide, wave and wind induced 

components.  

3.6.3.2 The tidal flow inside harbour basin, towards south bifurcates and flows around 

Willingdon Island giving rise to maximum current velocities both in Ernakulum and 

Mattancherry channels but their magnitude is different at different locations inside 

harbour. In the shallow natural channels on the northern side, velocities are low. While 

velocities during dry season follow a definite pattern, monsoon brings in large amount 
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of fresh water and this gives rise to highly stratified conditions in the navigation 

channels. The distinct saline wedge which intrudes into channel was shown to exhibit 

sharp reversal of velocities. As can be expected, peak velocities occur at the Cochin 

Gut. As per observations, the maximum current velocities at the Cochin Gut during the 

non-monsoon periods are of the order of 3 knots, which could increase to as high as 5.5 

knots during the monsoon periods. Inside the harbour the current velocities are low, of 

the order of 0.5 knots only, with directions varying at different locations. Maximum 

flood velocities during monsoon were observed at the bottom due to density currents. 
 
4.0 SCHEDULING OF WORK 

4.1 General 

Before commencement of dredging, the dredging plan will be prepared by the Contractor 

in consultation with the Deputy Conservator and Chief Engineer of the Port and the 

dredging will be carried out as per this plan. It will be the sole responsibility of the 

contractor to plan the dredging programme so as to attain the widths and depths in the 

berth basin including turning circle and berth pocket as required in the scope of work. 

However, during the course of dredging due to requirement of shipping or for any other 

reasons if it is so required by the Dy. Conservator/Chief Engineer, the Contractor shall 

undertake dredging in any other area than previously planned, in the berth frontage as 

instructed and no claim of any sort shall be made for deviating from the original dredging 

plan. 
 

4.2 Chart Datum 

Port‟s Chart Datum is 0.582 m below Indian Mean Sea Level with reference to the tide 

gauge established for the purpose. 
 

4.3 Tolerance 

Vertical Tolerance 

No reduction in specified area and depth is permissible. However, Positive tolerance 

(increase in specified area & depth) is allowed subject to limitations specified in Clause 

2.4[Maximum Permissible Dredged Depth] of Special Conditions of Contract. The 

dredge level in the Jetty Basin shall not exceed an upper tolerance of (+) 0 mm and a 

lower tolerance of (-) 300 mm, where (+) indicates a height above the specified design 

dredge level and (-) indicates a depth below the specified design dredge level. 
 

Horizontal Tolerance 

Horizontal tolerances for dredging in the Jetty Basin shall be (-) 0 mm and (+) 2500 mm, 

where (-) indicates a deviation of the toe of the dredged slope (towards the basin) from 

the location specified in the contract drawings and (+) indicates a deviation of the toe of 

the dredged slope (away from the basin) from the location specified in the contract 

drawings. 
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4.4 Method of Measurement 

The method of measurement for Capital Dredging is detailed separately in Clause No 

2.30 [Bills and Payments Schedules], of the Special Condition of Contract of this bid 

document. 
 

5.0 DISPOSAL TOLERANCES 

5.1 The Contractor shall ensure that no dredged soil is dumped outside the limits of lesser 

depth specified in the dumping grounds or the dumping area specified. 
 

5.2 In case of dumping of dredged material by the Contractor at unauthorised places and 

times, such quantities so dumped and as assessed by the Engineer shall be removed by 

the Contractor at his cost and the same shall be dumped in the designated dumping 

ground. In addition, penal recovery shall be made based on the hopper volume of material 

unauthorizedly dumped, the rate applicable being 50% of the quoted Rate. 

5.3 The Contractor shall mark the limits of the area(s) indicated with suitable buoys and shall 

carry out the dumping as per the instruction of the Engineer. 

6.0 SURVEYING 

6.1 General 

6.1.1 Information to enable the Contractor to accurately define the boundaries of the dredging 

and dumping areas are supplied on the Drawings. It shall be the Contractor's 

responsibility to erect and maintain any visual or other marks at site required to 

accurately control the dredging and dumping operations. 

6.1.2 The Contractor shall provide all labour, qualified hydrographic surveyor, materials, plant 

and equipment including sea worthy launch, position fixing equipments, etc. and arrange 

setting out works, taking of soundings, preparation of sounding charts, monitoring 

progress of surveying the areas of dredging for which the Employer‟s representative shall 

be available at any time.  

6.1.3 Each survey shall be undertaken by a surveyor suitably experienced in hydrographic 

survey work engaged by the Contractor, whose "curriculum vitae" is acceptable to the 

Engineer in Charge. 

6.1.4 Field measurement and collection of data shall be executed to a degree of accuracy in 

horizontal and vertical directions and processed to scale and to the full satisfaction of the 

Employer. Employer‟s Representative shall be present during any surveys or any 

connected activities on site. 

6.1.5 It shall be the responsibility of the Contractor to obtain all licences, permits and 

permissions for the use of marine radios, walkie-talkies, radio positioning systems, 

satellite phones for the placing of onshore, offshore and underwater beacons and marker 

buoys, and for giving the proper statutory notices for all maritime operators. The costs of 
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such licences, permits and notices are to be borne by the Contractor, and shall be deemed 

to be covered in the rate quoted in the bid. 

6.1.6 The Contractor shall be notified by the Dy. Conservator / Engineer in advance of 

commencing any survey work. 

6.1.7 In the case of surveys, the Dy. Conservator shall be the final authority. 

6.2 SURVEY LAUNCH, ECHO SOUNDER AND DIFFERENTIAL GLOBAL 

POSITIONING SYSTEM (DGPS) 

6.2.1 Survey Launch 

The survey launch employed for the work shall comply with the following requirements: 
 

The Contractor shall provide, maintain and operate with a skilled and efficient crew to 

the satisfaction of the Deputy Conservator, an all weather sea worthy survey launch 

suitable for surveying and site investigation work including handling gear during the 

currency of the contract. The launch shall have the following requirements: 

(i) Shall be of steel/FRP hull construction with a draught of around one metre.  

(ii) It should have maximum speed of 10 knots with excellent control and 

Manoeuvrability at low speeds (1 to 2knots) 

(iii) It should have ample space to accommodate the survey and soil investigation 

equipment and shall provide day accommodation for three men of the Employer‟s 

staff, besides the normal crew and Contractor‟s own surveyors. 

(iv) The launch shall be fitted with VHF facilities and provide radio communications 

between all survey personnel. 

(v) Minimum deck space of 3.0m x 5.0m, equipped with safety gear as per Indian 

Mercantile Act shall be available. 

(vi) The launch shall have adequate power back up for continuous operation of the 

equipment. 
 

6.2.2 Echo Sounder 

6.2.2.1 Each hydrographic survey shall be carried out using DUAL FREQUENCY ECHO 

SOUNDER and HULL MOUNTED Transducer (the digitizer of an echo sounder 

“Thresholds” or “Sensitivity” determine part) Resonant Frequency 33/210KHz in dual 

frequency mode. Echo sounder shall be capable of taking sounding with accuracy 

within one percent (1%) of the depth in conjunction with position fixing using Real 

Time Differential GPS. Echo Sounder equipment shall be capable of logging data 

compactable with computers apart from the facility of producing echo chart. The 

Contractor shall provide, install and operate, the following survey equipment to the 

satisfaction of Dy. Conservator of the Port;  

(i) Transducer resonant frequency 33/210 KHz and Dual frequency echo sounder 

Operation in dual frequency mode capable of printing of depth (both high and 

low frequency) echo chart.  
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(ii) Dual frequency echo sounder systems capable of store data in HYPACK 

software survey program as EC2 Records. These records contain the Device 

Number, the Time tag, and the High and Low frequency depths.  
 

6.2.2.2 It shall not be permitted for any reason to use Echo Sounder for the post dredging 

survey at lower operational frequency than that has been used for the pre dredging 

survey. The sounding chart shall be prepared based on cell average depth 

available from the sounding and also based on the Hypacksoftware program 

originally designed for Cartographic selection. 

6.2.2.3 At the start of the each hydrographic survey, the DGPS is to be calibrated to the 

specified accuracy. To this effect, the Contractor shall establish a fixed point (or fixed 

points) with known co–ordinates such that the survey board can easily be positioned 

with the transducer of the echo sounder always in the same position relative to the 

calibration point. 

6.2.3 Differential Global Positioning System (DGPS) 

At the start of the each hydrographic survey, the DGPS will be calibrated to the 

specified accuracy. 
 

6.2.3.1 Composition of DGPS 

The system shall consists of mobile station and Reference Station, receivers (one for 

each dredger and one for each survey launch), the requisite number of shore stations, 

interfaces, track plotters, data storage facilities and sufficient spares. 
 

6.2.3.2 Installation and Testing 

The system shall be installed, tested and set to work for continuous operation during all 

dredging and survey operations. The system shall be fully operational, a minimum of 7 

days before surveying operations commence including field calibration by using 

known/ established Port Survey stations.  

Once operational, the system shall remain in continuous operation until the last Post 

dredging survey is completed and the last post dredging survey drawings have been 

signed jointly by the Contractor and the Deputy Conservator‟s Representatives  
 

6.2.3.3 Failure of DGPS 

In case the DGPS fails or considered to be inaccurate by the Dy. Conservator, the Dy. 

Conservator may permit the use of an approved temporary back up system or may order 

that the affected works or part be carried out after the system is repaired to the required 

accuracy. No extension of time for completion shall be granted by the Engineer to the 

Contractor on account of such discontinuity in the works. 
 

DGPS should have one hundred percent in built back up stand by equipment to cater for 

the failure of any individual components. 
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DGPS shall at all the times maintain a repeatable accuracy, for any point within the 

work site of plus or minus 1.0m in the horizontal plane. 

6.2.3.4 Giving Notice of any Irregularities 

The contractor shall inform the Deputy Conservator‟s Representative forthwith, of any 

breakdown irregularities or otherwise, affecting the positioning of his vessels or other 

equipment. 
 

 

6.3 Existing Survey Station / Control Points 

6.3.1 Established survey station/ control points, exist in the area on land will be used for the 

survey. The Contractor will be permitted to use these established survey marks for 

triangulation surveys, Levelling surveys or for checking purpose under the following 

conditions:. 

(i) That no station is damaged. 

(ii) That any mark, flag or equipment required by the Contractor shall be placed adjacent 

to be directly above (if possible) the permanent mark in a position approved by the 

Hydrographic Surveyor. 

6.3.2 The Contractor shall be responsible for establishing the true position and level of any 

mark, flag or equipment placed by him in relation to the permanent mark. 

6.4 Setting out Works 

6.4.1 The setting out of boundaries and alignments of the basin under the contract shall be 

executed by the Contractor. All the surveys and connected activities shall be executed in 

the presence of Employer‟s Representative. 

6.4.2 Setting out works shall be done by the Contractor on such dates as to permit timely 

commencement of the work. The Contractor shall be provided with detailed drawing 

sufficiently in advance by the Deputy Conservator for the setting out works.  

6.4.3 The Contractor shall be responsible for the accuracy of the setting out. 

7.0 HYDROGRAPHIC SURVEY 

7.1 Hydrographic Surveys shall be performed by using 200-210 & 33 KHz Echo-Sounder 

and DGPS both with an accuracy which ensures that the requirements of the contract are 

achieved. Echo chart record printing of both high and low frequency depths on same face 

of chart paper at a time in dual frequency mode. 

7.2 The interfacing of the GPS and Echo sounder will be done by „HYPACK-MAX‟ or 

equivalent standard software acceptable to Deputy Conservator/Engineer. 

7.3 The survey vessel guided by the „HYPACK-MAX‟ or equivalent standard software 

acceptable to the Deputy Conservator/Engineer will be taken along the sounding line and 

depth shall be continuously recorded by the help of Echo sounder. The depths recorded 
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and their position will be continuously interfaced and stored in the memory of computer 

software for post processing and computation of volumes / dredging quantities. 

7.4 These surveys shall only be carried out if weather and sea conditions, condition of 

equipment and methods of execution and interpretation are, in the opinion of the Deputy 

Conservator, satisfactory for this purpose. 

7.5 The position, whether determined by the electronic or optical methods, should be 

regularly checked by reference to onshore transit marks at some point along the survey 

line. 

7.6 Calibration of Echo Sounder 

Echo Sounder shall be checked and calibrated at least daily before and after use, by 

means of a bar or plates suspended at known distances below the water surface as per the 

procedure requirements of calibration. Checking shall be performed at the actual location 

of the survey and in the presence of the Contractor‟s and Port‟s Representative. 

Adjustments to recordings/readings taken shall be made accordingly. Records of bar or 

plate checks shall be retained at the start and end of the Echo Sounder record for the day 

of survey. The Echo Sounder shall maintain a repeatable accuracy of better than 10 cms. 
 
 

7.6.1 A calibration procedure (Path Test) shall be integrated with sub systems prior to actual 

survey. 

7.7 Accuracy of Surveys 

7.7.1 The Accuracy of Surveys in the horizontal plane, related to the relevant triangulations 

stations for the projects shall be within 3.0m 

The accuracy of surveys in the vertical plane includes: 
 

(i) The echo sounder, used shall maintain a repeatable accuracy of better than 10cm for 

measurement of distance between seabed and survey vessel waterline. 
 

(ii) The registration of water levels by means of temporary tide gauges shall be within 

5cm. The water level plane between the tide gauges and the survey location can be 

assumed horizontal. 

7.7.2 The Employer‟s Representative may resolve to check echo soundings by means of other 

methods to measure water depths, such as sounding poles or lead lines. The Employer‟s 

Representatives may also order calibration checks of the equipment as and when 

considered necessary. The Contractor shall provide all manpower, boats and equipment 

that may be reasonably required for this verification, at no extra cost. 

 

7.8 Sounding Survey Requirements 

7.8.1 Sounding shall be taken to the nearest decimetre and reduced to the Port‟s Chart Datum, 

which is 0.582 m below Indian Mean Sea Level. 
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7.8.2 The Echo Sounder Transducer shall be located as close as practicable to the centre line of 

the survey vessel. 

7.8.3 The chart (paper) speed and the associated speed of the survey vessel during a sounding 

traverse shall be calibrated to ensure that 100m of bottom traverse are represented by at 

least 75mm of echo trace. Sensitivity (gain) controls shall be adjusted to the maximum 

level so that it produces a clear bottom echo trace. 

7.8.4 The hydrographic survey software shall have capability to pickup minimum three 

soundings in a second in the sounding traverse and to produce the continuous record of 

the bed profile. 

7.8.5 All values of the gain setting and adjustments thereto shall be noted on the echo chart for 

each traverse. 

7.8.6 The automated hydrographic survey software system shall store the recorded depths in 

digitized format for subsequent automatic computer plotting. In this event fully annotated 

analogue (hard copy) records shall be maintained and furnished. 

7.8.7 Prior approval of the Employer shall be obtained for the method of data acquisition and 

associated processing techniques and computations, proposed by the Contractor. 

7.9 Sounding Lines, Grid Lines and Grid Points 

7.9.1 Sounding lines are lines along which the soundings are taken. 

7.9.2 Grid lines are lines perpendicular to the sounding lines. 

7.9.3 Grid points are the points of intersection of sounding lines and grid lines, where 

soundings are to be taken for preparing the sounding charts. 

7.9.4 The location of the sounding lines shall be fixed such that they are at an interval not more 

than 10m measured along the longitudinal directions of the basin. Grid lines shall be not 

more than 10m apart. A grid line shall be established along the design toe of each side 

slope and also near the wharf/jetty frontage. Thus, the grid points on the cross section 

shall be at, close to but not exceeding 10m interval. The Employer may at their discretion 

carry out survey much closer interval to ascertain any leftover pinnacles. 

7.9.5 An echo trace shall be obtained along each of the sounding lines. 

7.9.6 The horizontal position of soundings shall be obtained at intervals not exceeding 10m 

along a sounding line, and these locations shall be marked on the echo trace chart as fix 

marks. Fix marks shall be obtained where a sounding line crosses the toe and the top of 

dredged side slope, where practical. Intermediate soundings representing the shallowest 

depth in a length of not more than 10m shall be obtained by interpolation between fix 

marks. 

7.9.7 The horizontal accuracy of each position fix shall be: 

+ 3.0 m along the sounding line 
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+ 3.0 m perpendicular to the sounding line 
 

7.9.8 Surveying along any sounding line, which deviates by more than the specified tolerances 

above shall be repeated to the extent necessary to ensure that all fixes along the sounding 

line remain within, specified tolerances. The repeated segment of the sounding line shall 

overlap that segment of the previous sounding line, which complies with the specified 

tolerances, by a minimum of 10m. 

7.9.9 Where sounding areas abut a previously surveyed section, of the works, the sounding 

lines shall overlap the previously surveyed area by a minimum of 10m. 

7.10 Verification Lines 

7.10.1 In the pre- and post-dredging surveys, 10 percent of all sounding lines are to be known as 

verification lines. Verification lines shall be representative of the whole of the area and of 

the entire duration of the sounding sessions. Verification lines are to be sounded twice, 

immediately following one another and preferably in opposite directions. 

 
7.10.2 When the difference in vertical position at any common point along the two sea bed 

profiles resulting from each verification line exceeds +100 mm, then the soundings 

subsequent to the last successful verification shall be deemed unacceptable as pre- and 

post-dredging soundings. In such a case, the lower value of the two soundings shall be 

considered acceptable and accordingly corrections will be made to all soundings in the 

entire representative areas of the verification line. If the Contractor desires he can arrange 

another joint resurvey of the concerned area at his own cost. 
 
7.10.3 The Employer‟s Representative may resort to check echo sounding by means of other 

methods to measure water depths, such as sounding poles or lead lines. The Contractor 

shall cooperate in this respect and supply any manpower and boats that may be 

reasonably required for this verification. 

7.11 Digital Recording and Plotting 

7.11.1 Interpretation of echo rolls, reduction of sounded depths for tidal heights obtained from 

tide gauges, Corrections for squat and wave motions (to be made using appropriate 

observed data and /or compensating devises) shall be done to the satisfaction of the 

Hydrographic Surveyor. Each fix on the echo rolls shall be annotated on the track plot 

chart of the survey vessel, and interpreted data shall be plotted. 

 
7.11.2 The design profile shall also be clearly marked on the echo sounding trace as well as on 

the hydrographic survey software. The design profile shall be the specified minimum bed 

level of the relevant section of works under survey. 

 

7.12 Drawings/ Sounding Charts 

7.12.1 After each survey session, the Contractor‟s representatives shall immediately prepare 

separate high frequency sounding chart and low frequency sounding chart drawings 
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(with cell average readings)  on which the results of the survey shall be recorded, to a 

scale of 1:2500 or as directed by the Dy. Conservator. Separate sounding charts for 

High frequency 210 KHz and above soundings for Navigation and payment purpose 

and Low frequency 33 Khz soundings for silt and sedimentation studies shall be 

furnished to the Port. 

7.12.2 Furthermore, the charts shall incorporate all reference points and markers together with the 

location and nature of obstructions, structures and facilities. Particular items of interest shall 

also be indicated on the charts.  

7.12.3 After verifying the results plotted on each drawing, Deputy Conservator‟s representatives, 

Contractor‟s representative shall put date and signature on each agreed drawing and submit 

these to the Deputy Conservator for his approval and these shall form the basis for processing 

the payment. 

7.12.4 A sounding chart, which does not contain soundings of at least 95% of the total number 

of theoretical grid points as above, shall not be accepted. It is to be specifically noted that 

the remaining 5% grid points where readings are missing shall not be accumulated in one 

area. They shall be in a scattered manner. The allowance of 5% given shall not be 

construed that dredging can be avoided in 5% of the area to be dredged. 

7.12.5 10 hard copies and 3 soft copies of every sounding chart (final product in HYPLOT as 

per the “Sounding color settings”) shall be submitted to Employer at no extra cost.  

8.0 FIELD BOOKS 

All Field books (in specified formats and countersigned by the authorities who entered 

the measurements/readings/parameters, etc.), calculations, maps, original records of 

survey tracks, run plots, input output parameters, keypad entries, tide, etc. of all survey 

activities shall be kept in the office of the Hydrographic Surveyor and shall be available 

for the Employer‟s Representative to scrutiny and checking for the duration of the 

contract.  

9.0 PRE-DREDGING SURVEYS 

9.1 For determination of the bed level, before commencing dredging operations, a joint 

survey of the bed is to be undertaken by the Contractor and the representative of the 

Employer. The services of an external survey agency may also be inducted by the 

Employer for the Pre-dredge surveys along with the representatives of the Employer and 

the Contractor. 

9.2 All the dredging drawings shall be constructed on EVEREST or WGS84 in Universal 

Traverse Mercator (UTM)projection or three parameter datum transformations work 

over a Local area. 

9.3 On completion of the survey, the Contractor shall prepare within 24 hours, survey charts 

and cross section showing the full results of the survey. On completion and agreement of 

the contents of the drawings, the Contractor, Deputy Conservator, Deputy Conservator‟s 
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representatives and Representative of external agency engaged by the Employer for 

witnessing and certifying the survey, shall sign the drawings, which shall form the basis 

for all the further measurement of the works undertaken in the course of the Contract. 

10.0 INTERIM SURVEYS 

10.1 Interim joint surveys shall be carried out by the Contractor and the Deputy Conservator‟s 

representative, during the period of dredging works at fortnightly intervals. Soundings 

shall be taken under the same configuration and settings as used for pre-dredging 

surveys.. 

10.2 If it is not possible to take the soundings in the basin / very near to the berths using a 

Dual Frequency echo-sounder of 33KHz / 210 KHz, arrangements shall be made to 

take soundings in this area using sounding chain having lead weight varying from 2.5Kg 

to 10.0 Kg as the case may be, depending on depth, with standard dimensions and to 

submit the charts by the Contractor, without any extra Cost to the department at the time 

of its completion. However, such soundings will be taken only for verification purpose 

and not for computing quantities for payment purpose 

11.0 SLOPE SURVEY 

On completion of the dredging, soundings of side slopes shall be taken at intervals not 

exceeding 30m longitudinally and not exceeding 5m on the cross section commencing 

from the edge of the channel (toe of slope) towards the bank for 100m or such smaller 

distance as decided by the Engineer. 

12.0 DUMPING AREA SURVEY 

Prior to commencing the work on the Site, the Contractor shall carry out survey, 

including sounding (joint initial survey) of the dumping area. Intermittent bathymetry 

survey at quarterly intervals and survey on completion of the dumping shall be done by 

the Contractor, for ensuring that, the shallowing of the dumping area is within the 

specified limits.  

13.0 POST-DREDGING SURVEY 

13.1 The post dredging survey equipment shall have the same configuration as used for Pre 

dredging survey. 

13.2 On completion of all required dredging Works, a post dredging final hydrographic survey 

will be conducted jointly by the Contractor and the representative of the Employer on the 

same basis as specified for pre- dredging survey. The services of an external survey 

agency may also be inducted by the Employer for Post dredging surveys along with the 

representatives of the Employer and the Contractor.  

13.3 On completion of the survey, the Contractor shall prepare, survey charts and cross 

sections showing the full results of the survey. All the data/raw data, fair charts/plotting 
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sheets, survey report, positioning data, tidal data, echo-traces, computation worksheets, 

and analysed charts (both hard and soft copies) shall be submitted to the Employer.  

13.4 On completion and agreement on the contents of the drawings and if the Deputy 

Conservator‟s Representatives had satisfied that the Works have been executed according 

to the Contract, the Contractor, the Deputy Conservator, Deputy Conservator‟s 

Representatives and Representative of external agency, incase survey conducted by 

external agency, shall sign the drawings, which then acquire the status of “Post dredging 

Survey”. 
 
14.0 ADDITIONAL SURVEYS 

Additional surveys, upon instructions of the Engineer shall comprise of survey of areas 

where shoaling is expected or where artificial obstructions are suspected. Contractor shall 

carry out these surveys in presence of Deputy Conservator‟s representatives without any 

extra Cost to the Contract.  
 

15.0 SERVICES OF EXTERNAL AGENCY FOR SURVEY  

The services of the external survey agency, if found required, will be inducted by the 

Employer for the pre, interim and post dredge surveys along with the representative of 

the Employer and the Contractor. The cost of engaging external survey agency shall be 

fully borne by the Employer. The decision on survey and survey associated issues by 

the third party/external survey certification agency, if engaged by the Employer, 

will be binding on Employer and Contractor. 

16.0 COST OF SURVEY  

The cost of providing all survey equipment, consumables, spares etc. and carrying out all 

surveys including any additional surveys, setting out etc. and preparation of record 

drawings for the purpose of the execution of the Contract, are deemed to be included in 

the amount quoted in Schedule of Quantities. No additional payment will be payable to 

the Contractor in this regard. 

17.0 PLANT AND EQUIPMENT 

The Contractor shall arrange, mobilize and provide, all dredgers and other Plant, 

equipment and accessories for the execution of the dredging work, for carrying out 

survey and all connected works and demobilize the same on completion of the Work. No 

separate mobilisation and demobilisation charges will be paid to the Contractor for the 

Plant and equipment deployed by him for the satisfactory completion of the Work 

detailed in the Contract Work. The unit rate quoted for the Work will squarely and totally 

include all the charges to be paid to the Contractor by the Employer. The Contractor 

shall not change the type, number, size and make of dredgers indicated in the contract 

without written approval of the Engineer. If any dredger/craft goes out of order, the 

Contractor should arrange for replacement of the same with an equivalent capacity 
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suitable dredger/craft. This shall not relieve Contactor from obligations under other 

clauses of Contract. No additional cost and time will be allowed. 

 

18.0 NAVIGATION 

18.1 General 

Certain area within the proposed dredging area will be in use and it shall be kept free 

from the equipment related to the dredging operations till specifically authorized by the 

Engineer. 
 

18.2 Channel Buoys and Navigational Lights 

The Employer shall, endeavour to provide and maintain all channel buoys and 

navigational lights. However, in case of any failure, dredger/craft is expected to navigate 

and dredge on its Electronic position fixing system and radar. No claim from the 

Contractor shall be entertained by the Employer for failures to provide and maintain 

channel buoys and navigational lights etc., nor shall the Contractor be entitled to any 

such compensation. 
 

 

18.3 Minimum Interference with Navigation 

The number of ship movement in the channel is more than 200 per month. Throughout 

the Contract Period, the Contractor shall ensure that the Work is carried out without 

causing any obstruction to or interference with the normal traffic in the harbour. The 

Contractor‟s craft and personnel shall, at all times, adhere to the established rules of the 

Employer and comply with any direction in respect of navigation in the harbour that may 

be issued from time to time by the Employer. The Contractor shall also conform in every 

way, to the Employer‟s requirements in respect of marking, lighting and watching any 

structure, craft or equipment deployed in the execution of Contract. It is the sole 

responsibility of the Contractor to maintain the channel free for navigation during the 

entire period of Contract irrespective of the time/period in the year during which the 

dredging operations have to be carried out. Contractor shall provide all navigational 

equipment like Gyro-compass, Radar, Echo-sounder, VHF. etc. in good working 

condition. Also, refer Clause 2.14 [Traffic] of Special Conditions of Contract. 
 

18.4 Navigation Requirement 

18.4.1 Dredging shall be organised so that dredger(s) and other Plant are so positioned as to 

allow the normal passage of vessels to the satisfaction of the Harbour Master of the 

Employer. 

18.4.2 Navigation signals, lights and warning markers shall be provided and maintained by the 

Contractor on his floating plant, floating pipelines, anchors and any other equipment placed 

by the Contractor to the satisfaction of the Harbour Master of the Employer. Floating 

pipeline, if any, shall be controlled to ensure that it causes least obstruction to the movement 

of vessels. 
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18.4.3 The Contractor shall prior to the establishment of Plant on site notify the Harbour Master and 

the Engineer of his proposed programme and methods. The Contractor shall be 

responsible for providing the Harbour Master and Engineer with details of any changes to 

the programme and methods approved by the Engineer. 

19.0 OIL SPILLAGE 

Oil spill response equipment shall be provided on the Site in sufficient quantity to cope 

with the maximum fuel load of the dredging equipment and associated Plant. 
 

20.0 DIVING 

Should any diving work be carried out during the Contract, this shall be in accordance 

with the rules and regulations of the Cochin Port Authority and Statutory Authorities. The 

Cost of this diving works will be borne by the Contractor. 
 

~~~~~~~~~~  
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VI. SPECIAL CONDITIONS OF CONTRACT 
 

 

1.0 GENERAL 
 

1.1 Special Conditions shall be read in conjunction with the General Conditions of Contract, 

Specifications, Drawings and any other document forming part of this Contract wherever 

the context so requires. 
 

1.2 Notwithstanding the Sub-division of the documents into these separate section and 

volume every part of each shall be deemed to be supplementary to and complementary of 

every other part and shall be read with and into the Contract so far as it may be 

practicable to do so. 

1.3 Where any portion of the General Conditions of Contract is repugnant to or at variance 

with any provision of the Special Conditions, the provisions of the Special Conditions 

shall be deemed to over-ride the provisions of the General Conditions of Contract and 

shall to the extent of such repugnancy of variations, prevail. 

1.4 Where it is mentioned in the Specifications that the Contractor shall perform certain 

Work or provide certain facilities, it is understood that the Contractor shall do so at his 

own Cost. 

1.5 The materials, design and workmanship shall satisfy the relevant Indian Standard, the 

Specification and conditioned herein referred to. Where the Specifications stipulate 

requirement in addition to those contained in the Standard codes and Specifications, these 

additional requirements shall also be satisfied. 
 

2.0 THE WORK 

2.1 Scope of Work 

The scope of work involves CAPITAL DREDGING for the North jetty for Indian Navy 

at Kochi, which includes, dredging of the Manoeuvring Area including the berth pocket 

and the Jetty under construction, turning circle  and lee side of Jetty as shown in drawing 

by deploying suitable Trailing Suction Hopper Dredger (TSHD) / Cutter suction Dredger/ 

Bucket Dredger/ Grab Dredger, or suitable dredger for direct loading to hopper/ barge 

and disposing of dredged material at designated dumping ground in outer sea at a 

distance of about 20 km away from the dredging site. 
 

2.2 Nature of Work 

The works under the contract comprise dredging, conveying and disposing the dredged 

material at specified dumping areas as detailed in Clause 2.8 [Disposal of Dredged 

Material], by deploying suitable Dredger(s) of adequate capacity, and arranging survey 

works as stipulated and other related works as detailed elsewhere in the bid document. 
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2.2.1 Contract Period. 

2.2.1.1 The contract period of dredging work shall be 6 months from the date of expiry of 30 

days from the date of issue of Letter of Acceptance or date of actual commencement of 

work whichever is earlier. 

2.2.1.2 In case of the bidder who has received the Letter of Intent, Contract Period of dredging 

work shall be from the date of expiry of 23 days from the date of issue of Letter of 

Acceptance or date of actual commencement of work whichever is earlier. 

2.2.1.3 The Contractor shall commence the execution of the Work not later than the date of 

expiry of 30 days from the date of issue of Letter of Acceptance. In case of the bidder 

who has received the Letter of Intent, bidder shall commence the execution of the Work 

not later than the date of expiry of 23 days from the date of issue of Letter of 

Acceptance. 

2.3 Scope of work and Area to be Dredged and Depth to be Achieved 

2.3.1 The scope of work involves Capital Dredging for the North Jetty, which includes 

dredging of the Manoeuvring Area including the berth pocket, turning circle, Ernakulam 

channel and the proposed Jetty and lee side of Jetty.  The proposed area to be dredged for 

a depth of (-)10.0m / (-)6.0m / (-)2.0m CD is marked in the Layout drawing. 

2.3.2 The availability of specified depth on completion of work shall be evidenced by the 

soundings taken on that date. 

2.4 Maximum Permissible Dredged Depths 

The maximum permissible dredged depth in the basin shall be 10.30m / 6.3m below 

Chart Datum. No payment will be made for over dredging beyond this depth. 

2.5 Side Slopes 

The work involves dredging for Dredging the basin in front of proposed North Jetty for 

providing depth of (-)10.0m CD and (-) 6.0m CD on lee side of Jetty to (-)2.0m CD near 

the vertical sheet pile wall. The Dredging shall also cover the adjacent areas for achieving 

side slopes within the specified limits. 

The slope of the dredged  Basin shall be as per slope stability analysis for the dredge area. 

In no case the dredge slope towards shore shall be steeper than 1:6 and 1:12 in other 

areas. 

The soundings of the side slopes shall be taken for a width of 100m or such smaller 

distance as decided by the Deputy Conservator, for sides of the basin, beyond the 

boundary line of the area of the basin, in which the specified depth is to be achieved. The 

soundings of side slopes are to be taken at a longitudinal interval not exceeding 30m and 

on the cross section the intervals shall be not more than 5m. Soundings of the side slopes 

shall be taken on completion of the work. 
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2.6 Dredger(s) to be Deployed 

2.6.1 Dredger(s) deployed for the Work should have adequate capacity to achieve the required 

depth in the basin as specified under clause 2.3 above. 

2.6.2 The Contractor shall mobilize adequate number of dredgers of appropriate type and 

capacity for executing the work and achieving the specified depth. 

2.6.3 Deployment of Water Injection Dredger for carrying out the Work is not allowed. 

2.6.4 In case of breakdown of dredger(s)/ dredging equipment(s), alternate dredger(s)/ dredging 

equipment(s) has/have to be mobilized, without affecting the programme of Work and 

without any additional expenditure to the Port. The Contractor shall mobilize the 

alternate dredger(s) immediately, in case of breakdown without waiting for an instruction 

from department so as to comply with above requirement. 

2.7 Dredging Programme 

2.7.1 Before commencement of dredging, the dredging programme will be prepared by the 

Contractor in consultation with the Deputy Conservator and the Employer, matching with 

the Dredger deployment schedule submitted by the Contractor. It shall be ensured that the 

actual dredger deployment generally adhere to the Dredger deployment schedule 

contemplated at the time of the bid. However, the performance of the dredging shall be 

continuously monitored and in case the expected progress of Work is not achieved, the 

capacity of the dredgers shall be increased as directed by the Engineer, at no extra Cost. 

Notwithstanding the above, it will be the sole responsibility of the Contractor to plan the 

dredging programme, so as to achieve the depth in the basin/ channel as specified at 2.3 

above. 

2.7.2 No claim shall also be entertained by the Port on account of delay due to shipping 

movements, due to restriction by Indian Navy on account of firing exercise or for similar 

reasons. 

2.8 Disposal of Dredged Material. 

2.8.1 The dredged material shall be conveyed and disposed off in the specified dumping area as 

detailed hereunder. 

2.8.2 The dredged material shall be conveyed and disposed off in the specified dumping area. 

Two dumping areas are one on south and the other on the north of approach channel is 

shown in Figure -3 below. These dumping areas are approximately 12.999 km located at 

295
0
 57‟ 16.8” and 11.797 km located at 236

0
 24‟ 47.2” from No.7 and No.8 buoys 

respectively. The dredged material may be dumped predominantly at the south dumping 

area and north dumping area may be used only when there are hindrances for accessing 

the southern dumping area. The material shall be dumped only beyond the distances 
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specified above and where water depth is 20 m or more, spreading evenly over an area 

having a diameter of 3 km, in such a way that the depth shall not be less than 19 m at any 

time. 

 

 

Figure -3 Proposed location for Dredge Spoil Disposal 

2.8.3 Open dumping of dredged material from the Cutter Suction Dredger/ other dredgers into 

the channels are not permitted and it has to be conveyed and disposed off at the specified 

dumping area through barges. However, a proposal of the bidder to have specialized 

arrangement for avoiding of spreading of material into the channel, in such cases, 

Employer may permit the dumping at their discretion on satisfaction of the proposal 

thereof. 

2.8.4 In case of dumping of dredged material by the Contractor at unauthorised places and 

times, such quantities so dumped and as assessed by the Engineer shall be removed by 

the Contractor at his cost and the same shall be dumped in the designated dumping 

ground. In addition, penal recovery shall be made based on the quantity assessed by the 

Employer. 

2.8.5 The Contractor shall mark the limits of the area(s) indicated with suitable buoys and shall carry 

out the dumping as per the instruction of the Engineer. 

2.9 Mobilisation and Demobilisation. 

Maximum allowable period for mobilization of dredgers for commencement of work 

shall be 30 days from the date of issue of Letter of Acceptance. No separate mobilisation 
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or demobilisation charges shall be payable for the deployment of dredgers and the cost of 

mobilisation and demobilisation charges of the dredgers deployed shall be included in the 

unit rate quoted for the Works. 

2.10 Water, Fuel and Other Consumables for Dredger/Craft. 

2.10.1 As there is scarcity of water, the Port will not be in a position to supply water to the 

dredgers always. In such cases, the Contractor will have to make his own arrangements at 

his Cost. However before doing so, clearance from the Dy. Conservator of the Port shall 

be obtained. The rates for supply of fresh water by the Port will be as per the Scale of 

Rates applicable from time to time. 

2.10.2 Fuel, oils and other consumables required for the dredger(s) and other crafts shall be 

arranged by the Contractor at his own Cost. 

2.11 Berthing Facilities for Maintenance 

For maintenance, repairs, bunkering etc. of Contractor‟s floating crafts, the Employer 

will provide suitable berthing facilities subject to availability free of Cost to the 

Contractor as and when available/necessitated for a maximum period of 3 Days in a 

month per dredger. For the period exceeding 3 Days, if any per dredger, the berth charges 

shall be to the account of the Contractor at the prevailing rates in the Port. The Contractor 

can also avail the facility on cumulative basis subject to availability of berth. . If the 

number of dredgers deployed for the Work is more than two at a time, then the charges 

towards providing berthing facilities for the additional dredger(s) shall be to the account 

of the Contractor and shall be recovered from the Contractor‟s running account bills. 

2.12 Vessel Related Charges 

All vessel related charges including pilotage, tug, berth hire charges for dredgers will be 

to the account of the Employer during the period of this contract including the 

demobilisation period of two weeks except for the berth charges as per Clause 2.11 

[Berthing facilities for maintenance] above. If the number of dredgers deployed for the 

Work is more than two at a time then the charges in respect of the additional dredger(s) 

shall be to the account of the Contractor and recovered from his running account bill as 

per the Cochin Port‟s Scale of Rates as amended from time to time. 

2.13 Transit Ships 

The Contractor shall submit to the Employer every week a statement showing the 

proposal for positioning and or mooring his Equipment and crafts during the ensuing 

week and finalise the programme of dredging in consultation with the Dy. Conservator. 

The programme of dredging thus finalized shall be binding on the Contractor. 

2.14 Traffic 

2.14.1 Cochin Port is an operational Port and it is to use the navigational channel for the vessels 

movement. When the dredging is undertaken in the basin, there will be normal vessel 
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movement in the adjacent channel. Hence, care shall be taken to carryout the work 

without any hindrance to the above vessel movement during the progress of work. No 

claim towards any delay on this account shall be entertained by the Port. 

2.14.2 The Contractor shall at all times observe and comply with all Laws including regulations 

that are relating to the navigation manoeuvring, and anchorage of his floating craft being 

used throughout the Works and shall get their craft within the Port limits or at the Work 

Site. The Contractor shall comply with the instructions given by the Employer in this 

regard. The Contractor shall carry out his Works strictly in such a manner, which would 

not obstruct or endanger the normal use of the channels, anchor areas, wharves and 

approaches thereto. The priority of navigation within Port limits will be always at 

discretion of the Employer. The Employer shall not be responsible for any inconvenience, 

losses or delays to the Contractor arising due to the priority not being given to their 

floating craft for moving about within Port limits as per decision of the Employer. 

2.15  Maintenance / Special Repairs 

No compensation will be paid to the Contractor by the Employer for the time utilized for 

routine maintenance and special repairs due to break down etc. of the dredgers and other 

crafts. 

2.16 Loss or Damages to Port’s Crafts/ Personnel. 

The Contractor shall be responsible for any collision/damage to craft/Plant/equipment 

such as fenders, cranes, mooring buoys etc. of the Employer / Employer‟s Licensor and 

for any injury/accident to any of the Employer‟s Personnel deployed directly or indirectly 

for the Work and Contractor shall keep the Employer indemnified against all such 

damages and injuries/accidents. This is applicable for the personnel during the course of 

his duty from the time of boarding the boat provided by the Contractors for transit to the 

dredger(s) and till the time of disembarkation from the boat. If the Contractor fails to 

indemnify the Employer for any losses, the same shall be adjusted from any money or 

monies due to the Contractor under the terms of this Agreement. 

2.17 Working Time 

The Contractor is free to Work throughout Day and night and even on holidays. 

2.18 Departmental Supervision 

The expense towards Employer‟s supervision shall be borne by the Employer. Essential 

facilities like boarding and accommodation etc. on board the dredger and boat transport 

for Pilot shall be provided by the Contractor at his Cost. Port officers like Asst. Engineer, 

Asst.Exe. Engineer, Exe.Engineer, Superintending Engineer, Dy. Chief Engineer, Chief 

Engineer, Deputy Conservator, etc., may make occasional visit on board the dredger as 

desired by them. The Employer may also send on board Employer‟s 

Engineer(s)/Surveyor(s) for witnessing the dredging and dumping by the dredgers. 

Essential facilities like boarding, accommodation etc. shall be provided by the Contractor 
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at no extra Cost for the above personnel of the Employer. Maximum two representatives 

of the Employer may stay on board at a time apart from the Pilot. 

Third Party Certification Agency shall be engaged for monitoring/supervision of the 

dredging work and for conducting surveys. 

2.19 Transportation Facilities 

The Contractor shall provide a boat of 8 persons capacity with license for operating 

through port waters, at his own cost, exclusively for the departmental staff for 

supervision works, throughout the contract period. The supply shall commence not later 

than 15 days from the date of commencement of dredging. The boat shall be available 

round the clock on all days including Sundays and holidays. The boat and its operators 

shall have valid registration and insurance. All consumables and stores for the safe 

working of the boat and its operators as necessary should be provided by the contractor 

and nothing will be given by the Port for the running of the boat under this contract. The 

Contractor shall be solely responsible for the consequences arising out of any loss or 

damage/accident etc. caused to the boat on duty. If the Contractor fails to provide boat as 

above, the department will hire the same, the actual cost of which will be deducted from 

the Contractor‟s bills or an amount of Rs.10,000/- per day or part thereof shall be 

deducted from the Contractor‟s running bills. 

2.20 Dredge Area clear of Natural/Artificial Under Water Obstructions. 

2.20.1 To the best of the knowledge of the Employer, there are no major artificial or uncharted 

obstructions existing in the form of sunken wrecks of ships or Plants in the area to be 

dredged. However, if any obstructions like sunken buoys, barges or pontoons, small 

anchors, steel plates, angles, boulders, concrete pieces upto a size of 3m x 2m /2 tonnes 

are encountered these shall be removed by the Contractor at his own risk and no claim 

whatsoever on this account will be entertained by the Employer. The Contractor is not 

entitled to an extension of time or an adjustment of contract price for such obstructions to 

be removed or can be removed by the dredging equipment. The Employer‟s decision in 

this regard shall be final and binding on the Contractor. 

2.20.2 During the dredging operation, any damage occurring to the Contractor‟s dredger, 

equipment and floating crafts due to artificial uncharted obstructions shall be covered and 

compensated through the Marine Insurance Policy and P & I cover only. However, the 

amount deductible service shall be reimbursed by the Employer. 

2.21 Clearance of the Site on Completion 

On completion of the Work, the Contractor shall clear away and remove from Port, the 

dredger, other Plants, materials etc. and Temporary Works of every kind. The Contractor 

shall also forthwith dispatch, raise and remove any Plant (floating or otherwise) 

belonging to him or to any person employed by him which might have sunk in the course 

of the Work or otherwise deal with the same as directed by the Engineer and until the 
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same is raised and removed, the Contractor shall set on such buoys and display at night 

such lights, for the safe navigation as may be required by the Port Authority. In the event 

of the Contractor not carrying out the obligation imposed upon him by this Clause, the 

Engineer shall raise and remove the same (without prejudice to the right of the Employer 

to hold the contractor liable) and the Contractor shall pay to the Employer all costs 

incurred in connection therewith or the same shall be adjusted from any money (ies) due 

to the Contractor under the terms of this Agreement. The fact that the sunken vessel/craft 

or plant is insured or has been declared a total loss, shall not absolve the Contractor from 

his obligation under this Clause, to raise or remove the same. 

2.22 Contractor’s Office and Personnel 

2.22.1 The Contractor shall provide and maintain a suitable office at Kochi to which the 

Employer or its representatives may send communications and instructions. Contractor 

has to appoint a single person as the Contractor‟s Representative and shall give him all 

authority necessary to act on the Contractor's behalf under the Contract and for liaisoning 

with the Employer. He shall receive, on behalf of the Contractors, directions, instructions 

or other notices from the Employer. The Employer shall be at liberty to object and require 

the Contractor to remove forthwith from the Works any person including Dredger 

Commander, Engineer or Dredge Master provided by the 

Contractor who, in the opinion of the Employer misconducts himself, or is incompetent 

or negligent in the proper performance of his duties or whose presence on board the 

dredger is otherwise considered by the Employer to be undesirable or impedes the 

progress of the Work and such person shall not be again allowed upon the Works without 

the consent of the Employer. Any person so removed shall be replaced with suitable 

person as soon as possible. 

2.22.2 The Contractor‟s representative shall always be available at site. In case of temporary 

charge as per clause 4.3 of General Conditions of Contract (Contractor‟s Representative), 

this shall not be for more than 5 days continuously and such charge shall not be for more 

than a total of 14 days in a month. 

2.22.3 The Contractor shall appoint an experienced Project Manager with minimum 

qualification as Graduate in Civil Engineering with 10 years experience/Dredge Master 

with 10 years experience, for monitoring and reporting on the day-to-day activities to the 

Engineer in charge. 

2.22.4 If the Project Manager is not available at site for more than 3 days continuously or if he is 

not available for a total of 10 days in a month, an amount of Rupees One lakh per month 

will be deducted for such absence from the Running Account Bills/payment due to the 

contractor. 
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2.23 Accident or Injury to Contractor’s Workmen 

The Employer shall not be liable for, or in respect of, any damages or compensation 

payable at Law in respect or in consequence of any accident or injury to any workmen or 

other person in the employment of the Contractor or any Sub-contractor save and except 

an accident or injury resulting from any default of the Employer, his agents or servants 

and the Contractor shall indemnify and keep the Employer indemnified against all such 

damages and compensation and against all claims, demands, proceedings, Costs, charges 

and expenses whatsoever in respect thereof or in relation thereto. 

 

2.24 Insurance against Accident to Workmen 

The Contractor shall insure against such liability and shall continue such insurance during 

the whole of the time that any persons are employed by him on the Works. Provided that, 

in respect of any persons employed by any Sub-contractor, the Contractor‟s obligations to 

insure as aforesaid under this Sub-clause shall be satisfied if the Sub-contractor shall 

have insured against the liability in respect of such persons in such manner that the 

Employer is indemnified under the policy, but the Contractor shall require such Sub-

Contractor to produce before the Employer, such policy of insurance and the receipt for 

the payment of current premium. 

2.25 Compliance with Statutes, Regulations etc. 

The Contractor shall conform in all respects with the provisions of any such Statute, 

Ordinance or Law as aforesaid and the Regulations or Bye-laws of any local or other duly 

constituted authority which may be applicable to the Work or to any Temporary Work 

and with such rules and regulations of public bodies and Companies as aforesaid and 

shall keep the Employer indemnified against all penalties and liability of every kind for 

breach of any such Statute, Ordinance or Law, Regulation or Bye-laws. 

All statutory liabilities towards Contractor‟s staff including but not limited to Contract 

Labour (Regulation and Abolition Act) 1970, Interstate Migrant Workmen Act 1979, 

Employees Provident Fund and Miscellaneous provisions Act 1952, The Minimum 

wages Act 1948, The payment of Wages Act, 1936, The Employees Compensation Act, 

1923, Industrial Disputes Act 1947, Employees State Insurance, Workmen Compensation 

Act-1923, and their amendments etc shall be the prime responsibility of the Contractor. 

2.26 Return of Labour 

The Contractor shall deliver to the Employer or at the office of Employer a return in 

detail in such form and at such intervals as may be prescribed showing the staff on board 

the dredger and the names with age of the other staff from time-to-time employed by the 

Contractor ashore for the purpose of issuing dock entry permit. 
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2.27 Dredging Licence, Customs Clearance etc. 

The Contractor should obtain necessary licences from the DGShipping.  

The Employer shall not be responsible to the Contractor where clearance is required by 

the customs for bringing the dredger and other Plants and materials and other things 

required. However, any documentary assistance to obtain such clearance will be rendered 

without any financial commitment. 

2.28 Official Secrets 

2.28.1 The Contract involves an obligation of secrecy and the Contractor, his agents, servants or 

Sub-contractor or their agents or servants shall observe and comply with the requirements 

of the Indian Official Secrets Act 1923, and the rules there under or any statutory 

modifications or re-enactments thereof. Any breach of this clause shall constitute a 

breach of the Contract. 

2.28.2 The Contractor shall not disclose to anybody the details of Drawings and sounding charts 

prepared by him and of the Work on which it is engaged without the approval of the 

Employer. No photographs of the Port area shall be taken or permitted by the Contractor 

to be taken by any of his employees without the approval of the competent authority and 

no such photographs shall be published, or otherwise circulated without the approval of 

the Employer. 

2.29 Daily Dredging Report (DDR) 

2.29.1 Dredging is to be undertaken in accordance with the Drawings and as directed. 

2.29.2 The Contractor shall supply to the Deputy Conservator/ Engineer, DDR signed jointly by 

the representatives of the Employer and the Contractor in duplicate along with a soft copy 

MS Excel format. 

2.29.3 DDRs shall contain: 

(i) track record of the dredger viz. position, time and the track and the location from 

where the dredger/barges took various loads. 

(ii) Time of dumping and depth of water at dumping area. 

2.29.4 The Contractor shall submit the DDR to the representative of the Engineer on the next 

Day in his office. 

2.30 Bills & Payments Schedules. 

2.30.1 The bill for payment shall be prepared based on the approved sounding charts and as per 

the Contract conditions. Bills shall be presented by the Contractor every month based on 

differential sounding alongwith detailed quantity calculations. Based on the agreed Pre-

dredging soundings taken before commencing the work and the sounding taken for the 

month, the quantity of Capital Dredging achieved during the month shall be calculated. 

The bills presented by the Contractor not fulfilling the above conditions will be rejected. 
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Payment for the qualified bill will be paid within 30 Days of presentation of the bill. 

Recoveries if any for the services rendered by the Employer will be made from the 

advance payment released to the Contractor. Any delay in release of the above advance 

shall not be considered as delayed payment attracting financial charges. 

2.30.2 During the progress of capital dredging work, interim payment will be made on monthly 

basis for the actual quantity of capital dredging work done. The quantity shall be assessed 

on the basis of agreed pre-dredging sounding and last joint monthly sounding taken 

during the month, limited to the depth specified to be made available in the Basin on 

completion of the work. The rate payable for the interim payment shall be worked out 

based on the unit rate quoted for the item in the schedule of Quantities. 

2.30.3 After attaining specified depth (-)10.0m CD / (-)6.0m CD, the work shall be treated as 

completed and will be taken over by the Employer. After taking over, maintenance of the 

achieved depth will not be the responsibility of the Contractor. The removal of siltation 

during the execution of the work shall be the responsibility of the Contractor. 

2.30.4 On or before the date of expiry of the Contract Period, the Contractor shall hand over to 

Employer the basin with the specified minimum depth of (-)10.0m CD / (-)6.0m CD. 
 

2.31 Liquidated Damages (LD) for Delay in Completion 

2.31.1 In the event of failure by the Contractor to complete the execution of the work within the 

time stipulated in the contract, or within the period of extension if any granted by the 

Employer in terms thereof, the Contractor shall pay to the Employer as liquidated 

damages for delay in completing the work inclusive of Sundays and holidays a sum equal 

to 0.50% of total contract value per week or part thereof subject to maximum of 10% of 

the contract value.  The Employer shall have the right to deduct this amount from any 

payment due or which may thereafter become due to the Contractor or from any amount 

lying with them or under their control. No alteration which may be made in the scope of 

the work or specification shall be a ground or an excuse for not completing the work 

within stipulated time not prevent the deductions of the said liquidated damages unless an 

extension of time for completing the work shall be allowed by the Employer in writing 

when ordering alterations. The payment or deduction of such damages shall not relieve 

the Contractor from his obligations to complete the works or from any other of his 

obligations and liabilities under this contract. 

2.31.2 For levying LD, the Employer is not required to have documentary evidence to quantify 

or prove the losses suffered by the Employer due to delay in completion of Work by the 

Contractor, as per Agreement conditions. 

2.32 Insurance 

The Contractor shall insure dredger and other supporting crafts / equipment deployed 

for the Work against normal marine risks. The dredger should also have Protection and 

Indemnity (P&I) or such cover, which shall include salvage of said dredger in case she 
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is sunk within the Port limits and is required to be salvaged by the Employer. The 

Contractor should indemnify the Port of all losses, which may occur due to blockage of 

channel caused by damage to or sinking or due to any such happening to the dredger 

and other vessels deployed by the Contractor. He shall also indemnify the Employer for 

any claims against the Port or its officers arising out of any accident, failure or 

negligence on his part. The Employer shall not be liable for or in respect of any demand 

or compensation payable under Law or orders of court in respect of or in consequence 

of any accident, death or injury due to the above and the Contractor shall indemnify and 

keep the Employer indemnified against all such damages and compensation and against 

all claims, damages, proceedings, Costs, charges and expenses whatsoever in respect 

thereof and in relation thereto. Should the Employer have to pay any money in respect 

of such claims or demands as aforesaid, the amount so paid and the Cost incurred by 

the Employer shall be paid by the Contractor and the Contractor shall not be at liberty 

to dispute or question the right of the Employer to make such payments 

notwithstanding, the same may have been paid without the consent of the Contractor. 

2.33 Care of Works 

From the commencement to the completion of the Work, the Contractor shall take full 

responsibility for the care of dredger, its staff and his other employees in connection 

with the Work thereof and in case any damage, loss or injury shall happen to the Works 

or any part thereof or to any Temporary Work from any cause whatsoever, he shall at 

his own Cost repair and make good the same so that the Work shall be completed in 

good order and in conformity in every respect with requirement of the Contract. In the 

event of any such damage, loss or injury happening from any of the excepted risks, the 

Contractor shall if and to the extent required by the Engineer, make good the same as 

aforesaid and it will be to the account of the EMPLOYER. 

2.34 Indian Contract Act 

The Contract shall be governed by the Indian Contract Act and all payments due to the 

Contractor under the Contract will be made IN INDIAN RUPEES ONLY. 

2.35 Performance Security and Retention money 

2.35.1 The value of the Performance Security shall be 10% of Accepted Contract Amount and 

shall be valid upto 30 days beyond the contract period. 

2.35.2 The Performance Security and Retention money shall be released after 30 Days of expiry 

of the Contract period subject to the conditions regarding Performance Security and 

Retention money as stated in sub clause 4.2 of General Conditions of Contract 

[Performance Security]. 

2.35.3 In case Dredging firm do not own the Dredger and plan to execute the  capital dredging 

works by other modes of arranging the Dredgers either fully or partially by wet leasing, 

hire etc. the above firm has to pay additional performance guarantee of 5% in addition to 
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the performance guarantee indicated above which will be returned without interest after 

satisfactory completion of dredging work, in case the firm gets the contract. 

2.36 Advance Payment 

2.36.1 The Employer shall not make any advance payment for mobilisation of equipment or on 

any reason whatsoever.  

2.37 Sub-letting of Contract 

2.37.1 The Contractor shall not sub-let any portion of the Contract without the prior written 

approval of the Engineer. The Contractor shall be responsible for all or any of the acts of 

commission or omission of Sub-contractor who may carry out any Work or supply any 

material in connection with the Contract whether such Sub-contractor is selected by the 

Engineer or by the Contractor. 

2.37.2 The Contractor shall make good any loss or damage suffered by the EMPLOYER due to 

any default, neglect or failure on the part of such Sub-contractor in relation to such Work 

or material. 

2.38 Settlement of Dispute and Arbitration 

2.38.1 General 

2.38.1.1 Except where otherwise provided in the Contract, all questions and disputes relating to 

the meaning of the Specifications, Design, Drawings and Instructions hereinbefore 

mentioned and as to the quality of workmanship or materials used on the Work or as to 

any other question, claim, right, matter or thing whatsoever in any way arising out of 

or relating to the Contract, Designs, Drawings, Specifications, Estimates, Instructions, 

Orders or Conditions or otherwise concerning the Works or the execution or failure to 

execute the same whether arising during the progress of the Work or after the 

cancellation, termination, completion or abandonment thereof, shall be dealt with as 

mentioned hereinafter. 

2.38.1.2 If the Contractor considers any Work demanded of him to be outside the requirements 

of the Contract, or disputes any Drawings, record or decision given in writing by the 

Engineer on any matter in connection with or arising out of the Contract or carrying 

out of the Work, to be unacceptable, he shall promptly within 15 days, request the 

Engineer in writing for written instruction or decision. Thereupon, the Engineer shall 

give his written instructions or decision within a period of one month from the receipt 

of the Contractor's letter. 

2.38.1.3 If the Engineer fails to give his instructions or decision in writing within the aforesaid 

period or if the Contractor is dissatisfied with the instructions or decision of the 

Engineer, the Contractor may, within 15 days of the receipt of Engineer's decision, 

appeal to the Chairman who shall afford an opportunity to the Contractor to be heard, 

if the latter so desires, and to offer evidence in support of his appeal.  The Chairman 
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shall give his decision within 30 days of receipt of Contractor's appeal.  If the 

Contractor is dissatisfied with this decision, then: 

a) the Dispute in respect of Contract of value upto Rs.1 Crore shall not be referred 

for adjudication through Arbitration; and 

b) if the value of the Contract is exceeding  Rs.1 Crore and upto Rs.5 Crores: 

(i) the Dispute shall be resolved through Arbitration by  a Sole Arbitrator  

appointed by the Chairman of Cochin Port Authority; 

(ii) the Contractor shall within a period of 30 days from receipt of the 

decision of the Chairman, give notice to the Chairman for appointment 

of Arbitrator, failing which, the said decision shall be final, binding and 

conclusive and not referable to adjudication by the Arbitrator. 

If the Arbitrator so appointed is unable or unwilling to act or resigns his 

appointment or vacates his office due to any reason whatsoever, another 

Sole Arbitrator shall be appointed in the manner aforesaid. Such person 

shall be entitled to proceed with the reference from the stage at which it 

was left by his predecessor. 

c) if the value of the Contract is above Rs.5 Crores,  the Contractor shall within 

30 days of receipt of the decision of the Chairman, appoint an Arbitrator and 

give notice to the Chairman and the dispute shall be resolved through Arbitral 

Tribunal  as detailed below:  

The Arbitral Tribunal shall be a panel of three Arbitrators, one to be appointed 

by each Party and the third to be appointed by the two Arbitrators appointed by 

the Parties. A Party requiring Arbitration shall appoint an Arbitrator in writing, 

inform the other Party about such appointment and call upon the other Party to 

appoint its Arbitrator. If the other Party fails to appoint its Arbitrator, the Party 

appointing Arbitrator shall take steps in accordance with Arbitration and 

Conciliation Act, 1996 or any statutory modifications or re-enactment thereof 

d) In case the dispute or difference is relating to interpretation and application of 

the provisions of commercial contract between Central Public Sector 

Enterprises (CPSE), Port Authority inter se or CPSE and Government 

Department, such disputes or difference shall be taken up by either Party for 

resolution through Administrative Mechanism for resolution of CPSEs 

Disputes (AMRCD) as mentioned in DPE OM F.No.4(1)/2013-

DPE(GM)/FTS-1835 dated 22-05-2018. 

2.38.2 Arbitration 

2.38.2.1 It is a term of this Contract that the Party invoking arbitration shall give a list of 

disputes with amounts claimed in respect of each such dispute along with the notice 

for appointment of arbitrator and giving reference to the rejection by the Chairman of 

the appeal. 

2.38.2.2 It is also a term of this Contract that no person other than person / persons appointed as 

aforesaid should act as Arbitrator / Arbitrators and if for any reason that is not 

possible, the matter shall not be referred to Arbitration at all. 
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2.38.2.3 It is also a term of this contract that if the Contractor does not make any demand for 

appointment of Arbitrator in respect of any claims in writing as aforesaid within 120 

days of receiving the intimation from the Engineer that the final bill is ready for 

payment, the claim of the Contractor shall be deemed to have been waived and 

absolutely barred and the Employer or his authorized representative shall be 

discharged and released of all liabilities under the Contract in respect of these claims. 

2.38.2.4 The Arbitration shall be conducted in accordance with the provisions of the 

Arbitration and Conciliation Act, 1996 (26 of 1996) or any statutory modifications or 

re-enactment thereof and the rules made there under and for the time being in force 

shall apply to the Arbitration Proceeding under this clause. 

2.38.2.5 It is also a term of this Contract that the Arbitrator / Arbitral Tribunal shall adjudicate 

only on such disputes as are referred to him/them and give separate award against each 

dispute and claim referred and in all cases where the total amount of the claims by any 

Party exceeds Rs.1,00,000/- the Arbitrator shall give reasons for the award.  

2.38.2.6 It is also a term of the Contract that if any fees are payable to the Arbitrator, these shall 

be paid equally by both the Parties. 

2.38.2.7 It is also a term of the Contract that the Arbitrator/Arbitrators  shall be deemed to have 

entered on the reference on the date he / they  issues notice to both the Parties calling 

them to submit their statement of claims and counter statement of claims.  The venue 

of the Arbitration shall be at Cochin. The fees, if any, of the Arbitrator shall, if 

required to be paid before the award is made and published, be paid half and half by 

each of the Parties.  The cost of the reference and of the award (including the fees, if 

any, of the Arbitrator) shall be in the discretion of the Arbitrator who may direct  by 

whom and in what manner, such costs or any part thereof shall be paid and fix or settle 

the amount of costs to be so paid. 

2.38.3 Settlement of Disputes through Conciliation 

In the event of any dispute or differences between the Parties which could not be resolved 

amicably by mutual consultations / Arbitration, then the Chairman of Cochin Port 

Authority may refer such unresolved disputes or differences to a Conciliation Committee 

/ Council comprising of independent subject experts, set up by the Port Authority to 

enable speedy disposal of pending / new cases. Recourse to such Conciliation shall be 

open before during or after the arbitration proceedings. The award of the Conciliation 

Committee / Council, if agreed by both the Parties, shall then be placed for consideration 

of the Board of Trustees of Cochin Port subject to the Delegation of Powers. 

2.39 Governing Law 

The Contract shall be interpreted and have effect in accordance with the Law of India and 

no suit or other proceedings relating to this Contract shall be filed or taken by the 

Contactor in any court of law except in the court of competent jurisdiction in Kochi. 
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2.40 Safety, Security and Protection of the Environment The Contractor shall, throughout 

the Contract period, 

a) have full regard for the safety of all persons entitled to be upon the Site and 

keep the Site (so far as the same is under his control) and the Work (so far as 

the same is completed or occupied by the Employer) in orderly state 

appropriated to the avoidance of danger to such persons. 

b) and take all reasonable steps to protect the environment on and off the Site and 

to avoid damage or nuisance to persons or to property of the public or others 

resulting from pollution, noise, or other causes arising as a consequence to his 

method of operation. 

2.41 Reporting Accidents 

The Contractor shall report to the Employer / Dy. Conservator details of any accidents 

as soon as possible after its occurrence. In the case of any fatality or serious accident, 

the Contractor shall in addition, notify the local police authorities immediately by 

available means. 

2.42 Sample Collection from Dredgers. 

Samples of the mixture in the hopper if required by the Engineer are to be collected and 

handed over in suitable plastic containers by the Contractor at his Cost for the purpose of 

testing. Sample shall be collected in the presence of Engineer‟s representative. If the 

Contractor fails to collect samples and hand over, a lump sum amount will be recovered 

from the Contractor and the same amount will be decided by the Engineer. The decision 

of Engineer in this regard shall be final and binding. 

2.43 Failure of Contractor 

2.43.1 If the Contractor abandons the Contract or fail to commence the Work (without valid 

reasons acceptable to the Port) or suspends progress of Work for long duration (5 Days) 

before initially achieving the stipulated depth in the basin, the Employer may after giving 

7 Days notice in writing to the Contractor, carry out the remaining Work in full or part as 

deemed necessary at the Cost and risk of the Contractor. 

2.43.2 If the Contractor suspends the work unilaterally without any valid reason acceptable to 

the Port, penalty at the rate of Rs.50,000 per day, for the first five days and 

Rs.1,00,000/day for the next seven days will be recovered from the Contractor . If the 

suspension period (non working days) exceeds 30 days, the contract is liable to be 

rescinded. 

2.44 Duties of the Engineer/  Deputy Conservator (DC)’s Representative 

The Engineer DC‟s Representative is a person appointed by the Engineer/DC. The 

Representative is responsible to the Engineer / DC and shall carryout such duties and 

exercise such authority as may be delegated to the Representative by the Engineer / DC. 
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2.45 Engineer /  Deputy Conservator (DC)’s Authority to Delegate 

The Engineer/ DC may from time to time delegate to the Representative any of the duties 

and authorities vested in the Engineer/ DC and he may at any time revoke such 

delegation. Any such delegation or revocation shall be in writing. Any communication 

given by the Representative to the Contractor in accordance with such delegation shall 

have the same effect provided that: 

(a) any failure of the  Representative to disapprove any Work, materials or Plant shall 

not prejudice the authority of the Engineer/ DC to disapprove such Work, materials 

or Plant and to give instructions for the rectification thereof; 

(b) if the Contractor questions any communication of the  Representative, he may refer 

the matter to the Engineer/ DC who shall confirm, reverse or vary the contents of 

such communication 

2.46 Deployment of Staff by the Engineer / Deputy Conservator (DC) 

The Engineer / Deputy Conservator shall deploy any number of persons in carrying out 

duties. Such persons have the authority to carry out their duties, acceptance of materials, 

verifications of Drawings, checking the surveys, quantities of dredging, checking the 

locations of disposals of dredged material, plant or workmanship as being in accordance 

with the Contract, and any instructions given by any of them to the Contractor for those 

purposes shall be deemed to have been given by the Engineer /DC‟s Representative on 

behalf of the Engineer./ DC. 

2.47 Variation Exceeding +/- 30%: 

If on certified completion of the whole of the works, it shall be found that a reduction or 

increase greater than 30 per cent of the sum named in the Letter of Acceptance results 

from: 

a) The Aggregate effect of all variation orders; and 

b) All adjustments upon measurement of estimated quantities set out in the Schedule 

of Quantities, but not from any other cause the amount of the Contract Price shall 

be adjusted by such sum as may be agreed between the Contractor and the 

Employer or failing agreement, fixed by the Employer having regard to all material, 

and relevant factors, including the Contractor's site and general overhead costs of 

the Contract. 

2.48 Additions and Alterations 

Employer shall have power and authority from time to time and at all times to make 

amendments or additions or alterations or changes in the scope of the work, and 

specifications,  drawings and bill of quantities and give such further instructions and 

directions as may appear to the Employer necessary and proper for the guidance of the 

Contractor and the good and efficient execution of the works and the contractor shall 
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receive, obey and be bound by the same according to the true intent and meaning thereof 

as if the same had been mentioned or referred to in the scope of the work, specifications,  

Bill of Quantities and Schedules and drawings.  The Employer may also vary or alter the 

lines, levels or positions of any of the works contemplated or may order any of the works 

contemplated thereby to be omitted, with or without the substitution of any other works 

in lieu thereof,  or may order any work or any portion of works executed  or partially 

executed to be removed, changed or altered, if required, and may order that other work  

shall be substituted in lieu thereof and any difference in the cost occasioned by any such 

diminution or alteration so ordered and directed shall be added to or deducted from the 

Contract Price based on rates available in the contract or where the rates are not specified 

a  suitable rate backed up by rate analysis shall be  submitted by the Contractor and 

agreed upon between the contractor and  the Employer. In the event of disagreement, the 

Employer shall fix such rates or prices as shall in their opinion, be reasonable and proper 

having regard to the circumstances.  The Contractor shall give to the Employer before 

the tenth day of every month, a statement in writing of any extra work which he may 

have performed during the preceding month, failing which any claim for which he may 

afterwards make for payment on account of any such extra work will not be allowed. 

 

2.49 ESI and EPF Act 

The Contractor shall comply with all the provisions of the Indian   Workmen's 

Compensations Act, Provident Fund Regulations, Employees Provident Fund and ESI 

Act etc. amended from time to time and rules framed there under and other laws 

affecting the contract labour that may be brought in to force from time to time. 

3.0 THE SITE 

3.1 General Site Information. 

Refer Clause No.3.0 [SITE INFORMATION] of Technical Specification 

4.0 SURVEYS AND LEVELS TO BE AGREED 

4.1 Before the Works of any part thereof begun, the Contractor's Representative and the 

Employer‟s Representative shall together survey and take levels of the Site of the Works 

both above and below water level / Chart Datum level, and agree all particulars on which 

the measurements of the Works are to be based. Such particulars shall be plotted by the 

Contractor and after agreement, the Drawings shall be signed by the Contractor/ 

Contractor's Representative, Deputy Conservator‟s Representatives and Representative of 

external agency, if any.  

4.2 All fortnightly surveys charts shall also be plotted by the Contractor and after Agreement, 

the Drawings shall be signed by the Contractor/ Contractor‟s Representative, Deputy 

Conservator‟s Representatives and Representative of external agency, if any. 
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4.3 Failing such surveys and agreements being prepared and/or signed by the Contractor, the 

surveys and sounding charts of the Employer shall be final and binding on the Contractor.  

4.4 The Contractor shall be entirely responsible for the horizontal and vertical alignment, the 

levels and correctness of every part of the Work and shall rectify any errors or 

imperfection therein. Such rectification shall be carried out by the Contractor, at his own 

Cost. 

5.0 SETTING OUT THE WORKS 

5.1 The Employer shall furnish the relevant existing grid points with bench Mark with 

reference to Cochin Port Chart Datum. It shall be Contractor's responsibility to the set out 

the necessary central points on land and to set out alignment. The Contractor shall have in 

his employee‟s efficient survey team for this purpose and the accuracy of such setting out 

Works shall be Contractor's sole responsibility. 

5.2 Before beginning the Work the Contractor shall work out the control points on ground 

which are pre requisite for carrying out hydrographic surveys, accurately, with suitable 

markers as approved by the Deputy Conservator‟s Representative. All these points and 

markings shall be checked and accepted by the Contractor‟s Representative before 

starting the Work. 

5.3 The Contractor shall also provide necessary equipment, labour and other facilities for 

proper checking of triangulation / bench mark stations and inspection of the points during 

the survey and dredging operations at no Cost to the Employer.  

5.4 The Contractor shall give the Employer not less than 24 hours notice in writing of his 

intention the set out or give levels for any part of the Works so that arrangements may be 

made for checking the Work. 

5.5 Work shall be suspended for such times as necessary for checking lines and levels on any 

part of the Works. 

5.6 The Contractor shall at his own expense provide all assistance, which the Employer may 

require for checking the setting out. 

6.0 ORDER OF WORKS 

The order in which the Works are to be carried out shall be to the approval of the 

Engineer and shall be such as to suit the detailed method of dredging adopted by the 

Contractor as well as the CPM scheduleand shall be carried out without affecting the Port 

operation. 

7.0 CO-ORDINATION AND INSPECTION OF WORKS 

The Co-ordination and inspection of the day-to-day Work under the Contract shall be the 

responsibility of the Engineer. The written instructions regarding any particular Work 

will be normally passed by the Engineer. A Work/Site order book will be maintained by 

the Contractor for each sector in which aforesaid written instructions will be entered. 
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These will be signed by the Contractor or his authorized representative by way of 

acknowledgment within 12 hours. A copy such instruction shall be forwarded to the 

Engineer time to time. 

8.0 WORK IN MONSOON 

The execution of the Work entails working in the monsoon period. The Contractor must 

maintain sufficient equipment, Plant and labour force as may be required for the Work 

and execute the dredging & render assistance for surveying according to the prescribed 

schedule. It is preferred that all barges shall be self propelled and capable of carrying out 

the work safely during monsoon. Allowing dump barges will be conditional at the 

discretion of the Dy. Conservator of the Port. No claims of what so over shall be 

acceptable in case of denial of permission for any dump barges. All the crafts engaged for 

the work shall be sea worthy and shall have appropriate Licenses and facilities as 

statutorily required for the respective craft. No special rate will be considered for carrying 

out the work in monsoon. 

9.0 CONTRACTOR'S WORKING AREA 

9.1 The area as available with the Employer shall be allowed to the Contractor as Work Area. 

9.2 The Contractor shall submit to the Engineer for his approval, Drawings and proposals for 

any Temporary Works such as, storage yard, office, store, false work and temporary 

platforms, workshop, etc. which he intend to construct for the execution of the Contract 

and no such Work shall be constructed before obtaining the written approval of the 

Engineer. 

9.3 The Contractor shall obtain permission for any Temporary Work and would ensure that 

during execution of Works, the statutory requirements of the concerned authorities such 

as Cochin Port Authority/ Cochin Corporation/Indian Navy/ Local Police, etc. would be 

compiled with. 

9.4 Not less than one month before the date when the Contractor intends to start erecting any 

part of the Temporary Works and staging required for carrying out the Works he shall 

furnish to the Engineer complete Drawings of that part of the Temporary Works and 

staging. The Contractor shall at the same time, if so required by the Engineer, furnish 

design calculations in respect of such Temporary Works. The Contractor shall also 

furnish to the Engineer Drawings showing the method proposed for the erection of the 

various parts of the Work. 

9.5 The furnishing to the Engineer any design for any Temporary Works and staging shall not 

relieve the Contractor of any liability or obligation under the Contract in respect of such 

Temporary Works and staging. All Temporary Works shall remain the property of the 

Contractor. 
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10.0 OPERATIONS OF THE EMPLOYER AND OTHERS 

10.1 The ordinary business and Works of the Employer and others as carried out on and in the 

vicinity of the Site will be continued during the dredging and surveying, completion of 

the Works and the execution of the Contract shall be conducted in such a way as to avoid 

interference with traffic of every kind by land and by water and with any other Works in 

progress in the vicinity. 

10.2 The Contractor's attention is drawn to the fact that other Contractors employed by the 

Employer and other entity authorized by the Employer may be working in the vicinity. 

10.3 The Contractor shall where so directed by the Engineer be required to Work to other 

Contractor's Drawings where so ever Drawings for Work not included in this Contract are 

related to particular details of the Works. 

10.4 The Contractor shall from time to time as the Engineer may direct, provide attendance on 

the other Contractors and carry out minor Works in connection with such Contracts. The 

Cost of provision of such attendance and Work as may be so required will be mutually 

agreed before commencement of attendance/Work.  

11.0 PORT AUTHORITY RULES 

11.1 The Contractor shall observe the conservancy rules relating to the Harbour and shall 

always take such necessary additional steps to keep the harbour waters free of noxious or 

unhygienic matters coming from his works as are required by the Employer. Under no 

circumstances shall inflammable material be allowed to spill to the Harbour area. 

11.2 The Contractor shall always observe and comply with the working rules and regulations 

of the Port Authority in force or as issued from time to time. 

12.0 EXISTING SERVICES. 

12.1 Drains, pipes, cables, overhead wires and similar services encountered in the course of 

the Work shall be guarded from injury by the Contractor at his own Cost so that may 

continue in full and uninterrupted use to the satisfaction of the owners thereof or 

otherwise occupy any part of the Site in a manner likely to hinder the operation of such 

services. 

12.2 Should any damage be done by the Contractor to any mains pipes, cables or lines 

(whether above or below ground). Whether or not & shown on the Drawings the 

Contractor must make good or bear the Cost of making good the same without delay to 

the satisfaction of the Engineer and of the owners. 

13.0 ENTRY ON PRIVATE OR OTHER PROPERTY 

The Contractor shall not enter upon or commence any Work in or upon, across or through 

any land, building or place being private property until authorised in writing by the 

Engineer or other competent authority to do so. 
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14.0 NOTICE OF OPERATIONS 

No important operations shall be commenced nor shall Work outside the usual working 

hours be carried out without the consent of the Engineer in writing or without full and 

complete notice also in writing being given to him. 

15.0 SECURITY AND SAFETY 

15.1 The Contractor shall comply with all regulations imposed by the Customs and Cochin 

Port Security Authorities in respect of the passage of Plant, Equipment, Vehicles, 

materials and personnel through Customs and Port barriers. 

15.2 The Contractor shall take all possible precaution to prevent out breaks of fire on the Site 

and in all offices, stores, camps and other places and things connected therewith and 

especially with respect to the safe storage of petroleum products, explosives and all other 

dangerous hazardous goods. He shall comply with all rules, regulations and orders of any 

Statutory Authority and of the Engineer at no extra Cost to the Employer. 

15.3 The Contractor shall obtain from the Employer details of any restricted areas in or around 

the Site and shall have prominently and clearly displayed for the information of his staff 

and work people notices defining any such restricted areas. Such notices shall be 

provided at his own expenses. 

15.4 The Contractor will be required to take entry passes to the restricted area of Cochin Port 

for all personnel, labourers and vehicle. No claim whatsoever on this account will be 

entertained. 

16.0 RETURNS AND DRAWINGS 

All reports, statement, returns, diagrams, photographs or Drawings, etc. which the 

contractor is required to submit to the Engineer are unless otherwise directed, to be 

furnished in the triplicate. 

17.0 POSSESSION PRIOR TO COMPLETION 

The Engineer shall have the right to take possession of or use any completed or partially 

completed Work or part of the Work. Such possession or use shall not deem to be 

acceptance of any Work completion in accordance with the Contract Agreement. If such, 

prior possession or use by the Engineer delays the progress of Work, on equitable 

adjustment in the time of completion will be made and the Contract Agreement shall be 

deemed to be modified accordingly. 

18.0 COMPLETION DOCUMENTS 

For the purpose of provision of Clause No.10 [Contract Price and Payment] of the 

General Conditions of Contract, to treat that the Work has been completed and issue a 

Final Payment Certificate, the following documents will be deemed to form the 

completion documents: 

i) The Technical documents according to which the Work was carried out. 
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ii) Sounding charts and connected details. 

19.0 DISPUTE IN MODE OF MEASUREMENT 

In case of any dispute as to the mode of measurement not covered by the Contract to be 

adopted for any item of Work, mode or measurement as per relevant Indian Standard 

Specification (Latest revision) shall be followed. 

20.0 INCOME TAX 

Income Tax on the gross amount bill shall be deducted from the Contractor's bill as per 

Section 194 C of the Income Tax Act or as applicable from time to time. 

~~~~~~~~~~~ 
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Annexure-1 

PROFORMA OF IRREVOCABLE BANK GUARANTEE FOR 

PERFORMANCE SECURITY 

(To be submitted on Non-judicial Stamp Paper of appropriate value) 

Ref:…………………..    Bank Guarantee No…………………… 

Date…………. 

To 

 The Cochin Port Authority, 

 W/Island, 

 Cochin - 682009. 

 

Dear Sirs, 

In consideration of Board of Trustees of Port of Cochin (hereinafter referred to as the 

„Employer‟ which expression unless repugnant to the context or meaning thereof includes its 

successors, administrators and assigns) having awarded to M/s ………………………….. 

with its Registered / Head Office at ………………………………..(hereinafter referred to as 

the “CONTRACTOR” which expression shall unless repugnant to the context or meaning 

thereof, include its successors, administrators, executors and assigns), a “CONTRACT” by 

issue of Employer‟s Letter of Acceptance dated …………………………………the same 

having been unequivocally accepted by the Contractor resulting in a “CONTRACT” bearing 

No. ………………………………………………….dated……………………value at 

………………………………….for……………………….. and the CONTRACTOR having 

agreed to provide a Performance Security Guarantee for the faithful performance of the entire 

Contract equivalent to…………………………………, to Employer. 

We……………………………………………………………………….. having its Head office 

at………………………………………………………..(hereinafter referred to as the “Bank”, 

which expression shall unless repugnant to the context or meaning thereof, include its 

successors, administrators, executors and assigns) do hereby guarantee and undertake to pay 

the Employer on demand any and all money payable by the Contractor for an amount not 

exceeding in aggregate the amount of  …………………………………………………………. 

as aforesaid at any time upto................................................................. without any demur, 

reservation, contest, recourse or protest and/or without any reference to the CONTRACTOR. 

Any such demand made by the Employer on the Bank shall be conclusive and binding 

notwithstanding any difference between Employer and CONTRACTOR or any dispute pending 

before any Court, Tribunal, Arbitrator or any other Authority. The Bank undertakes not to 

revoke this guarantee during its currency without previous consent of Employer and further 

agrees that the guarantee herein contained shall continue to be in endorseable till the Employer 

discharges its guarantee.                                                                         

Employer shall have the fullest liberty without affecting in any way the liability of the Bank 

under this guarantee from time to extend the time for performance of the CONTRACT by 

CONTRACTOR. Employer shall have the fullest liberty, without affecting this guarantee, to 

postpone from time to time the exercise of any powers vested in them or of any right which 

they might have against Contractor, and to exercise the same at any time in any manner and 

either to enforce or to forebear to enforce any covenants, contained or implied, in the 
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CONTRACT between Employer and CONTRACTOR or any other course of remedy or 

security available to Employer. The Bank shall not be released of its obligations under these 

presents by any exercise by Employer of its liberty with reference to the matters aforesaid or 

any of them or by reason or any other acts of omission or commission on the part of Employer 

or any other indulgence shown by Employer or by any other matter or thing whatsoever which 

under Laws would, but for this provision, have the effect of relieving the Bank. 

The Bank also agrees that Employer at its option shall be entitled to enforce this Guarantee 

against the Bank as principal debtor, in the first instance without proceeding against 

CONTRACTOR and notwithstanding any security or other guarantee that Employer may have 

in relation to the CONTRACTOR‟s liabilities. 

Notwithstanding anything contained herein above our liability under this guarantee is restricted 

to………………*………………..and it shall remain in force upto and including 

……………………….*……………………… and shall be extended from time to time for 

such period, as may be instructed in writing by M/s ………………………………………..on 

whose behalf this guarantee has been given. 

Dated this………………………………… day of ………………………………… at  

WITNESSES  

(Signature) ………………..                                     (Signature)…………………………… 

(Name)………………….. (Name) …………………………….. 

Bank‟s Rubber Stamp 

(Name) …………………………….  (Name)………………………... 

(Official address)   ………………..                                            (Designation with Bank Stamp)                 

+ Attorney as per Power of Attorney 

No. ……………………………… 

Dated…………………………… 

Notes: 

*    This sum shall be 10% of the Accepted Contract Amount. 

**  The date will be thirty (30 )days after the end of the contract period /extended contract 

period as specified in the Contract 

+  In case of foreign Bank Guarantees, the same shall be routed through their corresponding 

bank operating in India. 
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Annexure-2 

 

PROFORMA OF POWER- OF-ATTORNEY/LETTER OF AUTHORITY 

(To be submitted on Non-judicial Stamp Paper of appropriate value) 

 

To 

The Chief Engineer, 

Cochin Port Authority, 

Cochin 682009. 

Kerala. 

India. 

Dear Sir, 

 

We……………………………………………………………………………………………….. 

………………………………………………………………………………………….do hereby  

confirm that Mr./Ms. /Messrs ………………………………………….. (Name and Address) is 

/are authorized to represent us to bid, negotiate and conclude the agreement on our behalf with 

you against Bid No. ………………………. 

We confirm that we shall be bound by all and whatsoever our said agents shall commit. 

Yours faithfully, 

 

Signature  : 

Name & Designation : 

For & on behalf of : 

         Signature, name and seal of the certifying authority 
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Annexure - 3 

 

PROFORMA OF JOINT VENTURE/CONSORTIUM AGREEMENT 

(To be submitted on Non-Judicial Stamp Paper of appropriate value) 

 

 This Joint Venture /Consortium Agreement is made and entered into on this …….. 

day of ……..20.... by and between (i) M/s. …(Name of the firm to be filled in)…………., 

(ii) M/s……(Name of the firm to be filled in)….., ………….., primarily for the work under 

the Cochin Port Authority. 

 

All the partners of the Joint Venture /Consortium hereinafter individually referred to as the 

parties and collectively as the „Joint Venture/Consortium‟. 

 

1.0 Formation of Joint Venture/Consortium 

1.1.  (i) M/s……… (Name of the firm to be filled in) is engaged in …………….(Details 

of the works undertaken by the party) 

 

  (ii) M/s……… (Name of the firm to be filled in) is engaged in …………….(Details 

of  the   works undertaken by the party) 

 …………………………………………………………………………………………… 

 

1.2.  On behalf of Board of Trustees of Cochin Port Authority  (hereinafter referred to as 

“Employer”), the Chief Engineer, Cochin Port Authority  has invited bids from the 

experienced,  resourceful   and bonafide dredging firms with proven technical and 

financial capabilities of executing dredging of the manovering basin  for the Dredging 

Project - “Capital Dredging for the manoeuvring basin of Indian Navy North Jetty 

at Naval Base, Kochi” (herein after referred as “the project”). 

 

1.3. The parties have been exploring together the ways and means of collaboration for the 

purpose of an offer to be made for the said project of the Cochin Port Authority and 

have mutually agreed to enter into a Joint Venture/Consortium Agreement to submit a 

common bid for the project and to carry out the project works in the event of award of 

the contract, in association with each other and (……Name of Partner to be filled 

in………) shall be the Lead Partner and (i) (……Name of Partner to be filled 

in………), (ii) (……Name of Partner to be filled in………),……. shall be the  other 

partner(s). 

 NOW THEREFORE IT HAS BEEN AGREED TO BETWEEN THE PARTIES AS 

FOLLOWS 

1.4. The Joint Venture/Consortium will be known as…(……Name of JV to be filled 

in………) …………………and shall consist of (i) (……Name of the firm to be filled 

in………), (ii) (……Name of the firm to be filled in………), …………, parties to the 

present agreement. 
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1.5. The recitals are true and correct and form an integral part of this agreement and are 

representations of the parties to which they relate and have been relied upon by the 

parties to enter into the present agreement. 

1.6. Notwithstanding the date of signature of this agreement, its effective date will be the date 

of submission of bid. 

1.7. All costs incurred by the parties before the date of award of contract will be borne by the 

parties concerned. All costs in implementation of this Joint Venture/Consortium 

Agreement after award of contract till the expiry of this agreement will be borne by the 

parties as hereinafter provided. 

1.8. The Joint Venture/Consortium will be dissolved and this agreement will cease to have 

effect on completion of this project, maintenance and fulfilment of all other conditions 

under the contract, upon receipt of payment of all amounts from the Employer and on 

settlement of accounts between the parties as hereinafter provided. 

1.9. The contract, if awarded by the Employer, Letter of Acceptance shall be issued in the 

name of (….Name of JV/Consortium to be filled in…..) and the Contract shall be 

signed by legally authorised signatories of all the parties. 

1.10. All theparties of the JV/Consortium shall be jointly and severally liable during the 

bidding process and the bid document shall be signed by legally authorised signatory of 

all the parties. 

1.11. The financial contribution of each partner to the JV/Consortium operation shall be: 

(i) M/s……… (Name of the partner to be filled in) - …….. 

 

(ii)M/s……… (Name of the partner to be filled in) - ………… 

 ……………………. 

 ……………………. 

1.12. All the parties of the JV/Consortium shall be jointly and severally liable for the 

execution of the project in accordance with the Contract terms, in the event of award of 

contract. The delineation of duties, responsibilities and scope of work shall be: 

a)   The Lead Partner, shall provide suitable experienced personnel at site, for general 

planning, site management and equipment operations, during entire period of 

contract execution. 

b)    (……Name of Partner to be filled in………) shall carry out the following works   

c)  (……Name of Partner to be filled in………) shall carry out the following works   

1.13.  The parties hereto agreed that each of them shall duly and properly perform all the 

functions and all costs related to their respective works. 

1.14. The parties hereto shall be at liberty to enter into liaison work/correspondence with 

statutory and local authorities as the circumstances warrant individually or collectively. 

1.15. It is hereby agreed and undertaken that, all the parties are jointly and severally liable to 

the “Board” of Cochin Port Authority for the performance of the contract. 

1.16. Notwithstanding demarcation or allotment of work between JV/Consortium partners, 

JV/Consortium each partner shall be liable for non performance of the whole contract 

irrespective of their demarcation or share of work. 

1.16. The Lead Partner shall be authorised to act on behalf of the JV/Consortium.  
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1.17. All the correspondences between the Employer and the JV /Consortium shall be routed 

through the Lead Partner. 

1.18. The Lead Partner is authorized: (a) to submit bid, negotiate and conclude contract and 

incur all liabilities therewith on behalf of the partner(s) of the JV /Consortium during 

the bidding process; and (b) in the event of a successful bid, to incur liabilities and 

receive instructions for and on behalf of the partner(s) of the JV /Consortium and to 

carry out the entire execution of the contract including payment, exclusively through 

Lead Partner. 

1.19. In the event of default of the Lead Partner, it shall be construed as default of the 

Bidder/Contractor; and Employer shall be entitled to take action under relevant 

clause(s) of the Department Bid Document and/or Conditions of Contract. 

1.20. All the parties of the JV/Consortium shall be jointly and severally liable for due 

performance, recourse/sanctions within the joint venture in the event of default of any 

partner and arrangements for providing the required indemnities. 

The parties hereto have mutually agreed to the terms and conditions set forth herein 

above and have assured each other to duly perform the reciprocal promises and 

obligations on either side for effective implementation of the JV/Consortium for proper 

and due completion of the works envisaged, in the event of award of contract to the 

JV/Consortium and have affixed their signature in this indenture on this the ……….day 

of …….20.... 

 

(i) Signature         

  Name           

Designation seal         

  &          

Common seal of the firm       

(ii) Signature         

  Name           

Designation seal         

  &          

Common seal of the firm       

…………………………………………… 

…………………………………………… 

Witness 1 

 

Witness 2 
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Annexure – 4 

 

PROFORMA OF POWER- OF-ATTORNEY   

[As per Sub-clause No. 5.1.1.(i)(3) of Instruction to Bidders] 

(On Non-Judicial stamp paper of appropriate value) 

By this Power- of-Attorney executed on this ….day of …..(month) of  20…,  we, 

(i) (…………….Name of legally authorized signatory of first partner to be filled in………….), 

(ii) (…………..Name of legally authorized signatory of second partner to be filled 

in………………),……………………………………………………………… …………… 

hereby jointly authorize and agree the Lead Partner,    M/s   (………Name of the lead partner 

to be filled in…………),   (a) to submit bid, negotiate and conclude contract and incur all 

liabilities therewith on behalf of the partner(s) of the JV /Consortium during the bidding 

process; and (b) in the event of a successful bid, to incur liabilities and receive instructions for 

and on behalf of the partner(s) of the JV /Consortium and to carry out the entire execution of 

the contract including payment for the work of “Capital Dredging for maneuvering basin of 

Indian Navy North Jetty at Naval Base, Kochi” (Bid No.T10/T-1997/2023-C), exclusively 

through Lead Partner.  

  (i) Signature         

  Name           

Designation seal         

   &          

Common seal of the firm       

(ii)  Signature         

  Name           

Designation seal         

   &          

Common seal of the firm       

…………………………………………… 

…………………………………………. 

Signature, name and seal of the certifying authority/Notary Public 
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Annexure – 5 

PROFORMA OF POWER- OF-ATTORNEY    

[As per Sub-clause No. 5.1.1.(i)(2) of Instruction to Bidders] 

(On Non-judicial stamp paper of appropriate value ) 

 

By this Power-of-Attorney executed on this ….day of ………......(month) of , (…………… 

Name and address  of the first partner to be filled in………)   hereby authorize  Mr./Ms.  (…… 

…..Name and Address of the person to be filled in………) for signing the Joint Venture to be 

entered  with   (i) (……….Name of the second partner to be filled in……..…),                   (ii) 

……………………… on behalf of (………Name of the first partner to be filled in…………) 

for the work of  “Capital Dredging for the manoeuvring basin of Indian Navy North 

Jetty at Naval Base, Kochi” (Bid No.T10/T-1997/2023-C) 

Specimen Signature     

Attested                                                             Signature             : 

 

                                          Name & Designation     : 

                                                                                      seal 

                                Common seal of the firm        : 

 

 (Signature, name and seal of the certifying authority/Notary Public) 
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Annexure-6 

 

PROFORMA OF IRREVOCABLE  BANK GUARANTEE FOR EARNEST  

MONEY DEPOSIT 

(To be submitted on Non-judicial Stamp Paper of appropriate value ) 

 

 

B.G. No…………………………………………….   dated …………………….. 

 

This Deed of Guarantee executed at ……………………………….by ……………………. 

(Name of Bank) having its Head/Registered office at …………………………. (hereinafter 

referred to as “the Guarantor”) which expression shall unless it be repugnant to the subject or 

context thereof include its executors, administrators, successors and assigns; 

 

In favour of 

The Board of Trustees of Cochin Port Authority (hereinafter called “the EMPLOYER”), 

having its office at Willingdon Island, Cochin – 682 009, which expression shall unless it be 

repugnant to the subject or context thereof include its executors, administrators, successors 

and assigns; 

 

Whereas Sri..................................... / M/s. ………………………………. /JV/Consortium of 

M/s..........., M/s............... & M/s......... (Name of Bidder).................... (composition and legal 

status of the Bidder), (hereinafter called “the Bidder”), which expression shall unless it be 

repugnant to the subject or context thereof include its executors administrators, successors 

and assigns, has bid for the work of  “Capital Dredging for the manoeuvring basin of 

Indian Navy North Jetty at Naval Base, Kochi” (hereinafter referred to as “the Work”).  

 

Whereas in terms of the Tender Call Notice (TCN) dated ……………….. (hereinafter 

referred to as “Bid Document”) the Bidder is required to furnish to the EMPLOYER an 

unconditional and irrevocable Bank Guarantee for an amount of  Rs. ...................... (Rupees. 

……………………………………. only), as Earnest Money Deposit (EMD) and the 

Guarantor has at the request of the Bidder agreed to provide such Guarantee being these 

presents: 

 

Now this deed witnesseth that in consideration of the premises, We, …………………..…… 

…………………… Bank hereby declare, undertake and agree as follows: 

 

a) We as primary obligor shall, without demur, pay to the EMPLOYER an amount not 

exceeding Rs. .......... Million (Rupees. …………………Million only), within 5 days of 

receipt of a written demand from the EMPLOYER stating that the EMD has been 

forfeited in terms of sub-clause 9.3 of the Instruction to Bidders of Bid Document. Any 

such demand made on us by the EMPLOYER shall be conclusive and absolute as 
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regards the forfeiture of the EMD and the amount due and payable under this 

Guarantee.  

 

b) The above payment shall be made by us without any reference to the Bidder or any 

other person and irrespective of whether the claim of the EMPLOYER  is disputed by 

the Bidder or not.  

 

c) This Guarantee shall remain in full force for a period of 180 days from 

(date)*…………………. or for such extended period as may be mutually agreed 

between the EMPLOYER and the Bidder and shall continue to be enforceable till all 

amounts which are demanded by the EMPLOYER under this Guarantee are paid.  

 

d) In order to give full effect to this Guarantee, the EMPLOYER shall be entitled to treat 

the Guarantor as the principal debtor and the obligations of the Guarantor shall not be 

affected by any variations in the terms and conditions of the Bid Document or other 

documents or by extension of time of performance of any obligations by the Bidder or 

any postponement for any time of the powers exercisable by the EMPLOYER against 

the Bidder or forebear or enforce any of the terms and conditions relating to non-

compliance  of the Bid Document by the Bidder and we shall not be relieved from our 

obligations by reason of any variation or extension being granted to the Bidder or 

forbearance or omission on the part of the EMPLOYER or any indulgence by the 

EMPLOYER to the Bidder to give such matter or thing whatsoever which under the law 

relating to sureties would but for this provision have effect of so relieving us.  

 

e) This Guarantee shall be irrevocable and shall remain in full force and effect until all our 

obligations under this Guarantee are duly discharged. 

 

f) The Guarantor has power to issue this Guarantee and the undersigned is duly authorised 

to execute this Guarantee pursuant to the power granted under …………………….. 

 

In Witness whereof the Guarantor has set its hands hereunto on the day, month and year first 

hereinabove written. 

 

  

 Signed and Delivered by  …………………. 

 Bank by the hand of Shri………………….. 

 its ………………… and authorised official 

 

 

*  Fill in the scheduled date of submission of bid. 
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Annexure-7 

 

 

FORMAT FOR FURNISHING BANK INFORMATION FOR e-PAYMENT 

 

1 Name and full address of the beneficiary  

2 Credit Account No. 

(Should be full 14 digit) 

 

3 Account Type 

(SB or CA or OD) 

 

4 Name of the Bank  

5 Branch 

(Full address with telephone No.) 

 

6 MICR code 

(Should be 9 digit) 

 

7 Telephone/Mobile/Fax No. of the 

beneficiary 

 

 

Telephone: 

Mobile     : 

Fax           : 

8 Cancelled Cheque  

 

 

 

 

                                                                               Signature of the party with seal 
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Annexure - 8 

 

                        PROFORMA OF PRE CONTRACT INTEGRITY PACT- 

(To be signed on Plain Paper) 

(To be submitted as part of Technical bid) 

Tender No....................................;   Tender Title: ............... 

This Agreement (hereinafter called the Integrity Pact) is made on _____ day of the 

month of ______2023 at _______, India BETWEEN THE BOARD OF MAJOR 

PORT AUTHORITY FOR COCHIN PORT commonly known as COCHIN PORT 

AUTHORITY, a Body Corporate under the Major Port Authorities Act, 2021, with 

its Administrative Office at Willingdon Island, Cochin-682009, represented by its 

Chief Mechanical Engineer, Sri .….., S/o Sri.…., aged …years residing at 

……………(address)…….(hereinafter called the “The Principal”, which expression 

shall mean and include unless the context otherwise requires, his successors in office 

and assigns) of the First Part AND M/s. _________________ represented by 

Shri..............Chief Executive Officer (hereinafter called the "BIDDER" which 

expression shall mean and include, unless the context otherwise requires, his 

successors and permitted assigns) of the Second Part. 

PREAMBLE 

“The Principal” intends to award, under laid down organizational procedures, 

contract/ s for _____________________, “The Principal‟ values full compliance 

with all relevant laws of the land, rules, regulations, economic useof resources and of 

fairness/ transparency in its relations with its Bidder(s) and/ or Contractor(s). In 

order to achieve these goals, the Principal shall appoint Independent External 

Monitors (IEMs) who shall monitor the tender process and the execution of the 

contract for compliance with the principles mentioned above.  

Section 1 -Commitments of the “The Principal” 

(1) “The Principal‟ commits itself to take all measures necessary to prevent 

corruption and to observe the following principles:  

a. No employee of the Principal, personally or through family members, shall in 

connection with the tender for, or the execution of a contract, demand, take a 

promise for or accept, for self or third person, any material or immaterial benefit 

which the person is not legally entitled to.  

b. The Principal shall, during the tender process, treat all Bidder(s) with equity and 

reason. The Principal shall in particular, before and during the tender process, 

provide to all Bidder(s) the same information and shall not provide to any 

Bidder(s) confidential/ additional information through which the Bidder(s) could 

obtain an advantage in relation to the tender process or the contract execution.  

c. The Principal shall exclude from the process all known prejudiced persons.  

(2)If the Principal obtains information on the conduct of any of its employees, which 

is a criminal offence under the IPC/ PC Act, or if there be a substantive suspicion in 

this regard, the Principal shall inform the Chief Vigilance Officer and in addition, 

can initiate disciplinary actions.  

Section 2 -Commitments of the “Bidder/ Contractor” 
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(1) The “Bidder/ Contractor” commit themselves to take all measures necessary to 

prevent corruption. The „Bidder/ Contractor‟ commit themselves to observe the 

following principles during participation in the tender process and during the 

contract execution.  

 

a.  The “Bidder/ Contractor” shall not, directly or through any other person or firm, 

offer, promise, or give to any of the Principal‟s employees involved in the tender 

process or the execution of the contract, or to any third person any material or 

other benefit which he is not legally entitled to, in order to obtain in exchange 

any advantage of any kind whatsoever during the tender process or during the 

execution of the contract.  

b.  The „Bidder/ Contractor‟ shall not enter with other Bidders info any undisclosed 

agreement or understanding, whether formal or informal. This applies in 

particular to prices, specifications, certifications, subsidiary contracts, 

submission or non-submission of bids or any other actions to restrict 

competitiveness or to introduce cartelization in the tender process. 

c.  The „Bidder/ Contractor‟ shall not commit any offence under the relevant IPC/ 

PC Act; further, the „Bidder/ Contractor‟ shall not use improperly, for purposes 

of competition or personal gain, or pass on to others, any information or 

document provided by the Principal as part of the business relationship, 

regarding plans, technical proposals, and business details, including information 

contained or transmitted electronically.  

d.  The „Bidder/ Contractor‟ of foreign origin shall disclose the name and address of 

the Agents/ representatives in India if any. Similarly, the Bidder/ Contractors of 

Indian Nationality shall furnish the name and address of the foreign principals, if 

any. Further details as mentioned in the “Guidelines on Indian Agents of Foreign 

Suppliers” shall be disclosed by the Bidder/ Contractor. Further, as mentioned in 

the Guidelines, all the payments made to the Indian agent/ representative have to 

be in Indian Rupees only. Copy of the “Guidelines on Indian Agents of Foreign 

Suppliers” is placed in Appendix to this agreement. 

e.  The „Bidder/ Contractor‟ shall, when presenting their bid, disclose any and all 

payments made, is committed to, or intends to make to agents, brokers, or any 

other intermediaries in connection with the award of the contract.  

f.  Bidder/ Contractor who have signed the Integrity Pact shall not approach the 

Courts while representing the matter to IEMs and shall wait for their decision in 

the matter.  

(2) The „Bidder/ Contractor‟ shall not instigate third persons to commit offences 

outlined above or be an accessory to such offences.  

Section 3 -Disqualification from tender process and exclusion from future 

contracts 

If the „Bidder/ Contractor‟, before award or during execution, has committed a 

transgression through a violation of Section 2, above or in any other form such as to 

put their reliability or credibility in question, the Principal is entitled to disqualify the 

„Bidder/ Contractor‟ from the tender process or take action as per the procedure 

mentioned in the “Guidelines on Banning of business dealings”. 

Section 4 -Compensation for Damages 

(1) If the Principal has disqualified the „Bidder/ Contractor‟ from the tender process 

prior to the award according to Section 3, the Principal is entitled to demand and 

recover from „Bidder/ Contractor‟ the damages equivalent to Earnest Money 

Deposit/ Bid Security.  
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(2) If the Principal has terminated the contract according to Section 3, or if the 

Principal is entitled to terminate the contract according to Section 3, the Principal 

shall be entitled to demand and recover from the contractor liquidated damages of 

the contract value or the amount equivalent to Performance Bank Guarantee. 
Section 5 -Previous transgression 

(1) Bidder declares that no previous transgressions occurred in the last three years 

with any other Company in any country conforming to the anti-corruption 

approach or with any Public Sector Enterprise in India that could justify his 

exclusion from the tender process.  

(2) If Bidder makes an incorrect statement on this subject, he can be disqualified 

from the tender process, or action can be taken as per the procedure mentioned in 

“Guidelines on Banning of business dealings”. 

Section 6 -Equal treatment of all Bidders/ Contractors/ Subcontractors 

(1)In the case of Sub-contracting, the Principal Contractor shall take responsibility 

for the adoption of the Integrity Pact by the Sub-contractor. 

(2)The Principal shall enter into agreements with identical conditions as this one 

with all Bidders and Contractors.  

(3)The Principal shall disqualify from the tender process all bidders who do not sign 

this Pact or violate its provisions.  

Section 7 -Criminal charges against violating Bidder(s)/ Contractor(s)/ 

Subcontractor(s) 

If the Principal obtains knowledge of the conduct of a Bidder, Contractor or 

Subcontractor, or of an employee or a representative or an associate of a Bidder, 

Contractor or Subcontractor which constitutes corruption, or if the Principal has 

substantive suspicion in this regard, the Principal shall inform the same to the Chief 

Vigilance Officer. 

Section 8 -Independent External Monitor 
(1) The BUYER/ EMPLOYER has appointed the following panel of Independent 

Monitors (hereinafter referred to as Monitors) for this Pact in consultation 

with the Central Vigilance Commission: 

1.  Shri. M.J. Joseph, ICAS (Retd.) 

37,Da Costa Square, 3rdcross, Cooke Town, Bangalore -560084 

Email: joseph.iem@cochinport.gov.in 

3 Shri. Punati Sridhar, IFoS (Retd.) 

8C, Block-4, 14-C Cross, MCHS Colony,  

HSR6thSector,Bangalore-560 102 

E-mail id: sridhar.iem@cochinport.gov.in 

The task of the Monitor is to review independently and objectively whether 

and to what extent the parties comply with the obligations under this 

agreement.  

(2)  The Monitor is not subject to instructions by the representatives of the parties 

and performs his functions neutrally and independently. The Monitor would 

have access to all Contract documents whenever required. It shall be obligatory 

for him/ her to treat the information and documents of the Bidders/ Contractors 

as confidential. He/ she reports to the Head of the Procuring Organization. 

(3)  The Bidder(s)/ Contractor(s) accepts that the Monitor has the right to access 

without restriction to all Project documentation of the Principal, including that 

provided by the contractor. The contractor shall also grant the Monitor, upon 

his request and demonstration of a valid interest, unrestricted and 

unconditional access to their project documentation. The same is applicable to 

mailto:sridhar.iem@cochinport.gov.in
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Sub-contractors project documentation. The same is applicable to Sub-

contractors.  

(4)  The Monitor is under contractual obligation to treat the information and 

documents of the Bidder/ Contractor(s)/ Sub-contractor(s) with confidentiality. 

The Monitor has also signed declarations on „Non-Disclosure of Confidential 

Information‟ and of „Absence of Conflict of Interest‟. In case of any conflict 

of interest arising at a later date, the IEM shall inform the Head of the 

Procuring Organisation and rescue himself/ herself from that case.  

(5)  The Principal shall provide to the Monitor sufficient information about all 

meetings among the parties related to the Project provided such meetings could 

have an impact on the contractual relations between the Principal and the 

contractor. The parties offer the Monitor the option to participate in such 

meetings.  

(6)  As soon as the Monitor notices, or believes to have noticed, a violation of this 

agreement, he shall so inform the Management of the Principal and request the 

Management to discontinue or take corrective action, or to take other relevant 

action. The monitor can, in this regard, submit non-binding recommendations. 

Beyond this, the Monitor has no right to demand from the parties that they act 

in a specific manner, refrain from action, or tolerate action.  

(7)  The Monitor shall submit a written report to the Head of the Procuring 

Organizationwithin 8 to 10 weeks from the date of reference or intimation to 

him by the Principal and, should the occasion arise, submit proposals for 

correcting problematic situations.  

(8) If the Monitor has reported to Head of the Procuring Organization, a 

substantiated suspicion of an offence under relevant IPC/ PC Act, and Head of 

the Procuring Organizationhas not, within the reasonable time, taken visible 

action to proceed against such offence or reported it to the Chief Vigilance 

Officer, the Monitor may also transmit this information directly to the Central 

Vigilance Commissioner.  

(9)  The word „Monitor‟ would include both singular and plural. 

(10)  In the event of any dispute between the Management and the Contractor, 

incase, both the parties are agreeable, dispute may be settled through mediation 

before the panel of IEMs in a time bound manner. If required, the 

organizations may adopt any mediation rules for this purpose. 

(11) The fees/ expenses on dispute resolution shall be equally shared by both the 

parties. 

(12) A person signing the IP shall not approach the Courts while representing the 

matters to IEMs and he/ she will await their decision in the matter. 

(13)  In case of Joint Ventures all the partners of the joint venture should sign the 

Integrity Pact. In case of sub-contracting, the Principal contractor shall take the 

responsibility of the adoption of IP by the sub –contractor. It is to be ensured 

that all sub-contractors also sign the IP. 

Section 9 -Pact Duration 

This Pact begins when both parties have legally signed it. It expires for the contractor 

12 months after the last payment under the contract and for all other Bidders 6 

months after the contract has been awarded. Any violation of the same would entail 

disqualification of the bidders and exclusion from future business dealings. If any 

claim is made/ lodged during this time, the same shall be binding and continue to be 

valid despite the lapse of this pact as specified above unless it is discharged/ 

determined by the Head of the Procuring Organization.  

Section 10 -Other provisions 
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(1)  This agreement is subject to Indian Law. The place of performance and 

jurisdiction is the Registered Office of the Principal, i.e., New Delhi.  

(2)  Changes and supplements, as well as termination notices, need to be made in 

writing. Side agreements have not been made.  

(3)  If the contractor is a partnership or a consortium, this agreement must be 

signed by all partners or consortium members.  

(4)  Should one or several provisions of this agreement turnout to be invalid, the 

remainder of this agreement remains valid. In this case, the parties shall strive 

to come to an agreement with their original intentions.  

(5)  Issues like Warranty/ Guarantee etc., shall be outside the purview of IEMs.  

(6)  In the event of any contradiction between the Integrity Pact and its Appendix, 

the Clause in the Integrity Pact shall prevail.  

 

 

For and on behalf of the Principal  

(Name of the Officer and Designation)  

(Office Seal)  

 

 

 

For and on behalf of „Bidder/ Contractor‟ 

(Name of the Officer and Designation)  

(Office Seal)  

 

For and on behalf of the Principal  

Place Date 

 

Witness 1: (Name & Address)  

 

Witness2 : (Name & Address) 
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Annexure – 9 

 

 

 

 

PROFORMA OF UNDERTAKING  

[As per Sub-clause No. 5.1.1.(i)(4) of Instruction to Bidders] 

 

 

We, (i) (…….…Name and address  of the first partner to be filled in………), (ii) (……… 

Name and address of the second partner to be filled in) …….,………………. , the partners of 

the JV/Consortium (…….…Name of JV to be filled in…………)  hereby undertake that we 

are jointly and severally liable to the Board of Trustees of Cochin Port  for the performance of 

the contract for the work of   “Capital Dredging for manoeuvring basin of Indian Navy North 

Jetty at Naval Base, Kochi” (Bid No.T10/T-1997/2023-C). 

 

 

(i) Signature         

 Name           

Designation seal         

  &          

Common seal of the firm       

(ii) Signature         

 Name           

Designation seal         

  &          

Common seal of the firm       

…………………………..      
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Annexure - 10 

 

 

 

PROFORMA OF PARENT COMPANY GUARANTEE 

(To be submitted on Non-judicial Stamp Paper of appropriate value) 

 

 

To 

 

The Board of Trustees of Cochin Port Authority, 

Kochi, 

 Kerala, 

India. 

 

Dear Sir, 

 

We do hereby confirm that……………………………………..is a fully owned subsidiary 

company of…………………………..established at…………….. 

 

……………………..and undertakes to provide………………………with all necessary 

support, personnel and financing required………………………… for the preparation and 

execution of the work of “Capital Dredging for manoeuvring basin of Indian Navy North 

Jetty at Naval Base, Kochi” (Bid No.T10/T-1997/2023-C)should 

…………………………………………..is awarded, the contract for the project as per the 

terms and conditions of Bid. 

 

 

 

Signature   : 

 

Name & Designation : 

 

For & on behalf of  : 

 

 

 

Signature, name and seal of the certifying authority  
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Annexure- 11 

AGREEMENT No ……. ….. 

AGREEMENT FOR THE WORK OF “CAPITAL DREDGING FOR THTE 

MANOEUVRING BASIN OF INDIAN NAVY NORTH JETTY AT                                     

NAVAL BASE,KOCHI” 

 

THIS AGREEMENT IS MADE on this day……..     of ………         BETWEEN THE 

BOARD OF TRUSTEES OF COCHIN PORT AUTHORITY, a body corporate under the 

Major Port Trust Act, 1963 having office on Willingdon Island, Cochin – 682 009 

represented by its Chief Engineer, Sri. .................  , S/o……..   , aged …… years residing at 

………Village, Kochi Taluk, Ernakulam District (hereinafter referred to as the „Employer‟ 

which expression shall include his successors, assignees and administrators in the office) of 

the one part and …………………….(hereinafter referred as “Contractor” which expression 

shall include their successors, assignees and administrators) of the other part. 

 

WHEREAS the Employer invited Bids for “………………” vide Tender Call Notice No. 

……….dated …………and the Contractor submitted a Bid for the same giving rates/amounts 

subject to the terms and conditions etc. of the Bid document. 

 

AND WHEREAS the said Bid submitted by the Contractor has been accepted by the 

Employer vide Letter of Acceptance No. ……..dated ……….issued to the Contractor while 

accepting their Bid. 

 

NOW THESE PRESENTS WITNESSETH and the parties hereby agree as follows: 

 

1. The Bid submitted by the Contractor for execution for the Board, of the work 

specified in the under written memorandum within the time specified in such 

memorandum at the rates/amounts specified in the schedule attached hereto and in 

accordance in all respects with the specifications, designs, drawings and instructions 

in writing referred to in clauses of the annexed Conditions of Contract included and 

with such materials as are provided for, by and in all other respects in accordance with 

such conditions, is accepted. 

 

2. It is mutually understood and agreed that, notwithstanding that the works has been 

sectioned, every part of it shall be deemed to be supplementary to and complementary 

of every other part and shall be read with it or into it. 

 

3. The Contractor agreed to abide by and fulfill all the terms and provisions of the said 

conditions of contract or in default thereof forfeit and pay to the Board the sum of 

money mentioned in the said conditions. 

4. It is mutually agreed that the Bid in its entirety shall form part of this agreement.  

Apart from the Bid, the following shall also form part of the agreement. 

a) CoPA‟s letter No.….dated…….enclosing Addendum/Corrigendum No…, 

Annexure etc to the Bid document 

 (Attachment - I). 

b) Schedule of quantities submitted by  

c) Letter of Acceptance as per CoPA‟s letter number                     
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d) Acceptance of Letter of Acceptance by  …… 

    
MEMORANDUM 

 

a)  General description : Capital Dredging for the  manoeuvring basin of Indian 

Navy North Jetty at Naval Base, Kochi” 

b) Estimated cost : Rs.56.13 Crores 

c) Accepted Contract 

Amount : ……………… 

d) Earnest Money Deposit 

: 

Rs.50.0 lakhs in the form of Bank Guarantee, 

enforceable and encashable at Kochi 

e) Retention Money  

: 

5% of the value of the contract awarded or the value of 

the work done whichever is higher 

f) Performance Security : Rs…………………. (10% of the Accepted Contract 

Amount) 

 

g) Time allowed for 

commencement of work 

: 30 / 23 days  as specified in Clause 2.2.1 of Special 

Conditions of Contract 

h) Contract Period : 6 months  from Date of Commencement 

i) Schedule, Specifications,  

Conditions, Drawings 

etc. : 1 sheet attached 

 

IN WITNESS WHEREOF ON BEHALF OF THE CONTRACTOR, and on behalf of the Board 

of Trustees of COCHIN PORT AUTHORITY, the   CHIEF ENGINEER has set his hand and seal 

and common seal of Trustees has been hereunto affixed the day and year first written above. 

       

On behalf of  the Contractor M/s………………. 

 

Signed, sealed and delivered By    

Shri 

 

(COMMON SEAL OF                                                               ) 

Signed and affixed seal of individual firms and common seal in the presence of    :  

1) Signature with address     :  

2) Signature with address     :  

On behalf of the Board of  Trustees of COCHIN PORT AUTHORITY 

Signed, sealed and delivered by 

 

 

CHIEF ENGINEER                                                                        

Signed and affixed the common seal of Board of Trustees of   COCHIN PORT AUTHORITY, 

in the presence of :  

 

1) Signature with address     :  
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2) Signature with address     :   
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Annexure - 12 

 

 

  

 

FORMAT FOR UNDERTAKING REGARDING EPF AND ESI REGISTRATION 

 

 I/We, M/s. ……………………………………….. (Name & address of the Bidder) 

solemnly  affirm  and  undertake that I/We do not have the required number of employees for 

taking registration under EPF Organisation and ESI Corporation. I/We also undertake that 

I/We take the full responsibility for all the consequences arising due the above and indemnify 

CoPT officials for any actions taken in this regard.    

 

 

 

 

SIGNATURE OF BIDDER 
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Annexure-13 

 

COCHIN PORT AUTHORITY 

CAPITAL DREDGING FOR MANOEUVRING BASIN OF INDIAN NAVY NORTH 

JETTY AT NAVAL BASE, KOCHI” 

(Bid No.T10/T-1997/2023-C) 

DECLARATION  

  
I/We, M/s…………………………………….. (Name & address of the Bidder) hereby 

declare that:- 

 

1. No conditions are incorporated in the Price Bid. In case any conditions are specified in the 

Price Bid, the Bid will be rejected summarily without making any further reference to the 

Bidder. 

2. We have not made any payment or illegal gratification to any persons/ authority connected 

with the Bid process so as to influence the Bid process and have not committed any offence 

under PC Act in connection with the Bid. 

3. We disclose with that we have *made / not made / propose to make payments to any 

intermediaries (agents) etc. in connection with the Tender. 

4. We do hereby confirm that no changes have been made in the Bid Document downloaded 

and submitted by us for the above Bid. The Port‟s Bid Document will be treated as authentic 

Bid and if any discrepancy is noticed at any stage between the Port‟s Bid Document and the 

one submitted by the Bidder, the Port‟s document shall prevail. 

5. We are not barred / black listed by the Government of India or any State Government in 

India and no bar subsists as on the Bid submission date. 

 
 

 

SIGNATURE OF BIDDER 

Notes: 

(i) *
Delete whichever is not applicable. 

(ii) The above Declaration shall be submitted in the Bidder’s Letter Head  
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Annexure-14 

 

STRUCTURE AND PROCEDURES TO BE FOLLOWED FOR RESOLVING THE 

DISPUTES THROUGH AMRCD 

(AS PER DPE OM. No.F.No.4(1)/2013-DPE (GM)/FTS-1835 dated 22-05-2018) 

 

A. STRUCTURE 

i. At the First level (tier), such commercial disputes shall be referred to a Committee 

comprising of Secretaries of the Administrative Ministries/Departments to which the 

disputing CPSEs/ Parties belong and Secretary-D/o Legal Affairs. The Financial 

Advisors (FAs) of the two concerned Administrative Ministries/ Departments will 

represent the issues related to the dispute in question before the above Committee. In 

case the two disputing parties belong to the same Ministry/ Department, the above said 

Committee will comprise Secretary of the administrative Ministry/Department 

concerned, Secretary- D/o Legal Affairs and Secretary- Department of Public 

Enterprises. In such case, the matter may be represented before the Committee by the 

FA and one Joint Secretary of that Ministry/Department. 

Further, in case of a dispute between CPSE and State Government Department/ 

Organisation, the above said Committee will comprise the Secretary of the Ministry/ 

Department of the Union to which the CPSE belongs and Secretary-D/o Legal Affairs 

and a senior officer nominated by the Chief Secretary of the State concerned. In such 

case, the matter will be represented before the Committee by the FA of the concerned 

administrative Ministry/ Department and the concerned Principal Secretary of the State 

Government Department/Organisation. 

ii. In case the dispute remains unresolved even after consideration by the above 

Committee, the same will be referred at the Second level (tier) to the Cabinet Secretary, 

whose decision will be final and binding on all concerned. 

B. Procedure: 

i. At the First level (tier), the claiming party (Claimant) will approach the FA of it‟s 

administrative Ministry/ Department for representing the dispute before the Secretary 

of it‟s administrative Ministry/Department. The Secretary of administrative 

Ministry/Department of claiming party will intimate the same to the Secretary 

administrative Ministry/ Department of responding party (Respondent) and Secretary-

D/o Legal Affairs and thereafter meetings will take place in the administrative 

Ministry/Department of the claiming party to examine the facts and thereafter meetings 

will take place in the administrative Ministries/Departments will represent the issues 

related to the dispute in question before the above Committee.  After arriving at a 

decision by the Committee, the Secretary of the administrative Ministry/Department of 

the claiming party will write down the decision and it will be signed jointly by both the 
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Secretaries and Secretary-D/o Legal Affairs. A copy of the decision will be 

communicated by the Secretary of the administrative Ministry/Department of the 

claiming party to each party to the dispute for implementation. 

ii. In case where on party (I
st
  party) to the dispute is a Department/Organisation of a State 

Government, the procedure for admitting the dispute will be same as above, however, 

all meetings in connection with resolution of he dispute will be held in the 

administrative Ministry/Department (Union) of other party (2
nd

 Party) irrespective of 

the position of the I
st
 Party whether as a Claimant or Respondent. The presentation of 

the issues before the above Committee in this case will be done by the FA of the 

concerned Administrative Ministry/ Department and concerned principal Secretary of 

the State Government Department/ organization. 

iii. The Committee of Secretaries at the First level (tier) shall finalise its decision within 3 

months after having received the reference/notice in writing regarding the dispute from 

the concerned aggrieved party. 

C. Appeal 

Any party aggrieved with the decision of the Committee at the First level (tier)may prefer 

an appeal before the Cabinet Secretary at the Second level (tier) within 15 days from the 

date of receipt of decision of the Committee at First level, through it‟s administrative 

Ministry/ Department, whose decision will be final and binding on all concerned. 

*** 

  



Capital Dredging for North Jetty at Naval Base in Cochin Port 
 

 

- 164 - 

 

Annexure-15 

 

LITIGATION HISTORY 

 

Details of Litigation History till 30
th

  September 2023 in accordance with clause 5.1.1(y)  of 

Instruction to Bidders  are as follows: 

 

Date, 

month 

& Year 

of 

award 

Amount of 

Award,  

INR 

Contract Identification 
Total Contract 

Amount INR  

[insert 

date] 

[insert 

amount] 

Contract Identification: [indicate complete 

contract name, number, date and any other 

identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Employer” or “Contractor”] 

Status of dispute: [Indicate if it is being 

treated by the Adjudicator, under 

Arbitration or being dealt with by the 

Judiciary] 

[insert amount] 

[insert 

date] 

[insert 

amount] 

Contract Identification: [indicate complete 

contract name, number, date and any other 

identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Employer” or “Contractor”] 

Status of dispute: [Indicate if it is being 

treated by the Adjudicator, under 

Arbitration or being dealt with by the 

Judiciary] 

[insert amount] 

[insert 

date] 

[insert 

amount] 

Contract Identification: [indicate complete 

contract name, number, date and any other 

identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

[insert amount] 
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Date, 

month 

& Year 

of 

award 

Amount of 

Award,  

INR 

Contract Identification 
Total Contract 

Amount INR  

Party who initiated the dispute: [indicate 

“Employer” or “Contractor”] 

Status of dispute: [Indicate if it is being 

treated by the Adjudicator, under 

Arbitration or being dealt with by the 

Judiciary] 

 

Certified that the above information is correct as per records and nothing has been 

omitted / concealed.  

………………………………………………………(Signature of the Statutory Auditor)  

……………………………………………………… (Full Name of the Statutory Auditor)  

…………………………………………………  (Name of the Statutory Auditor’s Firm)  

………………………………………  (Complete Address of the Statutory Auditor’s Firm)  

……………………………  (Telephone/fax numbers, including country and city codes) 

…………………………………………………… (E-mail of the Statutory Auditor)  

…………………………………………………… (Seal of the Statutory Auditor)  

 

Membership No. of the Statutory Auditor: ……………………… 

 

 

 

Notes: 

(i)  The Tenderer shall provide accurate information about any litigation or arbitration 

resulting from contracts completed or ongoing under its execution over the last three 

years.  

(ii) This may be noted that under this category only cases of arbitration /litigation finally 

settled against the Tenderer should be listed. If the case is pending at any level of 

arbitration or judiciary, the same should be listed in Pending Litigation and NOT under 

Litigation History. A consistent history of awards against the Tenderer may result in 

failure of the Application/Tender. 

 

 

DATE:                               TENDERER‟S SIGNATURE WITH STAMP   
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Annexure  – 16 

 

 
DETAILS OF PENDING LITIGATION OF THE BIDDER 

 

Details of Pending Litigation till 30
th

 September 2023 are as follows: 

Sl.

No. 

Date, 

month & 

Year of 

Dispute 

Amount 

in 

Dispute 

Contract Identification Total Contract 

Amount 

 [insert 

date, 

month and 

year] 

[insert 

amount] 

Contract Identification : [indicate complete 

contract name, number, date and any other 

identification]  

 

Name & Address of Employer: [insert full Name 

& Address]  

 

Matter in dispute: [indicate main issues in dispute]  

 

Party who initiated the dispute: [indicate 

“Employer” or “Contractor”]  

 

Status of dispute: [Indicate if it is being treated by 

the Adjudicator, under Arbitration or being dealt 

with by the Judiciary] 

[insert 

amount] 

    

 

 

     

     

     

 

 
We declare that the information given above are true to the best of our knowledge and belief 

and nothing has been omitted / concealed and if at any stage it is found / noticed that any 

information provided by us thereon above is not true /incorrect and incase of receipt of 

adverse / unsatisfactory report from other Clients / Employers, our Bid may not be considered 

and CoPT may take further appropriate action against us. 

 

 

 

 

SIGNATURE OF BIDDER 
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Annexure - 17 

 
DETAILS OF BARRED / BLACK LISTED CASES OF THE BIDDER 

 

Details of all barred / black listed cases by the Central/State Government, or any entity 

controlled by it, from participating in any Project till 30
th

 April 2021 are as follows: 

Sl.

No. 

Date, 

month & 

Year of 

Contract 

Amount 

of 

Contract 

Contract Identification Remarks 

 [insert 

date, 

month and 

year] 

[insert 

amount] 

Contract Identification : [Indicate complete 

contract name, number, date and any other 

identification]  

 

Name & Address of Employer: [Insert full Name 

& Address]  

 

Matter in dispute: [Indicate main issues in dispute]  

 

Period of barring: [Indicate the date from which 

the Contractor is barred and the period for which 

he is barred]  

 

    

 

 

     

     

     

 

 

We declare that the information given above are true to the best of our knowledge and belief 

and nothing has been omitted / concealed and if at any stage it is found / noticed that any 

information provided by us thereon above is not true /incorrect and incase of receipt of 

adverse / unsatisfactory report from other Clients / Employers, our Bid may not be considered 

and CoPT may take further appropriate action against us. 

 

 

 

SIGNATURE OF BIDDER 
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SECRET 

Annexure – 18 (i) 

Self declaration for company of Director(s) for whom security clearance is sought. 

 

(a) Name and address and registration number of the company: 

 

(b) Name and address of owners, promoters and directors of  the company : 

 

1. ------------------------------- 

2. ------------------------------- 

3. ------------------------------- 

4. ------------------------------- 

(c) Is the company owners, promoters or directors listed above the subject of any 

1. Preventive detention proceedings (PSA, NSA etc) : Yes / No 

2. Criminal Proceedings     : Yes / No 

 

(d) If Yes, please provide following details 

1. Detention / Case / FIR / warrant number   : 

2. Police station /  District / Agency    : 

3. Section of law      : 

4. Name and place of the court    : 

(e) The above mentioned details are in respect of both India and any other foreign country 

 

 

Note:  The above self declaration is required to be filled and signed by the 

authorized signatory of the company. 
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# 

Annexure – 18(ii) 

Format of Details for Security Clearance 

I. Details in respect of  Company / Firm   (Indian / Foreign). 

Sl. 

No. 
Name of Firms / Bidders 

Date of 

Registration of the 

Company 

Address of Head Office, 

Regional Offices and 

Registered Office 

Previous name of company, 

 if any 

Details of earlier approvals, if any,  

(ref. No. & date) 

      

      

II. Details of  respect of  Director. 

Sl. 

No. 

Full Name of Board of 

Directors 

Present position 

held with date 

 (since when) 

Date of Birth Parentage 
Present &  

Permanent Address 
Nationality 

Passport Nos. 

and issue date, if 

any 

Contact Address & 

Telephone Number 

         

         

III. Details of  Shareholders of  applicant company  (All firms / companies / entities / individuals having shareholding more than 10%). 

Sl. 

No. 
Full Name 

Parentage 

Father / Mother 

Date of 

Birth 

Permanent 

Address 

Present 

Address 

Present position 

held in the 

company, if any 

Nationality (if 

holding dual 

nationality, both must 

be clearly mentioned) 

% of Shares held in the 

Company 

         

         

 

IV. Details of criminal cases, if any against the Company / Director(s) as per Annexure – 18 (i) above. 

 

 

Note:  The above self declaration is required to be filled and signed by the authorized signatory of the company. 
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# 

Table – 1A 
 

DETAILS OF TYPE OF DREDGER(S)/ DREDGING EQUIPMENT(S)  PROPOSED FOR THE WORK 
 
 

 

       

Whether 

 Proposed   
 

  Hopper Capacity /  Whether Length x  Location & period(s) of 
Details of 

 
 

  

Daily Capacity of Speed of position Beam x Year of owned/ rented/ Date of deployment for 
 

 

Name of Type of supporting  
 

dredging and the vessel fixing Loaded 
  

availability for the work Remarks 
 

vessel dredger 
Built leased/ specially 

equipment, if  

disposal of in situ in Knots system draft in mobilization for 
  

 

   
any 

 
 

  

material in cu.m 
 

available meters 
 

manufactured the work 
  

 

       
 

            
 

1 2 3 4 5 6 7 8 9 10 11 12 
 

            
 

            
 

Note: 
 

1. The bidder is requested to give all relevant and complete information as required and if required he can use separate sheets. 
 

2. Documents regarding ownership/confirmed chartering agreement is to be attached. 
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# 

 

Table – 1B 

 

DETAILS OF FLOATING CRAFTS AND OTHER EQUIPMENTS PROPOSED FOR THE WORK. 
 
 

    Whether 
Location & Date of 

  
 

  

Length x Beam Year of owned/ rented/ Proposed period(s) of 

 
 

Item of Equipment Salient features 

availability for 

Remarks 
 

x Loaded draft 
Built leased/ specially mobilization for the 

deployment for the 
 

  in meters work  
 

    

work 
 

 

    

manufactured. 
  

 

       
 

        
 

1 2 3 4 5 6 7 8 
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Table – 1C 
 

 

 

LIST OF INSTRUMENTS FOR SURVEY AND MONITORING OF WORK 
 
 

 

 Description of   

Sl No: Equipment proposed Details required 

 for the work   
    

1 2 3  
    

1 Survey Launch Condition of Launch  
    

  Type of construction  
    

  Speed in knots  
    

  Accommodation facility  
    

  Communication  

  facilities provided  
    

  Minimum deck space  
    

  Is it satisfies Indian  

  Mercantile Act  
    

  Power backup  
    

2 Motor Boat Condition of Launch  
    

  Type of construction  
    

  Speed in knots  
    

  Accommodation facility  
    

  Communication  

  facilities provided  
    

  Minimum deck space  
    

  Is it satisfies Indian  

  Mercantile Act  
    

  Power backup  
    

 

Note: 
 

The bidder is requested to give all relevant and complete information as required and if required 

he can use separate sheets 
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Table-2 

 

DETAILS OF COMPLETED SIMILAR WORKS DURING THE LAST SEVEN YEARS ENDING 31
ST

 JULY,  2023 
 

Sl. Name & Owner‟s Complete Value of Quantity of    Details of The type of Reference No. 
 

No. 
Location of address including Contract dredging 

Duration of Contract 
work dredger & Date of 

 

Project Telex / Fax No. with 
 

involved including deployed Letter of 
 

     
 

  
contact Person 

     
disposal of 

 
Acceptance & 

 

    Commence-

ment date Scheduled Actual 

 
 

     dredged  completion  

     

 completion completion 
 

 

     spoil  certificate  

      

date date 
 

 

        enclosed  

          
 

           
 

1 2 3 4 5 6 7 8 9 10 11 
 

           
 

           
 

 

Note: Bidder to enclose letter of intent and completion certificate issued by owner, certified by a Notary public or equivalent certifying authority. 
 
 

 



Capital Dredging for North Jetty at Naval Base in Cochin Port 
 

 

174 

 

 

Table –3 

 

CURRENT COMMITMENTS OF THE BIDDER 
 

Sl. Full Postal Description Value of Date of Scheduled Stage of Expected Dredger deployment 
 

No. Address of Client of the work Contract Commencement Completion Completion as date of  programme 
 

 & Name of          
 

 
Officer – in- 

  
of work period on date Completion 

   
 

   

Name of 
 

Duration of  

         
 

 Charge       dredger  deployment 
 

         

From/ To 
 

          
 

           
 

1 2 3 4 5 6 7 8 9  10 
 

           
 

           
 

 
 

 

SIGNATURE OF THE BIDDER 
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Table-4 
 

PERSONNEL CAPABILITIES  
 

 

Name of firm 
 
 
 
 
 

 

For specific positions essential to contract implementation, applicants should provide 

the names of at least two candidates qualified to meet the specified requirements stated 

for each position. The data on their experiences should be supplied in separate sheets 

using one Form of table 4(A) for each candidate. 

 

1. Title of position : 
   

 Name of the prime candidate : 
   

 Name of the alternate candidate : 
   

2. Title of position : 
   

 Name of the prime candidate : 
   

 Name of the alternate candidate : 
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    Table – 4 (A) 
 

 CANDIDATE SUMMARY  
 

     
 

Name of Applicant    
 

     
 

   Candidate  
 

Position     
 

   Prime Alternate 
 

    
 

Candidate 1. Name of Candidate  2.Date of Birth 
 

Information     
 

    
 

 2. Professional qualifications   
 

     
 

Present 3.Name of employer    
 

Employment 
    

 

Address of Employer 
   

 

    
 

    
 

 Telephone Contract (manager/personal officer) 
 

    
 

 Fax Telex  
 

   
 

 Job title of candidate Years with present Employer 
 

     
  

 

Summarise Professional experience over the last 20 years, in reverse chronological order. 
 

Indicate particulars of technical and managerial experience relevant to the project. 
 
 

 

From To Company / Project / Position / Relevant Technical and Management 

  experience 
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Table- 5 
 

 

FINANCIAL DETAILS  
 

Name of Bidder 
 

 

Bidder, should provide the following financial information. 

I 
 

Banker Name of banker  
   

 Address of banker  

   
 Telephone Contact name and title 
   

 Fax Telex 
   

Note: If necessary, use separate sheets to provide complete banker information.  
II. Summarize actual assets and liabilities for the previous five years. Based upon 

known commitments, summarise projected assets and liabilities for the next 

two years, 

Financial  Actual for previous 5 years Projected for the 

Information      next two years 

in Million Rs.      including current 

       year 
         

         
(a) Total assets        

         

(b) Current Assets        
         

(c) Cash, temporary investments        

 and current receivable        

(d) Total Liabilities        
         

(e) Current Liabilities        
         

(f) Net Worth = (a) - (d)        
         

(g) Working Capital = (b) – (e)        
         

(h) Authorised Capital        
         

(i) Capital Issued and paid up        
         

(j) Current Ratio = (b) / (e)        
         

(k) Acid Test Ratio = (c) / (e)        
         

(l) Total Liability of net worth        

 = (d) / (f)        
         

(m) Net Profit Before Tax        
         

(n) Net Profit after Tax        
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III. Specify proposed sources of financing to meet the cash flow demands of the project, 

net  of current commitment.  
 
 
 

 

Source of Financing Amount 

  in Rs. million 
   

1. Own Resources  
   

2. Bank Credits *  
 

 

3. Working Capital with contractor  
 
 

 

IV. Attach audited financial statements for the : 
 

last five years (for the individual or each 
 

partner of consortium) ** 
 

 

Note:- 

 

* The availability of credits for execution of the work shall be supported by the 

concerned 
 

Ban‟s assurance letter(s) specifying the amounts involved. 

 

** Firms owned by individuals, and partnerships, may submit their balance sheets 

certified by 
 

a registered accountant, and supported by copies of tax returns, if audits are not 

required by the laws of their countries of origin. 

 

If audited balance sheets are not available, they shall submit their balance sheet 

certified by a Chartered Accountant and supported by copies of tax returns 

attested by a Notary or equivalent certifying authority. 

 
 
 

 


